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Central Let 153,443,969$                151,730,636$      155,332,357$      153,413,613$      1,137,786$          153,918,434$      1.44% 1,722,269$          1.14% 1,708,998$          1.11% 9,590            536          5.59% 111          1.16% 201          2.10% 9,902       3.25% 10,438     9,926       9,390            -2.09%

District Let 6,295,749$                    6,137,361$          6,070,050$          5,769,809$          -$                     5,772,427$          -5.95% (221,933)$            -3.62% (225,699)$            -3.58% 1,640            15            0.91% -           0.00% 2              0.12% 1,642       0.12% 1,657       1,237       1,222            -25.49%

All Contracts 159,739,718$                157,867,997$      161,402,407$      159,183,422$      1,137,786$          159,690,862$      1.15% 1,500,336$          0.95% 1,483,299$          0.93% 11,230          551          4.91% 111          0.99% 203          1.81% 11,544     2.80% 12,095     11,163     10,612          -5.50%

Central Let 159,900,141$                157,615,384$      182,924,361$      184,530,053$      1,985,740$          185,385,380$      17.62% 23,908,724$        15.17% 23,024,216$        14.40% 10,385          1,353       13.03% 707          6.81% 1,272       12.25% 12,364     19.06% 13,705     13,153     11,800          13.63%

District Let 29,637,404$                  28,930,297$        31,077,444$        29,649,194$        50,000$               30,770,136$        6.36% 1,711,597$          5.92% 1,440,040$          4.86% 3,064            455          14.85% 231          7.54% 259          8.45% 3,554       15.99% 3,998       3,879       3,424            11.75%

All Contracts 189,537,545$                186,545,681$      214,001,805$      214,179,247$      2,035,740$          216,155,516$      15.87% 25,620,321$        13.73% 24,464,256$        12.91% 13,449          1,808       13.44% 938          6.97% 1,531       11.38% 15,918     18.36% 17,703     17,032     15,224          13.20%

Central Let 230,756,828$                228,043,668$      243,649,163$      241,790,993$      67,000$               244,603,814$      7.26% 12,706,969$        5.57% 12,734,254$        5.52% 17,018          5,164       30.34% 661          3.88% 1,967       11.56% 19,646     15.44% 24,807     25,226     20,062          17.89%

District Let 3,870,255$                    3,694,544$          4,280,824$          4,124,239$          -$                     4,141,215$          12.09% 412,448$             11.16% 410,570$             10.61% 760               107          14.08% 11            1.45% 75            9.87% 846          11.32% 953          805          698               -8.16%

All Contracts 234,627,083$                231,738,212$      247,929,987$      245,915,232$      67,000$               248,745,029$      7.34% 13,119,417$        5.66% 13,144,824$        5.60% 17,778          5,271       29.65% 672          3.78% 2,042       11.49% 20,492     15.27% 25,760     26,031     20,760          16.77%

Central Let 208,408,077$                206,290,777$      251,877,616$      249,336,515$      2,388,000$          249,643,217$      21.02% 43,877,431$        21.27% 43,469,561$        20.86% 13,468          907          6.73% 2,401       17.83% 1,261       9.36% 17,130     27.19% 18,037     17,468     16,561          22.97%

District Let 50,546,489$                  49,655,689$        53,386,360$        52,604,183$        311,500$             53,506,474$        7.75% 2,669,295$          5.38% 2,839,870$          5.62% 4,465            156          3.49% 155          3.47% 254          5.69% 4,874       9.16% 5,030       4,462       4,306            -3.56%

All Contracts 258,954,566$                255,946,466$      305,263,976$      301,940,698$      2,699,500$          303,149,691$      18.44% 46,546,726$        18.19% 46,309,431$        17.88% 17,933          1,063       5.93% 2,556       14.25% 1,515       8.45% 22,004     22.70% 23,067     21,930     20,867          16.36%

Central Let 104,693,893$                102,578,093$      107,893,003$      106,979,417$      392,000$             107,063,489$      4.37% 3,750,526$          3.66% 3,199,110$          3.06% 6,742            793          11.76% 104          1.54% 665          9.86% 7,511       11.41% 8,304       8,120       7,327            8.68%

District Let 26,688,099$                  26,506,599$        26,903,933$        26,638,606$        -$                     26,625,077$        0.45% 249,381$             0.94% 215,835$             0.81% 2,579            283          10.97% 31            1.20% 41            1.59% 2,651       2.79% 2,934       2,691       2,408            -6.63%

All Contracts 131,381,992$                129,084,692$      134,796,936$      133,618,023$      392,000$             133,688,566$      3.57% 3,999,907$          3.10% 3,414,945$          2.60% 9,321            1,076       11.54% 135          1.45% 706          7.57% 10,162     9.02% 11,238     10,811     9,735            4.44%

Central Let 125,699,292$                123,949,292$      128,042,985$      125,406,943$      8,075,600$          125,659,847$      1.38% 2,875,728$          2.32% 2,343,693$          1.86% 7,333            315          4.30% 39            0.53% (40)           -0.55% 7,332       -0.01% 7,647       6,409       6,094            -16.90%

District Let 13,432,227$                  12,991,727$        13,740,220$        13,179,670$        395,500$             13,167,961$        1.36% 435,884$             3.36% 307,993$             2.29% 2,420            88            3.64% -           0.00% -           0.00% 2,420       0.00% 2,508       2,122       2,034            -15.95%

All Contracts 139,131,519$                136,941,019$      141,783,205$      138,586,613$      8,471,100$          138,827,808$      1.38% 3,311,612$          2.42% 2,651,686$          1.91% 9,753            403          4.13% 39            0.40% (40)           -0.41% 9,752       -0.01% 10,155     8,531       8,128            -16.66%

Central Let 92,617,367$                  91,539,596$        96,759,840$        94,736,242$        1,247,500$          94,692,668$        3.44% 4,398,711$          4.81% 4,142,472$          4.47% 5,678            533          9.39% 243          4.28% 764          13.46% 6,685       17.74% 7,218       7,257       6,724            18.42%

District Let 10,252,915$                  10,224,722$        11,297,933$        10,924,214$        -$                     11,021,683$        7.79% 995,477$             9.74% 1,045,018$          10.19% 1,765            214          12.12% 327          18.53% 33            1.87% 2,125       20.40% 2,339       2,233       2,019            14.39%

All Contracts 102,870,282$                101,764,318$      108,057,773$      105,660,456$      1,247,500$          105,714,351$      3.88% 5,394,188$          5.30% 5,187,490$          5.04% 7,443            747          10.04% 570          7.66% 797          10.71% 8,810       18.37% 9,557       9,490       8,743            17.47%

Central Let 169,774,564$                169,177,164$      176,492,040$      177,615,505$      1,625,000$          175,418,670$      3.69% 6,807,102$          4.02% 6,717,476$          3.96% 6,384            484          7.58% 39            0.61% 384          6.02% 6,807       6.63% 7,291       7,692       7,208            12.91%

District Let 18,729,031$                  17,906,871$        19,670,638$        19,121,998$        274,000$             19,137,853$        6.87% 1,191,819$          6.66% 941,607$             5.03% 1,782            88            4.94% 152          8.53% 126          7.07% 2,060       15.60% 2,126       2,027       1,939            8.81%

All Contracts 188,503,595$                187,084,035$      196,162,678$      196,737,503$      1,899,000$          194,556,522$      3.99% 7,998,921$          4.28% 7,659,083$          4.06% 8,166            572          7.00% 191          2.34% 510          6.25% 8,867       8.58% 9,417       9,719       9,147            12.01%

Central Let 1,245,294,131$             1,230,924,610$   1,342,971,365$   1,333,809,281$   33,726,252$        1,336,385,520$   8.57% 100,047,460$      8.13% 97,339,780$        7.82% 76,598          10,085     13.17% 4,305       5.62% 6,474       8.45% 87,377     14.07% 97,447     95,251     85,166          11.19%

District Let 159,452,169$                156,047,810$      166,427,402$      162,011,913$      1,031,000$          164,142,826$      5.19% 7,443,968$          4.77% 6,975,234$          4.37% 18,475          1,406       7.61% 907          4.91% 790          4.28% 20,172     9.19% 21,545     19,456     18,050          -2.30%

All Contracts 1,404,746,300$             1,386,972,420$   1,509,398,767$   1,495,821,194$   17,949,626$        1,500,528,346$   8.19% 107,491,428$      7.75% 104,315,014$      7.43% 95,073          11,491     12.09% 5,212       5.48% 7,264       7.64% 107,549   13.12% 118,992   114,707   103,216        8.56%

8

Totals This 
Qtr

District

4

5

6

7

Contract 
Lettings

1

2

3

Original Contract 
Amount

Time ExtensionsRegular Work 
To Date

(See Note 1 
below)

Amount Paid 
For 

Innovative 
Contracting

Actual Expenditures
(See Note 2 Below)

Supplemental 
Agreement
(Excluding 

Contingency)

Supplemental Agreement
(Including Contingency)

(See Note 4 Below) Original 
Contract 

Days

Weather Days Days 
Used 
(Less 

Weather)

% Increase 
(Less 

Weather)

Supplemental 
Agreement

Total Days
(Less Weather)

Present 
Days

Days 
Used

Adjusted 
Original 

Amount (less 
Contingency 

Pay Item 
Amount)

Present 
Contract 
Amount



Report Printed: 8/30/2004
Report Date: 07/212004

Construction Cost and Time
Summary Report

For Contracts Completed During Fiscal Year 2003/2004

Page  2 of 47

Amount
% Increase Over 

Adjusted 
Original Amount

Amount
% Of 

Original 
Amount

Amount % Of Original 
Amount

Days 
Added

% of 
Original 

Days

Days 
Added

% of 
Original 

Days

Days 
Added

% of 
Original 

Days

Days 
Added

% of 
Original 

Days

District Contract 
Lettings

Original Contract 
Amount

Time ExtensionsRegular Work 
To Date

(See Note 1 
below)

Amount Paid 
For 

Innovative 
Contracting

Actual Expenditures
(See Note 2 Below)

Supplemental 
Agreement
(Excluding 

Contingency)

Supplemental Agreement
(Including Contingency)

(See Note 4 Below) Original 
Contract 

Days

Weather Days Days 
Used 
(Less 

Weather)

% Increase 
(Less 

Weather)

Supplemental 
Agreement

Total Days
(Less Weather)

Present 
Days

Days 
Used

Adjusted 
Original 

Amount (less 
Contingency 

Pay Item 
Amount)

Present 
Contract 
Amount

Central Let 992,197,248$                980,426,776$      1,050,172,894$   1,046,036,720$   24,955,796$        1,053,502,044$   7.45% 59,723,150$        6.09% 57,770,495$        5.82% 63,934          8,378       13.10% 2,716       4.25% 4,906       7.67% 71,556     11.92% 80,184     78,482     70,104          9.65%

District Let 143,553,900$                140,426,206$      150,894,365$      140,519,736$      776,500$             142,472,507$      1.46% 7,667,521$          5.46% 7,320,467$          5.10% 17,705          1,178       6.65% 814          4.60% 893          5.04% 19,412     9.64% 20,727     19,222     18,044          1.91%

All Contracts 1,135,751,148$             1,120,852,982$   1,201,067,259$   1,186,556,456$   13,564,398$        1,195,974,551$   6.70% 67,390,671$        6.01% 65,090,962$        5.73% 81,639          9,556       11.71% 3,530       4.32% 5,799       7.10% 90,968     11.43% 100,911   97,704     88,148          7.97%

Central Let 1,045,707,856$             1,035,493,865$   1,121,865,350$   1,124,094,271$   27,497,684$        1,125,750,235$   8.72% 76,373,862$        7.38% 76,157,507$        7.28% 66,570          8,197       12.31% 4,510       6.77% 2,004       3.01% 73,084     9.79% 83,410     83,474     75,277          13.08%

District Let 46,509,605$                  46,509,605$        47,747,961$        45,236,400$        1,165,408$          46,213,439$        -0.64% 1,311,183$          2.82% 1,238,356$          2.66% 8,100            316          3.90% 99            1.22% 806          9.95% 9,005       11.17% 9,239       8,585       8,269            2.09%

All Contracts 1,092,217,461$             1,082,003,470$   1,169,613,311$   1,169,330,671$   13,914,342$        1,171,963,674$   8.31% 77,685,045$        7.18% 77,395,863$        7.09% 74,670          8,513       11.40% 4,609       6.17% 2,810       3.76% 82,089     9.94% 92,649     92,059     83,546          11.89%

Notes:
1                              "Regular Work To Date" is the total value of work paid to contractor as reported in the Department's Construction Reporting System (CRS).
2                              "Actual Expenditures" is the total amount paid for work as recorded in the Department's Financial Management System and reflects all expenditures against each contract.
3                              ontract changes that were recorded as being expended by reason code in the Department's Contract Change Tracking System.
4                              "Supplemental Agreement (Including Contingency)" is the  total amount allocated within the Department's Construction Reporting System (CRS) for contract changes.

Highlighted Column  Indicated Performance Measures Reported by Construction Office
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01 19633 19567315201 10/30/96 QTR2 96/97 1 8 477 590 591 -1 1 30 47 66 5,081,052$             -$                        5,081,052$             
01 20227 19389315201 07/29/98 QTR1 98/99 1 3 465 493 493 0 0 179 28 0 3,914,580$             -$                        3,914,580$             
01 20447 19445715201 03/31/99 QTR3 98/99 1 4 465 477 477 0 0 0 36 -24 3,368,067$             -$                        3,368,067$             
01 20449 20062615201 03/31/99 QTR3 98/99 1 1 75 75 72 3 0 48 0 0 264,248$                -$                        264,248$                
01 20578 19855015201 06/23/99 QTR4 98/99 1 0 200 240 237 3 0 0 40 0 1,138,582$             35,500$                  1,103,082$             
01 20695 19762615201 09/29/99 QTR1 99/00 2 1 210 207 207 0 0 0 27 -30 3,820,130$             100,000$                3,720,130$             
01 20731 20062315201 10/27/99 QTR2 99/00 1 1 90 109 108 1 0 0 14 5 352,885$                16,200$                  336,685$                
01 21003 19863815201 08/30/00 QTR1 00/01 1 1 235 265 257 8 0 0 30 0 2,052,052$             50,000$                  2,002,052$             
01 21025 19540315201 09/27/00 QTR1 00/01 1 2 485 492 782 -290 290 0 7 0 4,505,556$             50,000$                  4,455,556$             
01 21046 19379115201 10/25/00 QTR2 00/01 2 3 525 563 605 -42 42 0 38 0 8,695,633$             105,000$                8,590,633$             
01 21070 20096515201 12/06/00 QTR2 00/01 1 0 130 156 186 -30 30 0 26 0 1,083,180$             50,000$                  1,033,180$             
01 21102 40469715201 12/12/00 QTR2 00/01 1 7 891 891 709 182 0 0 0 0 52,983,000$           -$                        52,983,000$           
01 21105 19390615201 01/24/01 QTR3 00/01 1 1 315 372 320 52 0 0 57 0 2,587,501$             50,000$                  2,537,501$             
01 21140 19381315201 02/28/01 QTR3 00/01 2 4 420 519 519 0 0 0 97 2 5,979,219$             79,286$                  5,899,933$             
01 21227 19565625201 05/23/01 QTR4 00/01 1 4 330 335 323 12 0 0 5 0 5,847,464$             53,000$                  5,794,464$             
01 21229 20069425201 05/23/01 QTR4 00/01 1 4 260 445 445 0 0 0 0 185 1,166,000$             50,000$                  1,116,000$             
01 21279 19570715201 07/25/01 QTR1 01/02 1 1 40 85 85 0 0 0 7 38 297,240$                14,060$                  283,180$                
01 21282 19847315201 07/25/01 QTR1 01/02 1 1 30 48 38 10 0 0 7 11 205,021$                10,365$                  194,656$                
01 21397 19447715201 12/05/01 QTR2 01/02 1 1 165 209 236 -27 27 0 44 0 2,734,000$             50,000$                  2,684,000$             
01 21398 19451515201 12/05/01 QTR2 01/02 1 5 145 114 29 85 0 0 0 -31 1,918,995$             50,000$                  1,868,995$             
01 21451 19388915201 02/27/02 QTR3 01/02 1 0 315 339 250 89 0 0 24 0 3,495,000$             50,000$                  3,445,000$             
01 21452 19771115201 02/27/02 QTR3 01/02 1 2 150 174 175 -1 1 0 21 3 1,661,662$             50,000$                  1,611,662$             
01 21468 40555915201 02/27/02 QTR3 01/02 1 1 150 159 148 11 0 0 9 0 1,764,786$             47,440$                  1,717,346$             
01 21473 19687815201 03/27/02 QTR3 01/02 1 1 175 175 140 35 0 0 0 0 1,685,085$             50,000$                  1,635,085$             
01 21474 19746315201 03/27/02 QTR3 01/02 1 1 125 151 142 9 0 0 4 22 984,500$                36,500$                  948,000$                
01 21506 19401615201 04/24/02 QTR4 01/02 1 1 225 232 159 73 0 0 7 0 3,999,353$             50,000$                  3,949,353$             
01 21507 19769615201 04/24/02 QTR4 01/02 2 3 210 149 160 -11 11 0 0 -61 3,409,280$             81,280$                  3,328,000$             
01 21542 19726425201 05/22/02 QTR4 01/02 1 2 95 95 104 -9 9 0 0 0 787,585$                40,000$                  747,585$                
01 21577 19418215201 06/19/02 QTR4 01/02 1 2 610 610 417 193 0 0 0 0 6,658,458$             72,827$                  6,585,631$             
01 21604 19770215201 07/31/02 QTR1 02/03 1 2 70 79 78 1 0 0 6 3 800,272$                38,350$                  761,922$                
01 21634 19690915201 08/28/02 QTR1 02/03 1 0 170 178 48 130 0 0 8 0 2,533,999$             50,000$                  2,483,999$             
01 21635 19856115201 08/28/02 QTR1 02/03 1 1 40 40 73 -33 33 0 0 0 167,775$                11,775$                  156,000$                
01 21658 19753215201 09/25/02 QTR1 02/03 1 1 180 184 180 4 0 0 4 0 1,929,000$             50,000$                  1,879,000$             
01 21659 19808755201 09/25/02 QTR1 02/03 1 2 185 199 196 3 0 0 9 5 1,192,825$             50,000$                  1,142,825$             
01 21682 40420015201 09/25/02 QTR1 02/03 1 3 150 157 104 53 0 0 7 0 2,838,065$             50,000$                  2,788,065$             
01 T1003 40419915201 10/30/02 QTR2 02/03 2 5 212 212 201 11 0 0 0 0 4,527,300$             50,000$                  4,477,300$             
01 T1005 19406325201 12/04/02 QTR2 02/03 1 1 175 185 199 -14 14 0 10 0 2,449,000$             50,000$                  2,399,000$             
01 T1006 19449915201 12/04/02 QTR2 02/03 1 1 140 145 148 -3 3 0 5 0 1,937,000$             50,000$                  1,887,000$             
01 T1016 19685525201 02/26/03 QTR3 02/03 2 2 185 208 204 4 0 0 21 2 2,298,736$             59,250$                  2,239,486$             
01 T1030 40847315201 05/21/03 QTR4 02/03 1 3 75 82 81 1 0 0 2 5 329,883$                12,500$                  317,383$                

86 9590 10438 9926 512 461 257 647 201 153,443,969$         1,713,333$             151,730,636$         

01 E1C10 40949315201 03/22/01 QTR3 00/01 1 0 365 365 221 144 0 0 0 0 189,902$                14,346$                  175,556$                
01 E1C31 40823615201 05/17/01 QTR4 00/01 1 1 30 34 32 2 0 0 4 0 86,266$                  6,300$                    79,966$                  
01 E1C53 40949725201 10/25/01 QTR2 01/02 2 2 365 365 366 -1 1 0 0 0 418,625$                25,400$                  393,225$                
01 E1C97 41096315201 05/16/02 QTR4 01/02 2 1 45 55 59 -4 4 0 9 1 205,840$                9,350$                    196,490$                
01 E1D08 20010625201 08/16/02 QTR1 02/03 2 1 350 350 215 135 0 0 0 0 4,582,173$             50,000$                  4,532,173$             
01 E1D36 40949425201 10/24/02 QTR2 02/03 2 0 365 365 237 128 0 0 0 0 338,173$                28,090$                  310,083$                
01 E1D52 41406015201 11/07/02 QTR2 02/03 1 0 30 30 29 1 0 0 0 0 114,465$                1,900$                    112,565$                
01 E1D53 41187915201 01/23/03 QTR3 02/03 1 0 45 48 48 0 0 0 2 1 78,736$                  7,227$                    71,509$                  
01 E1D54 41283015201 01/23/03 QTR3 02/03 1 0 45 45 30 15 0 0 0 0 281,569$                15,775$                  265,794$                

5 1640 1657 1237 420 5 0 15 2 6,295,749$             158,388$                6,137,361$             

91 11230 12095 11163 932 466 257 662 203 159,739,718$         1,871,721$             157,867,997$         
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01 19633 19567315201
01 20227 19389315201
01 20447 19445715201
01 20449 20062615201
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01 21682 40420015201
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01 E1D08 20010625201
01 E1D36 40949425201
01 E1D52 41406015201
01 E1D53 41187915201
01 E1D54 41283015201

District Contract 
Number

Financial 
Project ID

Dist 01 -  Central Let Contrats SubTotal

Dist 01 District Let Contracts SubTotal

District 01 Totals

Time Ext 
Days SA Days  SA Amount  Premium Cost 

5,386,992$             5,270,593$             (15,609)$              -$                          (15,609)$          5,254,984$        5,254,984$              5,254,984$              -$                     305,941$                42 2 0 -$                    -$                  
4,244,082$             4,133,415$             -$                     -$                          -$                 4,133,415$        4,133,415$              4,133,415$              -$                     329,502$                28 0 0 289,978$             -$                  
3,518,067$             3,345,986$             -$                     -$                          -$                 3,345,986$        3,423,782$              3,423,782$              79,496$               150,000$                31 0 0 -$                    -$                  

277,448$                260,938$                (21,928)$              -$                          (21,928)$          239,010$           240,064$                 240,064$                 312$                    13,200$                  0 0 0 -$                    -$                  
1,138,582$             1,116,166$             -$                     -$                          -$                 1,116,166$        1,116,166$              1,116,166$              -$                     -$                        21 0 0 -$                    -$                  
3,428,725$             3,451,448$             -$                     -$                          -$                 3,451,448$        3,451,448$              3,451,448$              -$                     (391,405)$               27 0 0 -$                    -$                  

366,241$                327,940$                -$                     -$                          -$                 327,940$           327,940$                 327,940$                 -$                     13,356$                  14 0 5 1,393$                 -$                  
2,057,975$             1,946,068$             -$                     -$                          -$                 1,946,068$        1,946,068$              1,946,068$              -$                     5,923$                    30 0 0 -$                    -$                  
4,806,919$             4,924,913$             -$                     -$                          -$                 4,924,913$        4,924,913$              4,924,913$              -$                     301,364$                7 0 0 251,364$             -$                  
8,750,633$             8,717,238$             (41,048)$              -$                          (41,048)$          8,676,190$        8,717,238$              8,717,238$              41,048$               55,000$                  38 0 0 11,272$               -$                  
1,083,180$             1,046,833$             (12,160)$              -$                          (12,160)$          1,034,673$        1,034,885$              1,034,885$              212$                    -$                        21 0 0 -$                    -$                  

53,690,289$           53,519,187$           -$                     180,000$                  180,000$         53,699,187$      53,699,187$            53,519,187$            (180,000)$            707,289$                0 0 0 5,000$                 -$                  
2,590,757$             2,402,709$             -$                     -$                          -$                 2,402,709$        2,402,709$              2,402,709$              -$                     3,256$                    57 0 0 -$                    -$                  
6,042,933$             5,758,556$             -$                     -$                          -$                 5,758,556$        5,755,116$              5,755,116$              (3,439)$                63,714$                  44 53 0 87,987$               -$                  
5,898,594$             6,151,400$             -$                     167,786$                  167,786$         6,319,186$        6,319,186$              6,151,400$              (167,786)$            51,130$                  5 0 0 8,784$                 -$                  
1,212,655$             1,176,314$             -$                     -$                          -$                 1,176,314$        1,176,314$              1,176,314$              6,559$                 46,655$                  0 0 5 14,985$               -$                  

356,152$                342,092$                -$                     -$                          -$                 342,092$           342,092$                 342,092$                 -$                     58,912$                  2 0 0 -$                    -$                  
207,214$                208,439$                (3,380)$                -$                          (3,380)$            205,059$           205,059$                 205,059$                 -$                     2,194$                    0 0 10 2,194$                 -$                  

2,776,456$             2,725,625$             (9,880)$                -$                          (9,880)$            2,715,745$        2,753,155$              2,753,155$              37,410$               -$                        44 0 0 7,426$                 -$                  
1,798,873$             1,750,531$             -$                     80,000$                    80,000$           1,830,531$        1,843,442$              1,763,442$              (67,089)$              (252,443)$               0 0 (31) (118,797)$           -$                  
3,495,000$             3,443,612$             -$                     -$                          -$                 3,443,612$        3,532,388$              3,532,388$              88,776$               -$                        24 0 0 3,152$                 -$                  
1,656,933$             1,596,108$             -$                     -$                          -$                 1,596,108$        1,605,352$              1,605,352$              9,244$                 (4,729)$                   21 0 0 -$                    -$                  
1,768,694$             1,578,458$             -$                     -$                          -$                 1,578,458$        1,578,458$              1,578,458$              -$                     3,908$                    9 0 0 -$                    -$                  
1,685,085$             1,654,917$             -$                     125,000$                  125,000$         1,779,917$        1,779,917$              1,654,917$              (125,000)$            -$                        0 0 0 -$                    -$                  

989,114$                974,227$                -$                     -$                          -$                 974,227$           989,598$                 989,598$                 15,371$               -$                        4 0 0 22,499$               -$                  
3,999,353$             3,955,540$             -$                     200,000$                  200,000$         4,155,540$        4,210,277$              4,010,277$              (145,263)$            -$                        7 0 0 -$                    -$                  
3,409,280$             3,321,052$             -$                     200,000$                  200,000$         3,521,052$        3,563,835$              3,363,835$              (157,217)$            -$                        0 0 0 -$                    -$                  

784,709$                741,315$                -$                     -$                          -$                 741,315$           741,315$                 741,315$                 -$                     (2,876)$                   0 0 0 1,644$                 -$                  
6,803,378$             6,777,181$             -$                     -$                          -$                 6,777,181$        6,845,427$              6,845,427$              68,246$               144,920$                0 0 0 72,610$               -$                  

818,049$                758,461$                -$                     -$                          -$                 758,461$           758,461$                 758,461$                 -$                     17,777$                  6 0 3 17,777$               -$                  
2,533,999$             2,496,226$             -$                     -$                          -$                 2,496,226$        2,515,496$              2,515,496$              19,269$               -$                        8 0 0 833$                    -$                  

167,775$                156,100$                (17,952)$              -$                          (17,952)$          138,148$           138,148$                 138,148$                 -$                     -$                        0 0 0 -$                    -$                  
1,929,000$             1,888,821$             -$                     -$                          -$                 1,888,821$        1,906,282$              1,906,282$              17,461$               -$                        4 0 0 -$                    -$                  
1,209,143$             1,183,707$             -$                     -$                          -$                 1,183,707$        1,183,733$              1,183,733$              26$                      16,318$                  9 0 0 -$                    -$                  
2,844,655$             2,876,685$             -$                     125,000$                  125,000$         3,001,685$        3,047,060$              2,922,060$              (79,625)$              6,589$                    7 0 0 6,589$                 -$                  
4,546,555$             4,555,762$             -$                     60,000$                    60,000$           4,615,762$        4,645,748$              4,585,748$              (30,013)$              19,255$                  0 0 0 1,396$                 -$                  
2,449,000$             2,404,097$             (18,032)$              -$                          (18,032)$          2,386,065$        2,398,303$              2,398,303$              12,238$               -$                        10 0 0 -$                    -$                  
1,937,000$             1,920,912$             -$                     -$                          -$                 1,920,912$        1,923,790$              1,923,790$              2,878$                 -$                        5 0 0 8,932$                 -$                  
2,307,837$             2,227,635$             -$                     -$                          -$                 2,227,635$        2,264,966$              2,264,966$              37,331$               9,100$                    9 0 0 -$                    -$                  

365,031$                326,406$                -$                     -$                          -$                 326,406$           360,503$                 360,503$                 34,097$               35,148$                  2 0 0 -$                    -$                  

155,332,357$         153,413,613$         (139,989)$            1,137,786$               997,797$         154,411,410$    155,056,220$          153,918,434$          (485,458)$            1,708,998$             536 55 (8) 697,018$             -$                  

189,902$                176,666$                -$                     -$                          -$                 176,666$           176,666$                 176,666$                 -$                     -$                        0 0 0 -$                    -$                  
86,266$                  86,166$                  -$                     -$                          -$                 86,166$             86,166$                   86,166$                   -$                     -$                        4 0 0 -$                    -$                  

455,445$                390,904$                -$                     -$                          -$                 390,904$           390,904$                 390,904$                 -$                     36,820$                  0 0 0 -$                    -$                  
211,001$                201,651$                (1,632)$                -$                          (1,632)$            200,019$           200,019$                 200,019$                 -$                     5,161$                    9 0 0 -$                    -$                  

4,314,493$             4,260,243$             -$                     -$                          -$                 4,260,243$        4,264,493$              4,264,493$              4,250$                 (267,680)$               0 0 0 -$                    -$                  
338,173$                206,748$                -$                     -$                          -$                 206,748$           206,748$                 206,748$                 -$                     -$                        0 0 0 -$                    -$                  
114,465$                110,514$                -$                     -$                          -$                 110,514$           110,514$                 110,514$                 -$                     -$                        0 0 0 -$                    -$                  
78,736$                  73,949$                  -$                     -$                          -$                 73,949$             73,949$                   73,949$                   -$                     -$                        2 0 0 -$                    -$                  

281,569$                262,968$                -$                     -$                          -$                 262,968$           262,968$                 262,968$                 -$                     -$                        0 0 0 -$                    -$                  

6,070,050$             5,769,809$             (1,632)$                -$                          (1,632)$            5,768,177$        5,772,427$              5,772,427$              4,250$                 (225,699)$               15 0 0 -$                    -$                  

161,402,407$         159,183,422$         (141,621)$            1,137,786$               996,165$         160,179,587$    160,828,648$          159,690,862$          (481,208)$            1,483,299$             551 55 (8) 697,018$             -$                  
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District Contract 
Number

Financial 
Project ID

Dist 01 -  Central Let Contrats SubTotal

Dist 01 District Let Contracts SubTotal

District 01 Totals

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

3 59 144,426$             24,163$            0 0 -$                    -$                  0 0 (22,080)$             -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
5 (24) -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 18,844$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 4,348$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 5,923$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 38,286$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 552,289$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 12,168$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 2 25,578$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 48,877$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 14 40,940$               -$                  0 166 8,683$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 38 58,912$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 1 845$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 466$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 (199)$                  -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 7,602$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 22 11,333$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 64,767$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 15,209$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 10,311$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 5 34,818$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 1,809$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 32,138$               8,471$              0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 2 10,544$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 12 44,171$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

8 131 1,172,237$          32,634$            0 166 8,683$                 -$                  0 0 (22,080)$             -$                  0 0 12,168$               -$                  

0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 1 5,161$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 1,326$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 1 2,440$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

0 2 8,927$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

8 133 1,181,164$          32,634$            0 166 8,683$                 -$                  0 0 (22,080)$             -$                  0 0 12,168$               -$                  

Plans Modifications Work Orders Specification Modification Work Orders Value Engineering Work Orders Partnering Work Orders



Report Printed: 8/30/2004
Report Date: 07/21/2004

Construction Cost and Time
Detailed Data

For Contracts Completed During Fiscal Year 2003/2004

Page  6 of 47

01 19633 19567315201
01 20227 19389315201
01 20447 19445715201
01 20449 20062615201
01 20578 19855015201
01 20695 19762615201
01 20731 20062315201
01 21003 19863815201
01 21025 19540315201
01 21046 19379115201
01 21070 20096515201
01 21102 40469715201
01 21105 19390615201
01 21140 19381315201
01 21227 19565625201
01 21229 20069425201
01 21279 19570715201
01 21282 19847315201
01 21397 19447715201
01 21398 19451515201
01 21451 19388915201
01 21452 19771115201
01 21468 40555915201
01 21473 19687815201
01 21474 19746315201
01 21506 19401615201
01 21507 19769615201
01 21542 19726425201
01 21577 19418215201
01 21604 19770215201
01 21634 19690915201
01 21635 19856115201
01 21658 19753215201
01 21659 19808755201
01 21682 40420015201
01 T1003 40419915201
01 T1005 19406325201
01 T1006 19449915201
01 T1016 19685525201
01 T1030 40847315201

01 E1C10 40949315201
01 E1C31 40823615201
01 E1C53 40949725201
01 E1C97 41096315201
01 E1D08 20010625201
01 E1D36 40949425201
01 E1D52 41406015201
01 E1D53 41187915201
01 E1D54 41283015201

District Contract 
Number

Financial 
Project ID

Dist 01 -  Central Let Contrats SubTotal

Dist 01 District Let Contracts SubTotal

District 01 Totals

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

0 0 37,440$               4,126$              0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 (10,476)$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

19 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 (30) (391,405)$           -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 13,356$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 3,911$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
5 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 6,600$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 2,046$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 4,736$                 -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 (4,293)$               -$                  0 0 -$                    -$                  
5 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
7 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 36,157$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 3,908$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 846$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 (61) 3,665$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 (2,876)$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 100$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

12 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

48 (91) (332,885)$           4,126$              0 0 -$                    -$                  0 0 (4,293)$               -$                  0 0 40,893$               -$                  

0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 36,820$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 (267,680)$           -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

0 0 (267,680)$           -$                  0 0 36,820$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  

48 (91) (600,565)$           4,126$              0 0 36,820$               -$                  0 0 (4,293)$               -$                  0 0 40,893$               -$                  

CEI Action/InAction Work Orders Minor Changes Work Orders Defective Materials Work Orders Weather Related Damage Work Orders



Report Printed: 8/30/2004
Report Date: 07/21/2004

Construction Cost and Time
Detailed Data

For Contracts Completed During Fiscal Year 2003/2004

Page  7 of 47

01 19633 19567315201
01 20227 19389315201
01 20447 19445715201
01 20449 20062615201
01 20578 19855015201
01 20695 19762615201
01 20731 20062315201
01 21003 19863815201
01 21025 19540315201
01 21046 19379115201
01 21070 20096515201
01 21102 40469715201
01 21105 19390615201
01 21140 19381315201
01 21227 19565625201
01 21229 20069425201
01 21279 19570715201
01 21282 19847315201
01 21397 19447715201
01 21398 19451515201
01 21451 19388915201
01 21452 19771115201
01 21468 40555915201
01 21473 19687815201
01 21474 19746315201
01 21506 19401615201
01 21507 19769615201
01 21542 19726425201
01 21577 19418215201
01 21604 19770215201
01 21634 19690915201
01 21635 19856115201
01 21658 19753215201
01 21659 19808755201
01 21682 40420015201
01 T1003 40419915201
01 T1005 19406325201
01 T1006 19449915201
01 T1016 19685525201
01 T1030 40847315201

01 E1C10 40949315201
01 E1C31 40823615201
01 E1C53 40949725201
01 E1C97 41096315201
01 E1D08 20010625201
01 E1D36 40949425201
01 E1D52 41406015201
01 E1D53 41187915201
01 E1D54 41283015201

District Contract 
Number

Financial 
Project ID

Dist 01 -  Central Let Contrats SubTotal

Dist 01 District Let Contracts SubTotal

District 01 Totals

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

0 0 -$                    -$                  0 0 -$                    -$                  0 7 104,254$             22,000$            5 66 264,040$             50,289$            
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 279,502$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  5 (24) -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  19 0 18,844$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 (30) (387,057)$           -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 5 14,749$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 5,923$                 -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 251,364$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 53,469$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  5 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 569,457$             -$                  
0 0 -$                    -$                  0 0 3,256$                 3,256$              0 0 -$                    -$                  0 0 3,256$                 3,256$              
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  53 2 120,165$             -$                  
0 0 -$                    -$                  0 0 30,141$               -$                  0 0 -$                    -$                  0 0 94,584$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 185 60,315$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  5 38 58,912$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  7 11 3,039$                 -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 43,583$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 (31) (118,331)$           -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 3,152$                 -$                  
0 0 -$                    -$                  0 3 3,777$                 -$                  0 0 -$                    -$                  0 3 3,578$                 -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 3,908$                 -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 8,448$                 -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 22 33,832$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 (61) 3,665$                 -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 (1,232)$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 137,377$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 3 17,777$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 16,042$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 100$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 10,311$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 5 34,818$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 8,398$                 -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 33,534$               8,471$              
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 8,932$                 -$                  
0 0 -$                    -$                  0 0 9,100$                 7,877$              0 0 -$                    -$                  12 2 19,644$               7,877$              
0 0 -$                    -$                  0 (7) -$                    -$                  0 0 -$                    -$                  0 5 44,171$               -$                  

0 0 -$                    -$                  0 (4) 46,274$               11,133$            0 7 104,254$             22,000$            111 201 1,722,269$          69,893$            

0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 36,820$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 1 5,161$                 -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 (267,680)$           -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 1,326$                 -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 1 2,440$                 -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 2 (221,933)$           -$                  

0 0 -$                    -$                  0 (4) 46,274$               11,133$            0 7 104,254$             22,000$            111 203 1,500,336$          69,893$            

Claims Work Orders Utility Delays Work Orders Invalid Reason Codes Work Orders Totals Work Orders
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District Contract 
Number

Financial 
Project ID

 Adjusted Original 
Amount 

 Time 
Extension  SA Days  CRS Original 

Contract Amount 

 Amount Included 
in Original for 

Contingency Pay 
Item 

 Days 
Used 

 Unused 
Days 

Delinquent 
Days 

 Days 
Suspended 

Number 
Projects

Number 
of SAs

 Original 
Contract 

Days 

 Present 
Contract 

Days 
Let Date Quarter 

Let Year Let

02 19329 20801015201 12/06/95 QTR2 95/96 1 3 210 306 367 -61 61 117 96 0 3,100,586$             -$                        3,100,586$             
02 20582 20996515201 06/23/99 QTR4 98/99 1 12 480 689 691 -2 2 49 163 46 7,955,212$             99,200$                  7,856,012$             
02 20697 20926115201 09/29/99 QTR1 99/00 1 11 300 599 599 0 0 0 220 79 2,955,835$             50,000$                  2,905,835$             
02 20833 20940015201 03/29/00 QTR3 99/00 2 6 690 802 802 0 0 0 58 54 10,732,086$           92,000$                  10,640,086$           
02 20897 20956915201 05/24/00 QTR4 99/00 2 8 475 539 541 -2 2 0 47 17 11,239,823$           100,000$                11,139,823$           
02 20935 20955715201 06/21/00 QTR4 99/00 1 6 400 477 362 115 0 0 29 48 6,877,897$             63,000$                  6,814,897$             
02 21009 21070115201 08/30/00 QTR1 00/01 1 6 240 412 412 0 0 0 75 97 3,667,435$             50,000$                  3,617,435$             
02 21054 21002215201 10/25/00 QTR2 00/01 2 1 45 88 93 -5 5 0 27 16 217,160$                11,548$                  205,612$                
02 21073 20948415201 12/06/00 QTR2 00/01 1 3 270 358 353 5 0 0 93 -5 3,184,037$             50,000$                  3,134,037$             
02 21119 21327115201 01/24/01 QTR3 00/01 1 19 375 721 597 124 0 0 258 88 16,167,328$           150,000$                16,017,328$           
02 21178 20940715201 03/28/01 QTR3 00/01 2 10 400 525 523 2 0 0 88 37 6,280,563$             72,000$                  6,208,563$             
02 21230 20764215201 05/23/01 QTR4 00/01 1 4 270 449 449 0 0 0 65 114 3,875,539$             50,000$                  3,825,539$             
02 21232 21022315201 05/23/01 QTR4 00/01 3 17 613 844 661 183 0 0 27 204 6,606,028$             50,000$                  6,556,028$             
02 21234 21307815201 05/23/01 QTR4 00/01 2 2 239 384 382 2 0 0 59 86 1,551,748$             65,600$                  1,486,148$             
02 21256 21041015201 06/20/01 QTR4 00/01 1 15 400 581 556 25 0 0 141 40 10,483,921$           104,000$                10,379,921$           
02 21287 21228615201 07/25/01 QTR1 01/02 1 1 130 205 202 3 0 0 5 70 549,317$                20,500$                  528,817$                
02 21374 20823625201 10/31/01 QTR2 01/02 1 1 180 215 215 0 0 0 35 0 2,354,692$             50,000$                  2,304,692$             
02 21376 21055025201 10/31/01 QTR2 01/02 1 1 180 298 289 9 0 0 38 80 2,413,408$             50,000$                  2,363,408$             
02 21390 40417115201 10/31/01 QTR2 01/02 1 3 90 228 228 0 0 0 78 60 1,428,506$             50,000$                  1,378,506$             
02 21404 20784425201 12/05/01 QTR2 01/02 1 4 209 170 170 0 0 0 6 -45 3,936,297$             50,000$                  3,886,297$             
02 21406 20965025201 12/05/01 QTR2 01/02 1 3 200 264 200 64 0 0 64 0 4,098,642$             50,000$                  4,048,642$             
02 21411 21294945201 12/05/01 QTR2 01/02 1 3 240 260 258 2 0 0 20 0 6,495,275$             66,275$                  6,429,000$             
02 21454 20791115201 02/27/02 QTR3 01/02 4 8 400 478 478 0 0 0 78 0 5,770,327$             93,627$                  5,676,700$             
02 21477 20775915201 03/27/02 QTR3 01/02 1 3 420 454 454 0 0 0 33 1 11,001,846$           129,800$                10,872,046$           
02 21479 21037415201 03/27/02 QTR3 01/02 1 1 390 432 375 57 0 0 15 27 10,710,419$           98,000$                  10,612,419$           
02 21480 21051825201 03/27/02 QTR3 01/02 1 0 73 78 82 -4 4 0 5 0 142,727$                11,177$                  131,550$                
02 21496 40462735201 03/27/02 QTR3 01/02 1 1 200 235 234 1 0 0 8 27 362,738$                19,112$                  343,626$                
02 21497 40462745201 03/27/02 QTR3 01/02 1 0 200 225 225 0 0 0 4 21 467,493$                29,933$                  437,560$                
02 21498 40462755201 03/27/02 QTR3 01/02 1 1 200 199 199 0 0 0 2 -3 428,650$                34,608$                  394,042$                
02 21510 20926525201 04/24/02 QTR4 01/02 1 0 120 181 177 4 0 0 26 35 1,073,000$             50,000$                  1,023,000$             
02 21513 21079925201 04/24/02 QTR4 01/02 1 0 120 137 137 0 0 0 10 7 817,180$                33,782$                  783,398$                
02 21546 20802025201 05/22/02 QTR4 01/02 1 2 180 231 197 34 0 0 51 0 2,272,222$             50,000$                  2,222,222$             
02 21605 20778125201 07/31/02 QTR1 02/03 1 0 70 115 120 -5 5 0 21 24 189,181$                16,775$                  172,406$                
02 21610 21212215201 07/31/02 QTR1 02/03 1 1 75 82 82 0 0 0 6 1 249,990$                15,365$                  234,625$                
02 21660 20779725201 09/25/02 QTR1 02/03 1 0 180 198 198 0 0 0 15 3 2,952,942$             50,000$                  2,902,942$             
02 21662 21346925201 09/25/02 QTR1 02/03 1 0 180 183 183 0 0 0 6 -3 452,200$                23,800$                  428,400$                
02 21683 40462785201 09/25/02 QTR1 02/03 1 0 121 118 118 0 0 0 0 -3 221,949$                14,600$                  207,349$                
02 T2004 40667715201 10/30/02 QTR2 02/03 1 3 210 240 240 0 0 0 12 18 902,951$                40,275$                  862,676$                
02 T2006 20840625201 12/04/02 QTR2 02/03 2 3 160 176 176 0 0 0 16 0 2,692,434$             91,300$                  2,601,134$             
02 T2011 21146615201 12/04/02 QTR2 02/03 1 0 190 232 232 0 0 0 20 22 1,001,430$             50,000$                  951,430$                
02 T2015 20966425201 02/26/03 QTR3 02/03 1 0 120 125 125 0 0 0 5 0 561,347$                34,417$                  526,930$                
02 T2016 20779325201 12/04/02 QTR2 02/03 1 1 80 100 99 1 0 0 20 0 700,130$                21,063$                  679,067$                
02 T2024 21356425201 05/21/03 QTR4 02/03 1 0 60 72 72 0 0 0 3 9 757,650$                33,000$                  724,650$                

163 10385 13705 13153 552 79 166 2048 1272 159,900,141$         2,284,757$             157,615,384$         

02 E2D78 21025555201 04/04/01 QTR4 00/01 1 0 100 119 104 15 0 0 19 0 363,843$                17,500$                  346,343$                
02 E2E46 20782125201 04/03/02 QTR4 01/02 1 3 180 374 389 -15 15 0 111 83 2,260,000$             50,000$                  2,210,000$             
02 E2E53 21003215201 04/03/02 QTR4 01/02 1 0 200 218 218 0 0 0 10 8 696,437$                48,140$                  648,297$                
02 E2E59 20771225201 04/03/02 QTR4 01/02 1 4 130 296 306 -10 10 0 96 70 2,638,000$             50,000$                  2,588,000$             
02 E2E63 21097025201 03/06/02 QTR3 01/02 1 2 180 279 279 0 0 0 72 27 3,508,000$             50,000$                  3,458,000$             
02 E2F19 40429515201 04/03/02 QTR4 01/02 1 1 75 123 123 0 0 0 1 47 247,561$                7,726$                    239,835$                
02 E2F26 20983225201 10/23/02 QTR2 02/03 2 0 180 190 83 107 0 0 10 0 249,800$                18,344$                  231,456$                
02 E2F28 20822325201 01/22/03 QTR3 02/03 1 1 65 94 94 0 0 0 23 6 522,625$                17,861$                  504,764$                
02 E2F29 21040415201 11/20/02 QTR2 02/03 1 3 210 235 235 0 0 0 48 -23 1,110,000$             50,000$                  1,060,000$             
02 E2F30 40417015201 11/20/02 QTR2 02/03 1 1 150 165 163 2 0 0 1 14 2,675,175$             50,000$                  2,625,175$             
02 E2F33 20940425201 02/19/03 QTR3 02/03 1 1 100 104 103 1 0 0 2 2 144,769$                8,819$                    135,950$                
02 E2F35 21052815201 05/28/03 QTR4 02/03 1 1 100 165 165 0 0 0 17 48 1,258,463$             50,000$                  1,208,463$             

Dist 02 Central Let Contract SubTotal
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District Contract 
Number

Financial 
Project ID

02 19329 20801015201
02 20582 20996515201
02 20697 20926115201
02 20833 20940015201
02 20897 20956915201
02 20935 20955715201
02 21009 21070115201
02 21054 21002215201
02 21073 20948415201
02 21119 21327115201
02 21178 20940715201
02 21230 20764215201
02 21232 21022315201
02 21234 21307815201
02 21256 21041015201
02 21287 21228615201
02 21374 20823625201
02 21376 21055025201
02 21390 40417115201
02 21404 20784425201
02 21406 20965025201
02 21411 21294945201
02 21454 20791115201
02 21477 20775915201
02 21479 21037415201
02 21480 21051825201
02 21496 40462735201
02 21497 40462745201
02 21498 40462755201
02 21510 20926525201
02 21513 21079925201
02 21546 20802025201
02 21605 20778125201
02 21610 21212215201
02 21660 20779725201
02 21662 21346925201
02 21683 40462785201
02 T2004 40667715201
02 T2006 20840625201
02 T2011 21146615201
02 T2015 20966425201
02 T2016 20779325201
02 T2024 21356425201

02 E2D78 21025555201
02 E2E46 20782125201
02 E2E53 21003215201
02 E2E59 20771225201
02 E2E63 21097025201
02 E2F19 40429515201
02 E2F26 20983225201
02 E2F28 20822325201
02 E2F29 21040415201
02 E2F30 40417015201
02 E2F33 20940425201
02 E2F35 21052815201

Dist 02 Central Let Contract SubTotal

Time Ext 
Days SA Days  SA Amount  Premium Cost 

 Amount Paid 
After CRS 

 SA Allocated 
Amount (From 

CRS) 

 Weather 
Days 

Changed Conditions Work Orders CRS Innovative 
Contract 

Adjustments 

 Total CRS 
Adjustments 

 Total CRS 
Amount Paid to 

Contractor 

Actual Expenditure 
(Does Not Include 

Innovative 
Charges) 

Actual Expenditure 
(Included 
Innovative 
Charges) 

 CRS Present 
Contract Amount 

 Regular Work To 
Date (From CRS) 

 Total CRS 
Contract

Adjustments 

3,208,978$             3,236,965$             (133,786)$            -$                          (133,786)$        3,103,179$        3,823,179$              3,823,179$              720,000$             108,391$                81 0 0 -$                    -$                  
9,246,680$             9,504,795$             (6,436)$                -$                          (6,436)$            9,498,359$        9,500,841$              9,500,841$              2,482$                 1,291,468$             96 0 25 354,806$             -$                  
4,031,704$             4,179,032$             -$                     -$                          -$                 4,179,032$        4,179,032$              4,179,032$              -$                     1,075,869$             86 73 16 192,044$             -$                  

11,420,550$           11,553,182$           -$                     12,728$                    12,728$           11,565,910$      10,972,659$            10,959,931$            (12,484)$              688,464$                58 0 51 659,665$             -$                  
12,384,262$           12,304,685$           -$                     -$                          -$                 12,304,685$      12,304,685$            12,304,685$            -$                     1,144,440$             47 0 10 245,116$             -$                  
8,079,524$             8,278,632$             -$                     122,284$                  122,284$         8,400,916$        8,849,809$              8,727,525$              (121,772)$            1,201,627$             29 0 11 256,005$             -$                  
4,560,756$             4,621,363$             -$                     -$                          -$                 4,621,363$        4,621,366$              4,621,366$              153$                    893,321$                67 0 0 -$                    -$                  

226,447$                222,516$                (201)$                   -$                          (201)$               222,315$           217,046$                 217,046$                 (5,270)$                9,287$                    27 0 0 -$                    -$                  
3,182,021$             3,258,751$             -$                     -$                          -$                 3,258,751$        3,258,751$              3,258,751$              150$                    (2,017)$                   24 24 0 -$                    -$                  

19,445,218$           19,982,898$           -$                     944,136$                  944,136$         20,927,034$      20,927,034$            19,982,898$            (943,986)$            3,277,890$             248 7 70 577,832$             -$                  
6,770,703$             6,999,358$             -$                     -$                          -$                 6,999,358$        7,000,416$              7,000,416$              1,208$                 490,140$                41 0 13 232,925$             -$                  
4,537,063$             4,512,427$             -$                     -$                          -$                 4,512,427$        4,513,531$              4,513,531$              1,104$                 661,525$                24 0 0 -$                    -$                  
8,085,048$             8,045,112$             -$                     250,000$                  250,000$         8,295,112$        8,295,208$              8,045,208$              (249,754)$            1,479,020$             20 0 29 443,661$             -$                  
1,601,748$             1,510,799$             -$                     -$                          -$                 1,510,799$        1,511,706$              1,511,706$              907$                    50,000$                  13 0 0 -$                    -$                  

15,623,508$           15,714,574$           -$                     -$                          -$                 15,714,574$      15,714,574$            15,714,574$            -$                     5,139,586$             72 0 0 2,418,672$          -$                  
601,726$                586,896$                -$                     -$                          -$                 586,896$           586,896$                 586,896$                 -$                     52,409$                  5 0 70 52,409$               -$                  

2,484,125$             2,471,333$             16,683$               -$                          16,683$           2,488,016$        2,488,118$              2,488,118$              127$                    129,433$                5 30 0 -$                    -$                  
2,459,897$             2,510,319$             -$                     -$                          -$                 2,510,319$        2,512,267$              2,512,267$              1,948$                 46,489$                  23 0 13 52,521$               -$                  
1,591,434$             1,630,508$             9,187$                 -$                          9,187$             1,639,695$        1,639,695$              1,639,695$              77$                      162,928$                9 6 0 -$                    -$                  
4,030,022$             3,993,733$             -$                     -$                          -$                 3,993,733$        3,993,733$              3,993,733$              -$                     93,725$                  6 0 1 33,010$               -$                  
4,282,806$             4,483,339$             -$                     205,952$                  205,952$         4,689,291$        4,690,058$              4,484,106$              (205,185)$            184,163$                15 0 0 6,997$                 -$                  
6,947,318$             7,082,177$             (8,731)$                -$                          (8,731)$            7,073,447$        7,073,447$              7,073,447$              -$                     452,043$                20 0 0 27,900$               -$                  
8,637,285$             8,667,437$             -$                     -$                          -$                 8,667,437$        8,717,861$              8,717,861$              58,832$               2,866,958$             78 0 0 68,080$               -$                  

11,711,678$           11,615,744$           -$                     151,960$                  151,960$         11,767,704$      12,043,299$            11,891,339$            123,635$             709,831$                33 0 11 72,051$               -$                  
10,960,306$           11,246,092$           -$                     298,680$                  298,680$         11,544,772$      11,500,795$            11,202,115$            (43,978)$              249,887$                15 0 0 -$                    -$                  

142,727$                140,721$                -$                     -$                          -$                 140,721$           140,721$                 140,721$                 -$                     -$                        5 0 0 -$                    -$                  
399,078$                356,267$                -$                     -$                          -$                 356,267$           356,267$                 356,267$                 -$                     36,340$                  8 0 0 -$                    -$                  
467,493$                435,514$                -$                     -$                          -$                 435,514$           435,514$                 435,514$                 -$                     -$                        4 0 0 -$                    -$                  
438,158$                420,985$                -$                     -$                          -$                 420,985$           420,985$                 420,985$                 -$                     9,508$                    2 0 0 -$                    -$                  

1,073,000$             1,061,352$             -$                     -$                          -$                 1,061,352$        1,101,237$              1,101,237$              39,885$               -$                        26 0 30 26,412$               -$                  
817,180$                796,337$                4,256$                 -$                          4,256$             800,594$           800,729$                 800,729$                 135$                    -$                        6 0 0 -$                    -$                  

2,392,509$             2,386,792$             -$                     -$                          -$                 2,386,792$        2,402,580$              2,402,580$              15,788$               120,287$                51 0 0 -$                    -$                  
189,181$                175,534$                -$                     -$                          -$                 175,534$           172,814$                 172,814$                 (2,720)$                -$                        19 0 0 -$                    -$                  
270,470$                241,793$                -$                     -$                          -$                 241,793$           262,468$                 262,468$                 20,675$               20,480$                  6 0 0 -$                    -$                  

2,952,942$             2,930,687$             -$                     -$                          -$                 2,930,687$        2,930,687$              2,930,687$              -$                     -$                        15 0 0 -$                    -$                  
452,200$                435,167$                -$                     -$                          -$                 435,167$           435,167$                 435,167$                 -$                     -$                        6 0 0 -$                    -$                  
221,949$                218,547$                -$                     -$                          -$                 218,547$           220,204$                 220,204$                 1,657$                 -$                        0 0 0 -$                    -$                  

1,143,499$             1,059,048$             -$                     -$                          -$                 1,059,048$        1,058,776$              1,058,776$              (272)$                   240,548$                5 0 7 40,548$               -$                  
2,811,611$             2,791,714$             -$                     -$                          -$                 2,791,714$        2,829,824$              2,829,824$              38,110$               119,176$                12 0 0 -$                    -$                  
1,001,430$             861,830$                -$                     -$                          -$                 861,830$           862,045$                 862,045$                 216$                    -$                        20 0 0 -$                    -$                  

561,347$                526,930$                -$                     -$                          -$                 526,930$           526,930$                 526,930$                 -$                     -$                        3 0 0 -$                    -$                  
721,130$                707,444$                -$                     -$                          -$                 707,444$           707,444$                 707,444$                 -$                     21,000$                  20 0 0 -$                    -$                  
757,650$                770,724$                -$                     -$                          -$                 770,724$           770,724$                 770,724$                 -$                     -$                        3 0 0 -$                    -$                  

182,924,361$         184,530,053$         (119,028)$            1,985,740$               1,866,712$      186,396,767$    187,371,120$          185,385,380$          (558,332)$            23,024,216$           1353 140 357 5,760,654$          -$                  

363,843$                313,131$                -$                     -$                          -$                 313,131.00$      329,008.00$            329,008$                 15878 -$                        19 0 0 -$                    -$                  
2,407,296$             2,393,486$             (1,800)$                -$                          (1,800)$            2,391,686.00$   2,374,166.43$         2,374,166$              -17520 147,296.00$           57 0 58 8,180$                 -$                  

696,437$                639,501$                -$                     -$                          -$                 639,501.00$      639,500.68$            639,501$                 0 -$                        10 0 0 -$                    -$                  
2,817,154$             2,748,920$             (20,914)$              -$                          (20,914)$          2,728,006.00$   2,737,289.76$         2,737,290$              9284 179,154.00$           25 21 0 -$                    -$                  
3,643,500$             3,617,747$             -$                     -$                          -$                 3,617,747.00$   3,681,580.28$         3,681,580$              63833 135,500.00$           32 11 0 14,915$               -$                  

275,349$                275,346$                -$                     -$                          -$                 275,346.00$      275,346.34$            275,346$                 0 27,788.00$             1 0 0 -$                    -$                  
249,800$                232,958$                -$                     -$                          -$                 232,958.00$      232,957.60$            232,958$                 0 -$                        10 0 0 -$                    -$                  
547,625$                540,534$                -$                     -$                          -$                 540,534.00$      540,534.41$            540,534$                 0 25,000.00$             13 0 0 -$                    -$                  

1,219,586$             1,207,382$             -$                     -$                          -$                 1,207,382.00$   1,207,382.10$         1,207,382$              0 109,586.00$           44 4 (30) 54,796$               -$                  
2,725,175$             2,701,096$             -$                     -$                          -$                 2,701,096.00$   2,741,232.22$         2,741,232$              40136 50,000.00$             1 0 0 -$                    -$                  

144,769$                138,472$                -$                     -$                          -$                 138,472.00$      138,472.40$            138,472$                 0 -$                        2 0 0 -$                    -$                  
1,336,598$             1,293,707$             -$                     -$                          -$                 1,293,707.00$   1,283,697.31$         1,283,697$              -10010 78,135.00$             17 0 0 -$                    -$                  
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District Contract 
Number

Financial 
Project ID

02 19329 20801015201
02 20582 20996515201
02 20697 20926115201
02 20833 20940015201
02 20897 20956915201
02 20935 20955715201
02 21009 21070115201
02 21054 21002215201
02 21073 20948415201
02 21119 21327115201
02 21178 20940715201
02 21230 20764215201
02 21232 21022315201
02 21234 21307815201
02 21256 21041015201
02 21287 21228615201
02 21374 20823625201
02 21376 21055025201
02 21390 40417115201
02 21404 20784425201
02 21406 20965025201
02 21411 21294945201
02 21454 20791115201
02 21477 20775915201
02 21479 21037415201
02 21480 21051825201
02 21496 40462735201
02 21497 40462745201
02 21498 40462755201
02 21510 20926525201
02 21513 21079925201
02 21546 20802025201
02 21605 20778125201
02 21610 21212215201
02 21660 20779725201
02 21662 21346925201
02 21683 40462785201
02 T2004 40667715201
02 T2006 20840625201
02 T2011 21146615201
02 T2015 20966425201
02 T2016 20779325201
02 T2024 21356425201

02 E2D78 21025555201
02 E2E46 20782125201
02 E2E53 21003215201
02 E2E59 20771225201
02 E2E63 21097025201
02 E2F19 40429515201
02 E2F26 20983225201
02 E2F28 20822325201
02 E2F29 21040415201
02 E2F30 40417015201
02 E2F33 20940425201
02 E2F35 21052815201

Dist 02 Central Let Contract SubTotal

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Plans Modifications Work Orders Specification Modification Work Orders Value Engineering Work Orders Partnering Work Orders

0 0 24,341$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 11 64,009$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

61 56 497,541$             9,930$              0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 3 45,972$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 7 587,484$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 25 512,502$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 5 4,050$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

45 0 42,983$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 18 959,459$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 20 265,860$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 936$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 409,360$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 2,084$                 -$                  

35 14 6,966$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 25 728,625$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 2,210$                 -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 129,433$             83,775$            0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

34 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 145,346$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 67 2,167,104$          -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 2,403$                 -$                  
0 0 26,967$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 15 14,756$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 12 2,103$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 31,838$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 5 11,940$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 25,995$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 24,252$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 1 21,680$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 7,617$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
7 2 193,758$             23,394$            0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 35,129$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

182 286 6,987,070$          117,099$          0 0 -$                    -$                  0 0 -$                    -$                  0 0 7,633$                 -$                  

0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
14 20 34,273$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 1 959$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 17 58,000$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
1 4 7,311$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 45,586$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 26 93,885$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
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District Contract 
Number

Financial 
Project ID

02 19329 20801015201
02 20582 20996515201
02 20697 20926115201
02 20833 20940015201
02 20897 20956915201
02 20935 20955715201
02 21009 21070115201
02 21054 21002215201
02 21073 20948415201
02 21119 21327115201
02 21178 20940715201
02 21230 20764215201
02 21232 21022315201
02 21234 21307815201
02 21256 21041015201
02 21287 21228615201
02 21374 20823625201
02 21376 21055025201
02 21390 40417115201
02 21404 20784425201
02 21406 20965025201
02 21411 21294945201
02 21454 20791115201
02 21477 20775915201
02 21479 21037415201
02 21480 21051825201
02 21496 40462735201
02 21497 40462745201
02 21498 40462755201
02 21510 20926525201
02 21513 21079925201
02 21546 20802025201
02 21605 20778125201
02 21610 21212215201
02 21660 20779725201
02 21662 21346925201
02 21683 40462785201
02 T2004 40667715201
02 T2006 20840625201
02 T2011 21146615201
02 T2015 20966425201
02 T2016 20779325201
02 T2024 21356425201

02 E2D78 21025555201
02 E2E46 20782125201
02 E2E53 21003215201
02 E2E59 20771225201
02 E2E63 21097025201
02 E2F19 40429515201
02 E2F26 20983225201
02 E2F28 20822325201
02 E2F29 21040415201
02 E2F30 40417015201
02 E2F33 20940425201
02 E2F35 21052815201

Dist 02 Central Let Contract SubTotal

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

CEI Action/InAction Work Orders Minor Changes Work Orders Defective Materials Work Orders Weather Related Damage Work Orders

0 0 18,896$               -$                  15 0 39,496$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  
67 10 808,321$             -$                  0 0 84,837$               -$                  0 0 -$                    -$                  0 0 19,849$               -$                  
0 4 194,985$             -$                  0 0 138,941$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 55,778$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 12 329,020$             -$                  0 0 166,766$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  
8 97 838,045$             5,115$              0 0 105,275$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 11 12,103$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 (5) (45,000)$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
3 0 210,709$             -$                  0 0 1,530,753$          -$                  0 0 -$                    -$                  0 0 -$                    -$                  

35 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  12 0 -$                    -$                  
41 24 43,866$               -$                  0 90 644,976$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  
7 175 577,215$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

11 72 76,079$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
69 15 2,065,050$          -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 40,409$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

15 67 49,209$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
29 0 178,248$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 (46) 105,595$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

49 0 48,714$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 124,077$             -$                  0 0 331,855$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 (47) 93,039$               -$                  0 (20) 507,597$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 (21) 21,271$               -$                  0 0 704,929$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 (3) 4,166$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 15 249,887$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 15 36,340$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 14 18,500$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 7 10,302$               -$                  
0 (3) -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 7,223$                 -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
4 7 7,783$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 117,796$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 28,239$               -$                  
2 24 3,128$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 3 20,565$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 (3) (850)$                  -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 (3) (918)$                  -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 11,133$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
4 0 65,184$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 22 40,480$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 28,377$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 9 33,000$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

344 450 6,230,313$          5,115$              15 70 4,255,425$          -$                  0 0 -$                    -$                  12 22 315,500$             -$                  

0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
29 5 113,447$             -$                  0 0 883$                    -$                  0 0 -$                    -$                  11 0 26,703$               -$                  
0 7 (1,100)$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

50 70 166,254$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
29 10 110,085$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 47 27,788$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
9 2 29,228$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 7 47,000$               -$                  
0 14 35,122$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 2 3,500$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 22 29,703$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  



Report Printed: 8/30/2004
Report Date: 07/21/2004

Construction Cost and Time
Detailed Data

For Contracts Completed During Fiscal Year 2003/2004

Page  12 of 47

District Contract 
Number

Financial 
Project ID

02 19329 20801015201
02 20582 20996515201
02 20697 20926115201
02 20833 20940015201
02 20897 20956915201
02 20935 20955715201
02 21009 21070115201
02 21054 21002215201
02 21073 20948415201
02 21119 21327115201
02 21178 20940715201
02 21230 20764215201
02 21232 21022315201
02 21234 21307815201
02 21256 21041015201
02 21287 21228615201
02 21374 20823625201
02 21376 21055025201
02 21390 40417115201
02 21404 20784425201
02 21406 20965025201
02 21411 21294945201
02 21454 20791115201
02 21477 20775915201
02 21479 21037415201
02 21480 21051825201
02 21496 40462735201
02 21497 40462745201
02 21498 40462755201
02 21510 20926525201
02 21513 21079925201
02 21546 20802025201
02 21605 20778125201
02 21610 21212215201
02 21660 20779725201
02 21662 21346925201
02 21683 40462785201
02 T2004 40667715201
02 T2006 20840625201
02 T2011 21146615201
02 T2015 20966425201
02 T2016 20779325201
02 T2024 21356425201

02 E2D78 21025555201
02 E2E46 20782125201
02 E2E53 21003215201
02 E2E59 20771225201
02 E2E63 21097025201
02 E2F19 40429515201
02 E2F26 20983225201
02 E2F28 20822325201
02 E2F29 21040415201
02 E2F30 40417015201
02 E2F33 20940425201
02 E2F35 21052815201

Dist 02 Central Let Contract SubTotal

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Claims Work Orders Utility Delays Work Orders Invalid Reason Codes Work Orders Totals Work Orders

0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  15 0 82,733$               -$                  
0 0 -$                    -$                  0 0 828$                    -$                  0 0 -$                    -$                  67 46 1,332,650$          -$                  
0 0 -$                    -$                  0 3 10,677$               -$                  0 0 -$                    -$                  134 79 1,034,188$          9,930$              
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 54 705,637$             -$                  
0 0 224,656$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 17 1,113,034$          -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 48 1,264,293$          -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  8 97 943,320$             5,115$              
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 16 16,153$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  69 (5) (2,017)$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  10 88 3,278,753$          -$                  
0 0 38,537$               -$                  0 4 6,480$                 -$                  0 0 -$                    -$                  59 37 544,738$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  41 114 688,842$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  7 204 1,432,320$          -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  46 86 83,045$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 14,700$               -$                  69 40 5,229,257$          -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 70 52,409$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  30 0 169,842$             83,775$            
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  15 80 101,730$             -$                  
0 0 -$                    -$                  0 60 15,055$               -$                  0 0 -$                    -$                  69 60 193,303$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 (45) 138,605$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  49 0 201,057$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 483,832$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 2,838,223$          -$                  
0 11 11,000$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 1 836,218$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 27 268,809$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 27 38,443$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 21 28,802$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 (3) 39,061$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 35 38,352$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  4 7 33,778$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 170,287$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  2 24 3,128$                 -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 1 21,680$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 3 20,565$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 (3) 6,767$                 -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 (3) (918)$                  -$                  
0 0 -$                    -$                  0 9 30,196$               -$                  0 0 -$                    -$                  7 18 275,635$             23,394$            
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  4 0 100,313$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 22 40,480$               -$                  
0 0 -$                    -$                  2 0 -$                    -$                  0 0 -$                    -$                  2 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 28,377$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 9 33,000$               -$                  

0 11 274,193$             -$                  2 76 63,236$               -$                  0 0 14,700$               -$                  707 1272 23,908,724$        122,214$          

0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  65 83 183,486$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 8 (141)$                  -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  71 70 166,254$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  40 27 183,000$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 47 27,788$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  10 6 36,539$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  4 (23) 147,382$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 14 35,122$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 2 3,500$                 -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 48 123,588$             -$                  
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in Original for 

Contingency Pay 
Item 

 Days 
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 Unused 
Days 

Delinquent 
Days 

 Days 
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Projects

Number 
of SAs

 Original 
Contract 

Days 

 Present 
Contract 

Days 
Let Date Quarter 

Let Year Let

02 E2F37 20972025201 04/03/02 QTR4 01/02 1 1 240 266 266 0 0 0 5 21 887,477$                50,000$                  837,477$                
02 E2F57 21273435201 07/24/02 QTR1 02/03 1 0 180 157 156 1 0 0 8 -31 2,511,000$             50,000$                  2,461,000$             
02 E2F58 20817825201 09/18/02 QTR1 02/03 1 2 180 284 284 0 0 0 104 0 3,538,499$             50,000$                  3,488,499$             
02 E2F59 21334625201 08/21/02 QTR1 02/03 1 1 150 274 274 0 0 0 103 21 2,617,889$             50,000$                  2,567,889$             
02 E2F60 20838925201 11/20/02 QTR2 02/03 1 1 200 244 242 2 0 0 19 25 2,480,000$             50,000$                  2,430,000$             
02 E2F79 20840655201 07/23/03 QTR1 03/04 1 0 100 43 43 0 0 0 2 -59 311,654$                11,904$                  299,750$                
02 E2F84 20957325201 07/23/03 QTR1 03/04 1 0 100 104 104 0 0 0 4 0 360,000$                15,716$                  344,284$                
02 E2F90 40367215201 09/17/03 QTR1 03/04 1 0 100 103 103 0 0 0 3 0 178,000$                6,516$                    171,484$                
02 E2F96 21089635201 11/19/03 QTR2 03/04 1 0 45 45 41 4 0 0 0 0 76,801$                  4,581$                    72,220$                  
02 E2F97 21307335201 07/09/03 QTR1 03/04 1 0 14 14 5 9 0 0 0 0 715,333$                -$                        715,333$                
02 E2G49 21042035201 01/29/03 QTR3 02/03 1 1 60 69 66 3 0 0 9 0 91,078$                  -$                        91,078$                  
02 E2G53 20795655201 10/22/03 QTR2 03/04 1 0 10 10 10 0 0 0 0 0 4,000$                    -$                        4,000$                    
02 E2G84 41541915201 07/28/03 QTR1 03/04 1 0 15 23 23 0 0 0 8 0 191,000$                -$                        191,000$                

23 3064 3998 3879 119 25 0 675 259 29,637,404$           707,107$                28,930,297$           

186 13449 17703 17032 671 104 166 2723 1531 189,537,545$         2,991,864$             186,545,681$         

03 19540 21847915201 06/19/96 QTR4 95/96 1 11 1080 1064 1076 -12 12 14 69 -85 22,236,940$           -$                        22,236,940$           
03 19706 21946215201 01/29/97 QTR3 96/97 4 8 553 935 922 13 0 5 191 191 5,103,856$             -$                        5,103,856$             
03 19735 21936215201 02/26/97 QTR3 96/97 2 8 370 605 718 -113 113 18 251 -16 6,920,894$             -$                        6,920,894$             
03 19762 21934915201 03/26/97 QTR3 96/97 1 3 437 675 711 -36 36 6 205 33 4,741,663$             -$                        4,741,663$             
03 19789 21914315201 04/30/97 QTR4 96/97 4 6 525 831 831 0 0 34 235 71 7,068,748$             -$                        7,068,748$             
03 19934 22066215201 09/24/97 QTR1 97/98 1 6 270 371 371 0 0 8 98 3 4,399,542$             -$                        4,399,542$             
03 20160 21981715201 05/20/98 QTR4 97/98 1 4 280 351 350 1 0 8 71 0 1,042,093$             -$                        1,042,093$             
03 20198 22263615201 06/17/98 QTR4 97/98 3 9 425 759 920 -161 161 12 187 147 15,431,104$           -$                        15,431,104$           
03 20381 21977615201 12/02/98 QTR2 98/99 1 7 400 690 687 3 0 16 199 91 8,424,715$             -$                        8,424,715$             
03 20490 21982315201 03/31/99 QTR3 98/99 1 2 220 312 310 2 0 7 92 0 2,748,254$             -$                        2,748,254$             
03 20506 21979115201 04/28/99 QTR4 98/99 1 3 200 341 341 0 0 0 141 0 1,125,316$             -$                        1,125,316$             
03 20507 21987315201 04/28/99 QTR4 98/99 1 2 210 308 304 4 0 0 98 0 719,661$                -$                        719,661$                
03 20549 21890915201 05/26/99 QTR4 98/99 2 1 225 278 276 2 0 4 18 35 2,667,707$             -$                        2,667,707$             
03 20591 21894715201 06/23/99 QTR4 98/99 1 3 230 282 299 -17 17 0 46 6 1,326,639$             -$                        1,326,639$             
03 20598 22262215201 06/23/99 QTR4 98/99 1 7 330 526 522 4 0 0 138 58 11,459,578$           -$                        11,459,578$           
03 20644 21935915201 07/28/99 QTR1 99/00 1 0 180 225 260 -35 35 0 44 1 2,045,158$             50,000$                  1,995,158$             
03 20645 21937415201 07/28/99 QTR1 99/00 2 1 260 302 316 -14 14 0 42 0 2,393,511$             85,000$                  2,308,511$             
03 20646 21985015201 07/28/99 QTR1 99/00 1 1 80 113 255 -142 142 0 33 0 446,296$                16,014$                  430,282$                
03 20647 22040515201 07/28/99 QTR1 99/00 4 7 574 1057 1054 3 0 0 180 303 9,968,166$             136,703$                9,831,463$             
03 20767 22024815201 12/01/99 QTR2 99/00 1 0 295 429 458 -29 29 0 134 0 2,382,837$             50,000$                  2,332,837$             
03 20777 21795415201 01/26/00 QTR3 99/00 1 0 290 317 371 -54 54 0 27 0 1,049,907$             50,000$                  999,907$                
03 20844 22256915201 03/29/00 QTR3 99/00 1 1 180 362 374 -12 12 0 164 18 2,944,400$             50,000$                  2,894,400$             
03 20902 21789515201 05/24/00 QTR4 99/00 4 6 510 650 648 2 0 0 67 73 9,918,328$             116,356$                9,801,972$             
03 20908 22256715201 05/24/00 QTR4 99/00 1 1 460 645 642 3 0 0 185 0 6,637,553$             85,970$                  6,551,583$             
03 21016 22051015201 08/30/00 QTR1 00/01 1 3 175 199 199 0 0 0 14 10 1,876,666$             50,000$                  1,826,666$             
03 21033 21987915201 09/27/00 QTR1 00/01 2 2 120 194 190 4 0 0 60 14 489,298$                21,050$                  468,248$                
03 21081 21865315201 12/06/00 QTR2 00/01 1 23 475 681 697 -16 16 0 102 104 5,962,238$             60,310$                  5,901,928$             
03 21083 22247215201 12/06/00 QTR2 00/01 1 11 424 897 895 2 0 0 345 128 8,968,490$             109,083$                8,859,407$             
03 21122 22276915201 01/24/01 QTR3 00/01 1 1 417 472 410 62 0 0 54 1 8,880,404$             103,940$                8,776,464$             
03 21150 21852315201 02/28/01 QTR3 00/01 2 14 395 535 535 0 0 0 55 85 6,641,821$             66,861$                  6,574,960$             
03 21207 21978015201 04/25/01 QTR4 00/01 1 2 85 210 204 6 0 0 36 89 958,960$                42,545$                  916,415$                
03 21235 21937915201 05/23/01 QTR4 00/01 1 2 195 368 368 0 0 0 26 147 2,697,705$             50,000$                  2,647,705$             
03 21257 21937815201 06/20/01 QTR4 00/01 2 6 390 558 558 0 0 0 138 30 4,963,823$             78,509$                  4,885,314$             
03 21328 21945015201 08/29/01 QTR1 01/02 1 1 120 139 139 0 0 0 3 16 1,002,697$             50,000$                  952,697$                
03 21329 21987715201 08/29/01 QTR1 01/02 1 2 119 128 127 1 0 0 9 0 666,438$                30,000$                  636,438$                
03 21378 21867515201 10/31/01 QTR2 01/02 1 1 110 194 188 6 0 0 65 19 1,586,027$             50,000$                  1,536,027$             
03 21379 21868715201 10/31/01 QTR2 01/02 1 3 85 133 138 -5 5 0 13 35 560,579$                32,000$                  528,579$                
03 21381 22064315201 10/31/01 QTR2 01/02 1 0 480 600 598 2 0 0 120 0 13,037,814$           143,340$                12,894,474$           
03 21413 22025315201 12/05/01 QTR2 01/02 1 1 170 339 337 2 0 0 169 0 2,359,225$             50,000$                  2,309,225$             
03 21414 22044115201 12/05/01 QTR2 01/02 1 2 190 293 293 0 0 0 97 6 1,609,476$             50,000$                  1,559,476$             

Dist 02 District Let Contracts SubTotal

District 02 Totals
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02 E2F37 20972025201
02 E2F57 21273435201
02 E2F58 20817825201
02 E2F59 21334625201
02 E2F60 20838925201
02 E2F79 20840655201
02 E2F84 20957325201
02 E2F90 40367215201
02 E2F96 21089635201
02 E2F97 21307335201
02 E2G49 21042035201
02 E2G53 20795655201
02 E2G84 41541915201

03 19540 21847915201
03 19706 21946215201
03 19735 21936215201
03 19762 21934915201
03 19789 21914315201
03 19934 22066215201
03 20160 21981715201
03 20198 22263615201
03 20381 21977615201
03 20490 21982315201
03 20506 21979115201
03 20507 21987315201
03 20549 21890915201
03 20591 21894715201
03 20598 22262215201
03 20644 21935915201
03 20645 21937415201
03 20646 21985015201
03 20647 22040515201
03 20767 22024815201
03 20777 21795415201
03 20844 22256915201
03 20902 21789515201
03 20908 22256715201
03 21016 22051015201
03 21033 21987915201
03 21081 21865315201
03 21083 22247215201
03 21122 22276915201
03 21150 21852315201
03 21207 21978015201
03 21235 21937915201
03 21257 21937815201
03 21328 21945015201
03 21329 21987715201
03 21378 21867515201
03 21379 21868715201
03 21381 22064315201
03 21413 22025315201
03 21414 22044115201

Dist 02 District Let Contracts SubTotal

District 02 Totals

Time Ext 
Days SA Days  SA Amount  Premium Cost 

 Amount Paid 
After CRS 

 SA Allocated 
Amount (From 

CRS) 

 Weather 
Days 

Changed Conditions Work Orders CRS Innovative 
Contract 

Adjustments 

 Total CRS 
Adjustments 

 Total CRS 
Amount Paid to 

Contractor 

Actual Expenditure 
(Does Not Include 

Innovative 
Charges) 

Actual Expenditure 
(Included 
Innovative 
Charges) 

 CRS Present 
Contract Amount 

 Regular Work To 
Date (From CRS) 

 Total CRS 
Contract

Adjustments 

1,268,697$             1,270,207$             -$                     -$                          -$                 1,270,207.00$   1,270,207.13$         1,270,207$              0 381,220.00$           5 0 14 36,336$               -$                  
2,511,000$             2,517,121$             -$                     -$                          -$                 2,517,121.00$   2,511,195.22$         2,511,195$              -5926 -$                        8 0 0 -$                    -$                  
3,664,681$             3,622,209$             -$                     -$                          -$                 3,622,209.00$   3,646,087.02$         3,646,087$              23878 126,182.00$           78 0 0 -$                    -$                  
2,602,631$             1,701,127$             -$                     -$                          -$                 1,701,127.00$   2,609,423.66$         2,609,424$              908297 (15,258.00)$            103 0 21 (14,090)$             -$                  
2,660,481$             2,635,366$             -$                     -$                          -$                 2,635,366.00$   2,647,810.24$         2,647,810$              12444 180,481.00$           19 0 3 1,352$                 -$                  

311,654$                299,750$                -$                     -$                          -$                 299,750.00$      299,750.00$            299,750$                 0 -$                        2 0 0 -$                    -$                  
360,000$                309,770$                -$                     -$                          -$                 309,770.00$      341,403.99$            341,404$                 31634 -$                        2 0 0 -$                    -$                  
178,000$                176,115$                -$                     -$                          -$                 176,115.00$      176,115.25$            176,115$                 0 -$                        3 0 0 -$                    -$                  
76,801$                  70,415$                  -$                     -$                          -$                 70,415.00$        72,220.00$              72,220$                   1806 -$                        0 0 0 -$                    -$                  

715,333$                643,800$                -$                     50,000$                    50,000$           693,800.00$      763,722.39$            713,722$                 19923 -$                        0 0 0 -$                    -$                  
106,034$                106,034$                -$                     -$                          -$                 106,034.00$      106,033.77$            106,034$                 0 14,956.00$             4 0 0 -$                    -$                  

4,000$                    4,000$                    -$                     -$                          -$                 4,000.00$          4,000.00$                4,000$                     0 -$                        0 0 0 -$                    -$                  
191,000$                191,000$                -$                     -$                          -$                 191,000.00$      191,000.00$            191,000$                 0 -$                        0 0 0 -$                    -$                  

31,077,444$           29,649,194$           (22,714)$              50,000$                    27,286$           29,676,480$      30,820,136$            30,770,136$            1,093,657$          1,440,040$             455 36 66 101,489$             -$                  

214,001,805$         214,179,247$         (141,742)$            2,035,740$               1,893,998$      216,073,247$    218,191,256$          216,155,516$          535,325$             24,464,256$           1808 176 423 5,862,143$          -$                  

23,612,455$           23,489,794$           221,953$             -$                          221,953$         23,711,747$      23,711,747$            23,711,747$            -$                     1,375,515$             69 0 5 165,426$             35,793$            
5,429,753$             5,308,440$             230,495$             -$                          230,495$         5,538,935$        5,481,963$              5,481,963$              119,405$             325,897$                160 0 191 236,314$             -$                  
7,097,858$             7,378,936$             (440,926)$            -$                          (440,926)$        6,938,010$        6,938,010$              6,938,010$              -$                     176,964$                251 0 0 3,953$                 -$                  
4,907,177$             4,808,192$             30,000$               -$                          30,000$           4,838,192$        4,883,314$              4,883,314$              51,122$               165,514$                181 24 0 39,733$               2,107$              
7,802,962$             7,804,946$             -$                     -$                          -$                 7,804,946$        7,804,946$              7,804,946$              -$                     734,214$                225 0 21 151,694$             -$                  
4,668,075$             4,735,746$             75,000$               -$                          75,000$           4,810,746$        4,810,746$              4,810,746$              -$                     268,533$                93 0 0 -$                    -$                  
1,223,719$             1,192,954$             -$                     -$                          -$                 1,192,954$        1,192,954$              1,192,954$              8,250$                 181,626$                66 0 0 33,910$               -$                  

16,531,141$           16,238,706$           1,703,264$          -$                          1,703,264$      17,941,970$      18,948,342$            18,948,342$            1,006,733$          1,100,037$             105 82 127 541,772$             -$                  
9,275,885$             9,626,089$             -$                     -$                          -$                 9,626,089$        9,626,089$              9,626,089$              -$                     851,169$                199 0 38 383,745$             52,741$            
2,800,654$             2,656,495$             -$                     -$                          -$                 2,656,495$        2,694,759$              2,694,759$              38,265$               52,400$                  79 0 0 -$                    -$                  
1,177,205$             1,180,952$             -$                     -$                          -$                 1,180,952$        1,180,952$              1,180,952$              -$                     51,889$                  141 0 0 -$                    -$                  

788,467$                698,950$                -$                     -$                          -$                 698,950$           698,950$                 698,950$                 -$                     68,807$                  98 0 0 -$                    -$                  
2,723,573$             2,838,943$             -$                     -$                          -$                 2,838,943$        2,838,943$              2,838,943$              240$                    55,866$                  18 0 18 8,425$                 -$                  
1,379,763$             1,359,843$             (7,296)$                -$                          (7,296)$            1,352,547$        1,352,547$              1,352,547$              -$                     53,123$                  43 0 0 -$                    -$                  

11,835,752$           11,816,118$           -$                     -$                          -$                 11,816,118$      11,816,118$            11,816,118$            -$                     376,174$                115 15 35 126,937$             -$                  
2,045,158$             1,720,893$             (39,377)$              -$                          (39,377)$          1,681,516$        1,681,516$              1,681,516$              233$                    -$                        42 2 0 -$                    -$                  
2,394,166$             2,144,090$             (12,160)$              -$                          (12,160)$          2,131,930$        2,131,930$              2,131,930$              -$                     655$                       19 13 0 -$                    -$                  

448,885$                445,092$                54,346$               -$                          54,346$           499,437$           514,241$                 514,241$                 15,152$               2,589$                    15 18 0 2,589$                 -$                  
10,654,280$           10,934,504$           -$                     -$                          -$                 10,934,504$      10,935,223$            10,935,223$            719$                    686,113$                170 10 29 99,937$               -$                  
2,382,837$             2,402,482$             (40,759)$              -$                          (40,759)$          2,361,724$        2,361,724$              2,361,724$              -$                     -$                        134 0 0 -$                    -$                  
1,049,907$             973,232$                (65,664)$              -$                          (65,664)$          907,568$           907,568$                 907,568$                 -$                     -$                        27 0 0 -$                    -$                  
2,953,697$             2,895,631$             (25,272)$              -$                          (25,272)$          2,870,359$        2,870,359$              2,870,359$              -$                     9,297$                    91 0 0 -$                    -$                  

10,250,158$           10,092,643$           -$                     -$                          -$                 10,092,643$      10,092,643$            10,092,643$            -$                     331,830$                67 0 51 239,752$             -$                  
6,670,906$             6,801,958$             -$                     -$                          -$                 6,801,958$        6,802,032$              6,802,032$              74$                      33,353$                  126 8 0 4,250$                 -$                  
1,978,779$             1,981,028$             -$                     -$                          -$                 1,981,028$        1,981,028$              1,981,028$              -$                     102,113$                14 0 10 74,816$               -$                  

531,510$                538,974$                -$                     -$                          -$                 538,974$           538,974$                 538,974$                 -$                     42,212$                  60 0 0 -$                    -$                  
6,497,825$             6,735,121$             (150)$                   -$                          (150)$               6,734,971$        6,734,971$              6,734,971$              -$                     535,588$                89 8 3 66,720$               2,618$              

12,074,544$           12,168,034$           -$                     -$                          -$                 12,168,034$      12,168,281$            12,168,281$            -$                     3,106,054$             337 0 62 1,806,094$          -$                  
8,901,975$             8,482,517$             -$                     -$                          -$                 8,482,517$        8,482,517$              8,482,517$              -$                     21,571$                  54 0 1 5,218$                 -$                  
6,793,411$             6,527,850$             -$                     -$                          -$                 6,527,850$        6,527,850$              6,527,850$              -$                     (6,490)$                   55 0 9 22,701$               -$                  
1,164,951$             1,081,673$             -$                     -$                          -$                 1,081,673$        1,081,673$              1,081,673$              -$                     205,991$                36 0 0 -$                    -$                  
2,840,848$             2,974,665$             -$                     -$                          -$                 2,974,665$        2,974,665$              2,974,665$              -$                     143,143$                26 0 0 -$                    -$                  
5,427,543$             5,501,036$             -$                     -$                          -$                 5,501,036$        5,501,036$              5,501,036$              -$                     463,720$                97 0 41 374,858$             -$                  
1,002,697$             994,172$                (82,067)$              -$                          (82,067)$          912,106$           912,106$                 912,106$                 -$                     -$                        3 0 0 4,870$                 -$                  

691,903$                660,827$                -$                     -$                          -$                 660,827$           661,686$                 661,686$                 859$                    25,465$                  7 2 0 750$                    -$                  
1,598,253$             1,513,501$             -$                     -$                          -$                 1,513,501$        1,532,909$              1,532,909$              19,408$               12,226$                  9 45 0 -$                    -$                  

572,259$                513,272$                -$                     -$                          -$                 513,272$           513,272$                 513,272$                 -$                     11,680$                  11 0 0 -$                    -$                  
13,037,814$           12,662,798$           -$                     -$                          -$                 12,662,798$      12,662,798$            12,662,798$            -$                     -$                        120 0 0 1,355$                 -$                  
2,669,854$             2,842,336$             -$                     -$                          -$                 2,842,336$        2,842,339$              2,842,339$              3$                        310,629$                169 0 0 319,917$             -$                  
1,700,684$             1,805,231$             -$                     -$                          -$                 1,805,231$        1,805,231$              1,805,231$              -$                     91,208$                  60 0 3 2,572$                 -$                  
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02 E2F37 20972025201
02 E2F57 21273435201
02 E2F58 20817825201
02 E2F59 21334625201
02 E2F60 20838925201
02 E2F79 20840655201
02 E2F84 20957325201
02 E2F90 40367215201
02 E2F96 21089635201
02 E2F97 21307335201
02 E2G49 21042035201
02 E2G53 20795655201
02 E2G84 41541915201

03 19540 21847915201
03 19706 21946215201
03 19735 21936215201
03 19762 21934915201
03 19789 21914315201
03 19934 22066215201
03 20160 21981715201
03 20198 22263615201
03 20381 21977615201
03 20490 21982315201
03 20506 21979115201
03 20507 21987315201
03 20549 21890915201
03 20591 21894715201
03 20598 22262215201
03 20644 21935915201
03 20645 21937415201
03 20646 21985015201
03 20647 22040515201
03 20767 22024815201
03 20777 21795415201
03 20844 22256915201
03 20902 21789515201
03 20908 22256715201
03 21016 22051015201
03 21033 21987915201
03 21081 21865315201
03 21083 22247215201
03 21122 22276915201
03 21150 21852315201
03 21207 21978015201
03 21235 21937915201
03 21257 21937815201
03 21328 21945015201
03 21329 21987715201
03 21378 21867515201
03 21379 21868715201
03 21381 22064315201
03 21413 22025315201
03 21414 22044115201

Dist 02 District Let Contracts SubTotal

District 02 Totals

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Plans Modifications Work Orders Specification Modification Work Orders Value Engineering Work Orders Partnering Work Orders

0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 2,177$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 14 19,559$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
2 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

17 82 259,573$             -$                  0 0 2,177$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  

199 368 7,246,643$          117,099$          0 0 2,177$                 -$                  0 0 -$                    -$                  0 0 7,633$                 -$                  

0 0 277,273$             62,017$            0 0 -$                    -$                  0 (90) (77,421)$             -$                  0 0 218$                    -$                  
31 0 (690)$                  -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 (20) 94,270$               -$                  0 0 -$                    -$                  0 (3) (39,423)$             -$                  0 0 -$                    -$                  
0 33 82,868$               1,685$              0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 50 373,887$             134$                 0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
5 0 16,269$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 41,268$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 47,691$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 809$                    -$                  
0 42 159,325$             79,134$            0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

13 0 49,057$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 3,639$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 32,824$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 5 6,528$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 1 396$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
8 23 146,133$             8,121$              0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 1 4,300$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 655$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 191 592,770$             150,000$          0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

73 18 47,579$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 22 164,040$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

48 0 33,353$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 12,860$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 16,464$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
5 91 349,441$             133,973$          0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
8 17 189,148$             12,627$            0 0 -$                    -$                  0 (14) (66,361)$             -$                  0 0 -$                    -$                  
0 0 38,234$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 76 136,432$             2,191$              0 0 -$                    -$                  0 0 (158,081)$           -$                  0 0 -$                    -$                  
0 89 205,652$             10,660$            0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 3 10,939$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

41 4 174,324$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 16 19,953$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 19 20,798$               12,226$            0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
1 8 16,739$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 120,877$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 7,645$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

37 3 92,902$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
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District Contract 
Number

Financial 
Project ID

02 E2F37 20972025201
02 E2F57 21273435201
02 E2F58 20817825201
02 E2F59 21334625201
02 E2F60 20838925201
02 E2F79 20840655201
02 E2F84 20957325201
02 E2F90 40367215201
02 E2F96 21089635201
02 E2F97 21307335201
02 E2G49 21042035201
02 E2G53 20795655201
02 E2G84 41541915201

03 19540 21847915201
03 19706 21946215201
03 19735 21936215201
03 19762 21934915201
03 19789 21914315201
03 19934 22066215201
03 20160 21981715201
03 20198 22263615201
03 20381 21977615201
03 20490 21982315201
03 20506 21979115201
03 20507 21987315201
03 20549 21890915201
03 20591 21894715201
03 20598 22262215201
03 20644 21935915201
03 20645 21937415201
03 20646 21985015201
03 20647 22040515201
03 20767 22024815201
03 20777 21795415201
03 20844 22256915201
03 20902 21789515201
03 20908 22256715201
03 21016 22051015201
03 21033 21987915201
03 21081 21865315201
03 21083 22247215201
03 21122 22276915201
03 21150 21852315201
03 21207 21978015201
03 21235 21937915201
03 21257 21937815201
03 21328 21945015201
03 21329 21987715201
03 21378 21867515201
03 21379 21868715201
03 21381 22064315201
03 21413 22025315201
03 21414 22044115201

Dist 02 District Let Contracts SubTotal

District 02 Totals

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

CEI Action/InAction Work Orders Minor Changes Work Orders Defective Materials Work Orders Weather Related Damage Work Orders

0 7 6,118$                 -$                  0 0 381,220$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 (31) 41,101$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

26 0 142,894$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 8 168,825$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 (59) -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 4,631$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
5 0 14,956$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
8 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

156 104 892,552$             -$                  0 0 382,103$             -$                  0 0 -$                    -$                  11 7 73,703$               -$                  

500 554 7,122,865$          5,115$              15 70 4,637,528$          -$                  0 0 -$                    -$                  23 29 389,203$             -$                  

0 0 1,007,251$          -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 756$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 2,449$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

10 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 26,542$               -$                  
0 0 4,060$                 -$                  0 0 207,193$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  
5 0 2,850$                 -$                  0 0 65,772$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 20 279,643$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 11 238,660$             43,930$            
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 12 14,648$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
3 2 3,477$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 10,439$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 3,899$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 4,400$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 625$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 4,168$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  3 0 -$                    -$                  
0 0 26,861$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 14 6,340$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 7,827$                 -$                  0 6 153,335$             -$                  0 0 -$                    -$                  0 0 1,228$                 -$                  
0 63 303,559$             -$                  0 0 935,044$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 11,070$               6,282$              0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 144 143,143$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 (15) (37,221)$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 25,465$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 27 4,525$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 7,944$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 5,064$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 16,871$               -$                  
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District Contract 
Number

Financial 
Project ID

02 E2F37 20972025201
02 E2F57 21273435201
02 E2F58 20817825201
02 E2F59 21334625201
02 E2F60 20838925201
02 E2F79 20840655201
02 E2F84 20957325201
02 E2F90 40367215201
02 E2F96 21089635201
02 E2F97 21307335201
02 E2G49 21042035201
02 E2G53 20795655201
02 E2G84 41541915201

03 19540 21847915201
03 19706 21946215201
03 19735 21936215201
03 19762 21934915201
03 19789 21914315201
03 19934 22066215201
03 20160 21981715201
03 20198 22263615201
03 20381 21977615201
03 20490 21982315201
03 20506 21979115201
03 20507 21987315201
03 20549 21890915201
03 20591 21894715201
03 20598 22262215201
03 20644 21935915201
03 20645 21937415201
03 20646 21985015201
03 20647 22040515201
03 20767 22024815201
03 20777 21795415201
03 20844 22256915201
03 20902 21789515201
03 20908 22256715201
03 21016 22051015201
03 21033 21987915201
03 21081 21865315201
03 21083 22247215201
03 21122 22276915201
03 21150 21852315201
03 21207 21978015201
03 21235 21937915201
03 21257 21937815201
03 21328 21945015201
03 21329 21987715201
03 21378 21867515201
03 21379 21868715201
03 21381 22064315201
03 21413 22025315201
03 21414 22044115201

Dist 02 District Let Contracts SubTotal

District 02 Totals

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Claims Work Orders Utility Delays Work Orders Invalid Reason Codes Work Orders Totals Work Orders

0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 21 423,674$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 (31) 41,101$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  26 0 145,071$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 21 (14,090)$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 25 189,736$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 (59) -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  2 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 4,631$                 -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  5 0 14,956$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  8 0 -$                    -$                  

0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  231 259 1,711,597$          -$                  

0 11 274,193$             -$                  2 76 63,236$               -$                  0 0 14,700$               -$                  938 1531 25,620,321$        122,214$          

0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 (85) 1,373,503$          97,810$            
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  31 191 235,624$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 7 31,266$               -$                  0 (16) 90,066$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  24 33 125,050$             3,792$              
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  10 71 552,123$             134$                 
0 0 -$                    -$                  0 0 -$                    -$                  0 3 11,340$               -$                  5 3 238,862$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  5 0 143,800$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  82 147 869,915$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 91 781,730$             175,805$          
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  13 0 49,057$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 3,639$                 -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 32,824$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 35 29,601$               -$                  
0 0 -$                    -$                  0 3 1,200$                 1,200$              0 0 -$                    -$                  3 6 5,073$                 1,200$              
0 0 45,410$               45,410$            0 0 -$                    -$                  0 0 -$                    -$                  23 58 328,919$             53,531$            
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  2 1 8,199$                 -$                  
0 0 -$                    -$                  10 0 -$                    -$                  0 0 -$                    -$                  23 0 655$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  18 0 2,589$                 -$                  
0 0 -$                    -$                  0 83 61,138$               61,138$            0 0 -$                    -$                  10 303 758,870$             211,138$          
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  73 18 47,579$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 73 407,960$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  62 0 37,603$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 10 114,537$             -$                  
0 0 -$                    -$                  0 0 25,748$               -$                  0 0 -$                    -$                  0 14 48,552$               -$                  
0 0 727$                    -$                  0 4 5,645$                 740$                 0 0 -$                    -$                  13 104 584,923$             137,331$          
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  8 128 3,167,484$          12,627$            
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 1 43,452$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 85 12,122$               8,473$              
0 0 1,383$                 1,383$              0 0 -$                    -$                  0 0 -$                    -$                  0 89 207,035$             12,043$            
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 147 154,082$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  41 30 511,961$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 16 24,823$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  2 0 26,215$               -$                  
0 0 -$                    -$                  11 0 -$                    -$                  0 0 -$                    -$                  56 19 20,798$               12,226$            
0 0 -$                    -$                  1 0 -$                    -$                  0 0 -$                    -$                  2 35 21,264$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 130,176$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 327,562$             -$                  
0 0 -$                    2,054$              0 0 -$                    -$                  0 0 -$                    -$                  37 6 117,409$             2,054$              
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District Contract 
Number

Financial 
Project ID

 Adjusted Original 
Amount 

 Time 
Extension  SA Days  CRS Original 

Contract Amount 

 Amount Included 
in Original for 

Contingency Pay 
Item 

 Days 
Used 

 Unused 
Days 

Delinquent 
Days 

 Days 
Suspended 

Number 
Projects

Number 
of SAs

 Original 
Contract 

Days 

 Present 
Contract 

Days 
Let Date Quarter 

Let Year Let

03 21456 21869115201 02/27/02 QTR3 01/02 2 6 200 286 304 -18 18 0 28 58 2,257,981$             95,612$                  2,162,369$             
03 21515 21944815201 04/24/02 QTR4 01/02 1 4 233 341 341 0 0 0 66 42 3,248,271$             50,000$                  3,198,271$             
03 21516 21987615201 04/24/02 QTR4 01/02 1 5 118 248 234 14 0 0 70 60 1,967,041$             50,000$                  1,917,041$             
03 21519 22248015201 04/24/02 QTR4 01/02 1 2 140 275 255 20 0 0 104 31 966,235$                43,725$                  922,510$                
03 21529 40378815201 04/24/02 QTR4 01/02 1 0 275 351 350 1 0 0 76 0 753,803$                31,250$                  722,553$                
03 21530 40379115201 04/24/02 QTR4 01/02 1 0 215 278 285 -7 7 0 59 4 567,422$                19,500$                  547,922$                
03 21555 22024615201 05/22/02 QTR4 01/02 2 4 290 444 377 67 0 0 133 21 3,222,274$             65,580$                  3,156,694$             
03 21565 40378315201 05/22/02 QTR4 01/02 1 1 185 334 334 0 0 0 142 7 630,636$                25,134$                  605,502$                
03 21598 40747815201 06/19/02 QTR4 01/02 1 0 133 135 203 -68 68 0 2 0 893,514$                36,312$                  857,202$                
03 21612 21867915201 07/31/02 QTR1 02/03 1 7 120 216 195 21 0 0 54 42 2,143,810$             50,000$                  2,093,810$             
03 21613 21868515201 07/31/02 QTR1 02/03 1 1 60 84 84 0 0 0 24 0 359,289$                14,289$                  345,000$                
03 21620 40379715201 07/31/02 QTR1 02/03 1 1 150 162 189 -27 27 0 12 0 591,129$                25,863$                  565,266$                
03 21623 40392715201 07/31/02 QTR1 02/03 1 0 65 80 76 4 0 0 6 9 491,889$                24,889$                  467,000$                
03 21624 40395315201 07/31/02 QTR1 02/03 2 0 115 150 149 1 0 0 34 1 929,051$                47,080$                  881,971$                
03 21629 40566815201 07/31/02 QTR1 02/03 1 2 55 121 121 0 0 0 59 7 127,892$                7,380$                    120,512$                
03 21636 21806515201 08/28/02 QTR1 02/03 1 1 90 143 143 0 0 0 37 16 432,915$                23,275$                  409,640$                
03 21639 22044515201 08/28/02 QTR1 02/03 1 1 285 322 322 0 0 0 50 -13 2,271,427$             50,000$                  2,221,427$             
03 21645 40392215201 08/28/02 QTR1 02/03 1 2 215 283 267 16 0 0 60 8 3,537,034$             50,000$                  3,487,034$             
03 21666 22025415201 09/25/02 QTR1 02/03 1 0 60 103 101 2 0 0 43 0 621,598$                23,833$                  597,765$                
03 21676 40378415201 09/25/02 QTR1 02/03 1 0 210 248 248 0 0 0 38 0 591,041$                25,000$                  566,041$                
03 21677 40378715201 09/25/02 QTR1 02/03 1 0 55 99 89 10 0 0 44 0 322,611$                14,142$                  308,469$                
03 21678 40379215201 09/25/02 QTR1 02/03 1 1 150 257 333 -76 76 0 107 0 984,264$                34,400$                  949,864$                
03 21679 40379815201 09/25/02 QTR1 02/03 1 0 145 271 271 0 0 0 126 0 702,631$                32,620$                  670,011$                
03 21681 40395215201 09/25/02 QTR1 02/03 1 1 160 272 272 0 0 0 112 0 1,479,340$             50,000$                  1,429,340$             
03 T3003 21988515201 10/30/02 QTR2 02/03 2 1 165 264 264 0 0 0 43 56 967,224$                44,410$                  922,814$                
03 T3004 21868015201 10/30/02 QTR2 02/03 1 1 165 188 145 43 0 0 18 5 2,216,800$             50,000$                  2,166,800$             
03 T3008 40747915201 12/04/02 QTR2 02/03 1 0 30 31 25 6 0 0 1 0 40,923$                  3,800$                    37,123$                  
03 T3009 21988715201 01/29/03 QTR3 02/03 1 0 80 85 79 6 0 0 5 0 684,444$                31,445$                  652,999$                
03 T3016 21877715201 04/30/03 QTR4 02/03 1 1 75 81 81 0 0 0 6 0 426,943$                21,260$                  405,683$                
03 T3017 40748015201 05/21/03 QTR4 02/03 1 0 170 174 88 86 0 0 4 0 441,925$                22,475$                  419,450$                
03 T3058 22266215201 05/21/03 QTR4 02/03 1 0 75 113 109 4 0 0 38 0 420,944$                22,205$                  398,739$                

213 17018 24807 25226 -419 842 132 5822 1967 230,756,828$         2,713,160$             228,043,668$         

03 E3B67 41110115201 01/10/02 QTR3 01/02 1 1 50 59 58 1 0 0 9 0 150,226$                10,988$                  139,238$                
03 E3C02 40527315201 06/13/02 QTR4 01/02 1 2 55 109 109 0 0 0 54 0 358,981$                23,035$                  335,946$                
03 E3C07 40619615201 09/12/02 QTR1 02/03 2 0 75 75 42 33 0 0 0 0 105,302$                6,599$                    98,703$                  
03 E3C11 40619415201 09/12/02 QTR1 02/03 1 1 120 151 150 1 0 0 31 0 272,615$                21,035$                  251,580$                
03 E3C13 41300015201 09/12/02 QTR1 02/03 1 1 110 116 99 17 0 0 6 0 329,000$                19,054$                  309,946$                
03 E3C16 41225415201 02/13/03 QTR3 02/03 1 2 150 234 199 35 0 0 9 75 1,780,133$             50,000$                  1,730,133$             
03 E3C17 40663615201 04/10/03 QTR4 02/03 1 0 155 164 130 34 0 0 9 0 575,000$                32,000$                  543,000$                
03 E3D32 41117615201 12/04/03 QTR2 03/04 1 0 45 45 18 27 0 0 0 0 298,998$                13,000$                  285,998$                

7 760 953 805 148 0 0 118 75 3,870,255$             175,711$                3,694,544$             

220 17778 25760 26031 -271 842 132 5940 2042 234,627,083$         2,888,871$             231,738,212$         

04 19799 23170515201 04/30/97 QTR4 96/97 1 10 960 1811 1754 57 0 24 851 0 5,656,000$             -$                        5,656,000$             
04 20129 22770715201 04/29/98 QTR4 97/98 2 96 780 1524 1520 4 0 15 151 593 34,895,327$           -$                        34,895,327$           
04 20171 22882115201 05/20/98 QTR4 97/98 2 17 975 1025 933 92 0 4 50 0 30,787,058$           -$                        30,787,058$           
04 20203 23165915201 06/17/98 QTR4 97/98 1 7 815 1313 1298 15 0 4 498 0 5,578,044$             -$                        5,578,044$             
04 20787 23171215201 01/26/00 QTR3 99/00 1 6 399 697 697 0 0 0 182 116 3,161,087$             50,000$                  3,111,087$             
04 20845 22739115201 03/29/00 QTR3 99/00 1 5 630 671 671 0 0 0 11 30 7,210,049$             150,000$                7,060,049$             
04 20848 22918315201 03/29/00 QTR3 99/00 1 15 715 820 820 0 0 0 46 59 16,100,000$           150,000$                15,950,000$           
04 20876 22807815201 04/26/00 QTR4 99/00 1 4 225 369 372 -3 3 0 81 63 2,011,029$             50,000$                  1,961,029$             
04 20989 22822415201 07/26/00 QTR1 00/01 1 0 124 158 172 -14 14 0 34 0 564,809$                20,000$                  544,809$                
04 21089 22808015201 12/06/00 QTR2 00/01 1 4 500 543 543 0 0 0 43 0 9,691,765$             85,000$                  9,606,765$             
04 21093 23027915201 12/06/00 QTR2 00/01 1 8 380 598 598 0 0 0 102 116 4,198,177$             50,000$                  4,148,177$             

District 03 Totals

Dist 03 Central Let Contracts SubTotal

Dist 03 District Let Contracts SubTotal
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03 21456 21869115201
03 21515 21944815201
03 21516 21987615201
03 21519 22248015201
03 21529 40378815201
03 21530 40379115201
03 21555 22024615201
03 21565 40378315201
03 21598 40747815201
03 21612 21867915201
03 21613 21868515201
03 21620 40379715201
03 21623 40392715201
03 21624 40395315201
03 21629 40566815201
03 21636 21806515201
03 21639 22044515201
03 21645 40392215201
03 21666 22025415201
03 21676 40378415201
03 21677 40378715201
03 21678 40379215201
03 21679 40379815201
03 21681 40395215201
03 T3003 21988515201
03 T3004 21868015201
03 T3008 40747915201
03 T3009 21988715201
03 T3016 21877715201
03 T3017 40748015201
03 T3058 22266215201

03 E3B67 41110115201
03 E3C02 40527315201
03 E3C07 40619615201
03 E3C11 40619415201
03 E3C13 41300015201
03 E3C16 41225415201
03 E3C17 40663615201
03 E3D32 41117615201

04 19799 23170515201
04 20129 22770715201
04 20171 22882115201
04 20203 23165915201
04 20787 23171215201
04 20845 22739115201
04 20848 22918315201
04 20876 22807815201
04 20989 22822415201
04 21089 22808015201
04 21093 23027915201

District 03 Totals

Dist 03 Central Let Contracts SubTotal

Dist 03 District Let Contracts SubTotal

Time Ext 
Days SA Days  SA Amount  Premium Cost 

 Amount Paid 
After CRS 

 SA Allocated 
Amount (From 

CRS) 

 Weather 
Days 

Changed Conditions Work Orders CRS Innovative 
Contract 

Adjustments 

 Total CRS 
Adjustments 

 Total CRS 
Amount Paid to 

Contractor 

Actual Expenditure 
(Does Not Include 

Innovative 
Charges) 

Actual Expenditure 
(Included 
Innovative 
Charges) 

 CRS Present 
Contract Amount 

 Regular Work To 
Date (From CRS) 

 Total CRS 
Contract

Adjustments 

2,279,645$             2,196,839$             -$                     -$                          -$                 2,196,839$        2,196,839$              2,196,839$              -$                     21,664$                  18 4 3 7,012$                 -$                  
3,346,836$             3,424,226$             -$                     -$                          -$                 3,424,226$        3,468,973$              3,468,973$              44,747$               98,565$                  40 26 34 45,500$               -$                  
2,092,647$             2,053,580$             -$                     -$                          -$                 2,053,580$        2,053,580$              2,053,580$              -$                     125,606$                70 0 30 5,415$                 -$                  
1,053,685$             1,024,157$             -$                     -$                          -$                 1,024,157$        1,024,157$              1,024,157$              -$                     87,450$                  104 0 0 -$                    -$                  

753,803$                700,896$                -$                     -$                          -$                 700,896$           700,896$                 700,896$                 -$                     -$                        76 0 0 -$                    -$                  
567,422$                569,220$                (9,016)$                -$                          (9,016)$            560,204$           569,220$                 569,220$                 9,016$                 -$                        45 0 0 -$                    -$                  

3,358,899$             3,239,234$             -$                     67,000$                    67,000$           3,306,234$        3,306,234$              3,239,234$              (67,000)$              136,625$                133 0 21 159,019$             -$                  
630,636$                629,573$                -$                     -$                          -$                 629,573$           629,573$                 629,573$                 -$                     -$                        142 0 0 -$                    -$                  
893,514$                552,033$                (87,584)$              -$                          (87,584)$          464,449$           506,953$                 506,953$                 42,504$               -$                        2 0 0 -$                    -$                  

2,252,880$             2,227,817$             -$                     -$                          -$                 2,227,817$        2,306,626$              2,306,626$              41,008$               109,070$                54 0 (2) 809$                    -$                  
369,725$                355,435$                (3,371)$                -$                          (3,371)$            352,064$           352,064$                 352,064$                 -$                     10,435$                  24 0 0 -$                    -$                  
594,129$                576,207$                (16,744)$              -$                          (16,744)$          559,463$           559,463$                 559,463$                 -$                     3,000$                    12 0 0 -$                    -$                  
491,889$                473,140$                (528)$                   -$                          (528)$               472,612$           472,612$                 472,612$                 -$                     -$                        6 0 0 -$                    -$                  
929,051$                944,673$                -$                     -$                          -$                 944,673$           944,673$                 944,673$                 -$                     -$                        34 0 1 3,180$                 -$                  
142,313$                144,155$                -$                     -$                          -$                 144,155$           144,155$                 144,155$                 -$                     14,421$                  35 0 0 1,819$                 -$                  
479,985$                457,198$                -$                     -$                          -$                 457,198$           457,198$                 457,198$                 -$                     47,070$                  37 0 0 -$                    -$                  

2,359,475$             2,401,993$             -$                     -$                          -$                 2,401,993$        2,401,993$              2,401,993$              -$                     88,048$                  50 0 0 1,163$                 -$                  
3,506,134$             3,587,444$             -$                     -$                          -$                 3,587,444$        3,587,444$              3,587,444$              -$                     (30,900)$                 60 0 1 (20,640)$             -$                  

621,598$                610,370$                (4,716)$                -$                          (4,716)$            605,654$           605,654$                 605,654$                 -$                     -$                        43 0 0 15,577$               -$                  
591,041$                563,201$                -$                     -$                          -$                 563,201$           563,201$                 563,201$                 -$                     -$                        38 0 0 -$                    -$                  
322,611$                316,143$                -$                     -$                          -$                 316,143$           316,143$                 316,143$                 -$                     -$                        23 0 0 -$                    -$                  

1,013,888$             1,015,808$             (97,888)$              -$                          (97,888)$          917,920$           1,021,949$              1,021,949$              104,029$             29,624$                  97 0 0 -$                    -$                  
702,631$                711,773$                -$                     -$                          -$                 711,773$           711,773$                 711,773$                 -$                     -$                        113 0 0 -$                    -$                  

1,480,215$             1,451,239$             -$                     -$                          -$                 1,451,239$        1,451,239$              1,451,239$              -$                     876$                       112 0 0 825$                    -$                  
1,007,055$             1,000,357$             -$                     -$                          -$                 1,000,357$        1,000,148$              1,000,148$              (209)$                   39,831$                  43 0 6 39,831$               -$                  
2,203,059$             2,217,982$             -$                     -$                          -$                 2,217,982$        2,329,448$              2,329,448$              64,166$               (13,741)$                 18 0 0 -$                    -$                  

40,923$                  25,860$                  -$                     -$                          -$                 25,860$             25,860$                   25,860$                   -$                     -$                        1 0 0 -$                    -$                  
684,444$                687,504$                (27,981)$              -$                          (27,981)$          659,523$           659,523$                 659,523$                 -$                     -$                        5 0 0 7,359$                 -$                  
426,878$                406,639$                -$                     -$                          -$                 406,639$           406,639$                 406,639$                 -$                     (65)$                        6 0 0 -$                    -$                  
441,925$                297,738$                -$                     -$                          -$                 297,738$           297,738$                 297,738$                 -$                     -$                        4 0 0 -$                    -$                  
420,944$                399,895$                -$                     -$                          -$                 399,895$           399,895$                 399,895$                 -$                     -$                        38 0 0 -$                    -$                  

243,649,163$         241,790,993$         1,353,559$          67,000$                    1,420,559$      243,211,553$    244,670,814$          244,603,814$          1,498,724$          12,734,254$           5164 257 738 4,985,177$          93,259$            

162,726$                151,738$                -$                     -$                          -$                 151,738$           151,738$                 151,738$                 -$                     12,500$                  9 0 0 12,500$               -$                  
358,980$                324,029$                -$                     -$                          -$                 324,029$           324,029$                 324,029$                 -$                     -$                        43 0 0 -$                    -$                  
105,302$                98,703$                  -$                     -$                          -$                 98,703$             98,703$                   98,703$                   -$                     -$                        0 0 0 -$                    -$                  
328,246$                291,181$                -$                     -$                          -$                 291,181$           291,181$                 291,181$                 -$                     55,631$                  31 0 0 -$                    -$                  
329,000$                309,946$                -$                     -$                          -$                 309,946$           309,946$                 309,946$                 -$                     -$                        6 0 0 -$                    -$                  

2,122,572$             2,101,656$             -$                     -$                          -$                 2,101,656$        2,118,632$              2,118,632$              16,976$               342,439$                9 0 75 327,439$             -$                  
575,000$                560,988$                -$                     -$                          -$                 560,988$           560,988$                 560,988$                 -$                     -$                        9 0 0 -$                    -$                  
298,998$                285,998$                -$                     -$                          -$                 285,998$           285,998$                 285,998$                 -$                     -$                        0 0 0 -$                    -$                  

4,280,824$             4,124,239$             -$                     -$                          -$                 4,124,239$        4,141,215$              4,141,215$              16,976$               410,570$                107 0 75 339,939$             -$                  

247,929,987$         245,915,232$         1,353,559$          67,000$                    1,420,559$      247,335,792$    248,812,029$          248,745,029$          1,515,700$          13,144,824$           5271 257 813 5,325,116$          93,259$            

8,184,604$             8,460,578$             (227,997)$            -$                          (227,997)$        8,232,581$        8,109,458$              8,109,458$              (93,043)$              2,528,604$             67 0 0 196,885$             -$                  
61,575,147$           61,346,839$           -$                     -$                          -$                 61,346,839$      61,510,450$            61,510,450$            344,546$             26,679,820$           49 60 4 1,630,745$          3,256$              
32,595,984$           32,068,066$           -$                     9,000$                      9,000$             32,077,066$      32,077,066$            32,068,066$            16,243$               1,808,926$             24 4 0 274,061$             -$                  
6,856,130$             7,130,984$             (107,951)$            -$                          (107,951)$        7,023,034$        7,274,492$              7,274,492$              153,507$             1,278,086$             49 0 0 280,089$             -$                  
3,270,052$             2,995,379$             (1,250)$                -$                          (1,250)$            2,994,128$        2,970,137$              2,970,137$              1,250$                 108,966$                174 0 0 117,252$             -$                  
7,693,471$             7,339,310$             -$                     -$                          -$                 7,339,310$        7,339,310$              7,339,310$              459$                    483,422$                11 0 0 238,625$             -$                  

18,650,909$           17,981,762$           -$                     -$                          -$                 17,981,762$      17,989,395$            17,989,395$            2,004$                 2,550,909$             46 0 59 1,235,185$          131,636$          
2,105,565$             1,930,347$             (3,648)$                -$                          (3,648)$            1,926,699$        1,926,699$              1,926,699$              -$                     94,535$                  8 0 56 86,849$               -$                  

564,809$                514,141$                (17,024)$              -$                          (17,024)$          497,117$           500,070$                 500,070$                 2,953$                 -$                        3 0 0 -$                    -$                  
9,880,104$             10,027,790$           -$                     500,000$                  500,000$         10,527,790$      10,527,790$            10,027,790$            (500,000)$            188,340$                43 0 0 8,964$                 -$                  
5,001,003$             5,054,993$             -$                     -$                          -$                 5,054,993$        5,182,821$              5,182,821$              127,828$             802,826$                37 14 0 150,678$             -$                  
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03 21456 21869115201
03 21515 21944815201
03 21516 21987615201
03 21519 22248015201
03 21529 40378815201
03 21530 40379115201
03 21555 22024615201
03 21565 40378315201
03 21598 40747815201
03 21612 21867915201
03 21613 21868515201
03 21620 40379715201
03 21623 40392715201
03 21624 40395315201
03 21629 40566815201
03 21636 21806515201
03 21639 22044515201
03 21645 40392215201
03 21666 22025415201
03 21676 40378415201
03 21677 40378715201
03 21678 40379215201
03 21679 40379815201
03 21681 40395215201
03 T3003 21988515201
03 T3004 21868015201
03 T3008 40747915201
03 T3009 21988715201
03 T3016 21877715201
03 T3017 40748015201
03 T3058 22266215201

03 E3B67 41110115201
03 E3C02 40527315201
03 E3C07 40619615201
03 E3C11 40619415201
03 E3C13 41300015201
03 E3C16 41225415201
03 E3C17 40663615201
03 E3D32 41117615201

04 19799 23170515201
04 20129 22770715201
04 20171 22882115201
04 20203 23165915201
04 20787 23171215201
04 20845 22739115201
04 20848 22918315201
04 20876 22807815201
04 20989 22822415201
04 21089 22808015201
04 21093 23027915201

District 03 Totals

Dist 03 Central Let Contracts SubTotal

Dist 03 District Let Contracts SubTotal

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Plans Modifications Work Orders Specification Modification Work Orders Value Engineering Work Orders Partnering Work Orders

1 52 38,832$               8,390$              0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 4 27,428$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 30 95,986$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 31 93,781$               16,451$            0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 4 2,521$                 -$                  9 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 9,680$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 7 6,913$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 43 111,049$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 3,000$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 9 6,140$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 6,268$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 4 1,545$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 16 47,070$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 6,189$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 3,300$                 -$                  
0 22 19,500$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 2,553$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

21 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
10 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 3,300$                 -$                  
7 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 3,300$                 -$                  
0 0 876$                    704$                 0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 43 13,380$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 7 44,970$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

309 964 4,123,524$          498,313$          9 0 -$                    -$                  0 (107) (341,286)$           -$                  0 0 10,927$               -$                  

0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 16,878$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

0 0 16,878$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

309 964 4,140,402$          498,313$          9 0 -$                    -$                  0 (107) (341,286)$           -$                  0 0 10,927$               -$                  

250 0 440,047$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
39 589 24,834,179$        3,412,713$       0 0 11,346$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  
22 0 1,663,978$          32,778$            0 0 -$                    -$                  0 0 (204,103)$           -$                  0 0 -$                    -$                  
75 0 930,098$             49,126$            0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
8 116 17,529$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 30 310,804$             135,000$          0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 221,369$             23,567$            0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

73 7 30,030$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
31 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 213,281$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

51 116 675,210$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
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03 21456 21869115201
03 21515 21944815201
03 21516 21987615201
03 21519 22248015201
03 21529 40378815201
03 21530 40379115201
03 21555 22024615201
03 21565 40378315201
03 21598 40747815201
03 21612 21867915201
03 21613 21868515201
03 21620 40379715201
03 21623 40392715201
03 21624 40395315201
03 21629 40566815201
03 21636 21806515201
03 21639 22044515201
03 21645 40392215201
03 21666 22025415201
03 21676 40378415201
03 21677 40378715201
03 21678 40379215201
03 21679 40379815201
03 21681 40395215201
03 T3003 21988515201
03 T3004 21868015201
03 T3008 40747915201
03 T3009 21988715201
03 T3016 21877715201
03 T3017 40748015201
03 T3058 22266215201

03 E3B67 41110115201
03 E3C02 40527315201
03 E3C07 40619615201
03 E3C11 40619415201
03 E3C13 41300015201
03 E3C16 41225415201
03 E3C17 40663615201
03 E3D32 41117615201

04 19799 23170515201
04 20129 22770715201
04 20171 22882115201
04 20203 23165915201
04 20787 23171215201
04 20845 22739115201
04 20848 22918315201
04 20876 22807815201
04 20989 22822415201
04 21089 22808015201
04 21093 23027915201

District 03 Totals

Dist 03 Central Let Contracts SubTotal

Dist 03 District Let Contracts SubTotal

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

CEI Action/InAction Work Orders Minor Changes Work Orders Defective Materials Work Orders Weather Related Damage Work Orders

0 1 5,368$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 4 53,065$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 (10,928)$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 36,900$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
5 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 (1,527)$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 1 37,316$               5,555$              0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 10,435$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

24 0 -$                    -$                  0 0 14,421$               -$                  0 0 -$                    -$                  0 3 1,800$                 -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 (13) 2,077$                 -$                  0 0 88,048$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 (15) -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 7 1,840$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 (2) (13,106)$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 (65)$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

47 250 1,926,336$          11,837$            0 6 1,463,813$          -$                  0 0 -$                    -$                  3 14 323,382$             43,930$            

0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 55,631$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

0 0 -$                    -$                  0 0 55,631$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  

47 250 1,926,336$          11,837$            0 6 1,519,444$          -$                  0 0 -$                    -$                  3 14 323,382$             43,930$            

534 0 -$                    -$                  0 0 1,806,937$          -$                  0 0 -$                    -$                  0 0 -$                    -$                  
3 0 93,805$               7,140$              0 0 10,714$               -$                  0 0 -$                    -$                  0 0 63,338$               -$                  
0 0 1,757$                 -$                  0 0 3,362$                 1,712$              0 0 -$                    -$                  0 0 8,949$                 -$                  

374 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 784,655$             -$                  0 0 -$                    -$                  0 0 183,145$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 12,471$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
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District Contract 
Number

Financial 
Project ID

03 21456 21869115201
03 21515 21944815201
03 21516 21987615201
03 21519 22248015201
03 21529 40378815201
03 21530 40379115201
03 21555 22024615201
03 21565 40378315201
03 21598 40747815201
03 21612 21867915201
03 21613 21868515201
03 21620 40379715201
03 21623 40392715201
03 21624 40395315201
03 21629 40566815201
03 21636 21806515201
03 21639 22044515201
03 21645 40392215201
03 21666 22025415201
03 21676 40378415201
03 21677 40378715201
03 21678 40379215201
03 21679 40379815201
03 21681 40395215201
03 T3003 21988515201
03 T3004 21868015201
03 T3008 40747915201
03 T3009 21988715201
03 T3016 21877715201
03 T3017 40748015201
03 T3058 22266215201

03 E3B67 41110115201
03 E3C02 40527315201
03 E3C07 40619615201
03 E3C11 40619415201
03 E3C13 41300015201
03 E3C16 41225415201
03 E3C17 40663615201
03 E3D32 41117615201

04 19799 23170515201
04 20129 22770715201
04 20171 22882115201
04 20203 23165915201
04 20787 23171215201
04 20845 22739115201
04 20848 22918315201
04 20876 22807815201
04 20989 22822415201
04 21089 22808015201
04 21093 23027915201

District 03 Totals

Dist 03 Central Let Contracts SubTotal

Dist 03 District Let Contracts SubTotal

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Claims Work Orders Utility Delays Work Orders Invalid Reason Codes Work Orders Totals Work Orders

0 0 -$                    -$                  5 2 1,615$                 -$                  0 0 -$                    -$                  10 58 52,827$               8,390$              
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  26 42 125,993$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 60 127,373$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 31 93,781$               16,451$            
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  14 4 2,521$                 -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 21 167,172$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 7 6,913$                 -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 42 149,174$             5,555$              
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 10,435$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 3,000$                 -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 9 6,140$                 -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 1 9,448$                 -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  24 7 19,585$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 16 47,070$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 (13) 100,777$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 8 (1,140)$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 18,130$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  21 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 29,624$               29,624$            10 0 32,924$               29,624$            
4 0 -$                    -$                  2 0 -$                    -$                  0 0 -$                    -$                  13 0 3,300$                 -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 1,701$                 704$                 
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 56 55,051$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 5 31,864$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 7,359$                 -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 (65)$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

4 0 47,520$               48,847$            29 92 95,346$               63,078$            0 10 72,230$               29,624$            661 1967 12,706,969$        788,888$          

0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 12,500$               -$                  
0 0 -$                    -$                  11 0 -$                    -$                  0 0 -$                    -$                  11 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 55,631$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 75 344,317$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

0 0 -$                    -$                  11 0 -$                    -$                  0 0 -$                    -$                  11 75 412,448$             -$                  

4 0 47,520$               48,847$            40 92 95,346$               63,078$            0 10 72,230$               29,624$            672 2042 13,119,417$        788,888$          

0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  784 0 2,443,869$          -$                  
0 0 13,048$               13,048$            0 0 -$                    -$                  0 0 21,788$               -$                  102 593 26,678,963$        3,436,157$       
0 0 -$                    -$                  0 0 39,799$               29,920$            0 0 -$                    -$                  26 0 1,787,803$          64,410$            
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  449 0 1,210,187$          49,126$            
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  8 116 134,781$             -$                  
0 0 -$                    -$                  0 0 1,100$                 -$                  0 0 -$                    -$                  0 30 550,529$             135,000$          
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 59 2,424,354$          155,203$          
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  73 63 116,879$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  31 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 75,968$               -$                  0 0 298,213$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  65 116 838,359$             -$                  
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District Contract 
Number

Financial 
Project ID

 Adjusted Original 
Amount 

 Time 
Extension  SA Days  CRS Original 

Contract Amount 

 Amount Included 
in Original for 

Contingency Pay 
Item 

 Days 
Used 

 Unused 
Days 

Delinquent 
Days 

 Days 
Suspended 

Number 
Projects

Number 
of SAs

 Original 
Contract 

Days 

 Present 
Contract 

Days 
Let Date Quarter 

Let Year Let

04 21127 23680715201 01/24/01 QTR3 00/01 1 9 480 676 676 0 0 0 24 172 8,049,226$             150,000$                7,899,226$             
04 21155 22788215201 02/28/01 QTR3 00/01 1 6 652 667 531 136 0 0 15 0 10,964,340$           120,000$                10,844,340$           
04 21156 22822115201 02/28/01 QTR3 00/01 1 2 290 516 516 0 0 0 226 0 4,314,119$             50,000$                  4,264,119$             
04 21159 23197615201 02/28/01 QTR3 00/01 1 5 300 486 509 -23 23 0 173 13 10,011,307$           150,000$                9,861,307$             
04 21186 23029515201 03/28/01 QTR3 00/01 2 9 440 596 596 0 0 0 144 12 7,392,532$             70,000$                  7,322,532$             
04 21210 22860315201 04/25/01 QTR4 00/01 1 1 300 418 445 -27 27 0 31 87 4,285,205$             150,000$                4,135,205$             
04 21213 23164915201 04/25/01 QTR4 00/01 3 2 330 396 397 -1 1 0 66 0 2,688,807$             50,000$                  2,638,807$             
04 21238 22860415201 05/23/01 QTR4 00/01 2 2 500 519 449 70 0 0 19 0 3,799,132$             50,000$                  3,749,132$             
04 21301 22817615201 07/25/01 QTR1 01/02 1 2 190 190 150 40 0 0 0 0 1,389,973$             50,000$                  1,339,973$             
04 21303 23072215201 07/25/01 QTR1 01/02 1 1 200 223 223 0 0 0 23 0 1,160,229$             50,000$                  1,110,229$             
04 21337 23123515201 08/29/01 QTR1 01/02 2 4 275 289 250 39 0 0 14 0 1,116,873$             24,300$                  1,092,573$             
04 21382 22860715201 10/31/01 QTR2 01/02 1 1 300 479 479 0 0 0 179 0 2,197,444$             50,000$                  2,147,444$             
04 21417 22975615201 12/05/01 QTR2 01/02 1 1 220 295 295 0 0 0 75 0 2,576,594$             50,000$                  2,526,594$             
04 21418 22975815201 12/05/01 QTR2 01/02 1 3 300 348 348 0 0 0 48 0 2,453,183$             50,000$                  2,403,183$             
04 21481 22862415201 03/27/02 QTR3 01/02 1 1 150 283 283 0 0 0 133 0 1,297,186$             50,000$                  1,247,186$             
04 21501 40652615201 03/27/02 QTR3 01/02 1 0 135 136 125 11 0 0 1 0 465,638$                22,000$                  443,638$                
04 21520 22860515201 04/24/02 QTR4 01/02 1 1 268 274 274 0 0 0 6 0 2,749,728$             50,000$                  2,699,728$             
04 21558 22827615201 05/22/02 QTR4 01/02 2 1 200 200 199 1 0 0 0 0 598,368$                35,000$                  563,368$                
04 21564 40361415201 05/22/02 QTR4 01/02 1 5 290 315 258 57 0 0 25 0 5,118,530$             60,000$                  5,058,530$             
04 21614 22807215201 07/31/02 QTR1 02/03 1 3 315 348 348 0 0 0 33 0 3,330,190$             50,000$                  3,280,190$             
04 21630 40613015201 07/31/02 QTR1 02/03 1 1 370 381 299 82 0 0 11 0 3,689,333$             80,000$                  3,609,333$             
04 21685 40673215201 09/25/02 QTR1 02/03 2 8 250 252 230 22 0 0 2 0 7,083,783$             80,000$                  7,003,783$             
04 T4009 40483615201 01/29/03 QTR3 02/03 1 2 210 221 210 11 0 0 11 0 1,823,012$             71,000$                  1,752,012$             

242 13468 18037 17468 569 68 47 3308 1261 208,408,077$         2,117,300$             206,290,777$         

04 E4C28 22821515201 01/12/01 QTR3 00/01 1 1 105 105 83 22 0 0 0 0 751,622$                35,000$                  716,622$                
04 E4C29 22977215201 02/09/01 QTR3 00/01 1 4 205 262 261 1 0 0 17 40 3,128,996$             50,000$                  3,078,996$             
04 E4C30 22813715201 02/09/01 QTR3 00/01 1 6 205 251 251 0 0 0 14 32 4,797,592$             50,000$                  4,747,592$             
04 E4C40 40667915201 04/06/01 QTR4 00/01 1 5 120 205 205 0 0 0 8 77 364,169$                18,000$                  346,169$                
04 E4C42 40635215201 06/01/01 QTR4 00/01 1 5 325 572 572 0 0 0 182 65 1,658,979$             50,000$                  1,608,979$             
04 E4C48 22824915201 05/04/01 QTR4 00/01 1 0 301 303 303 0 0 0 2 0 2,046,931$             50,000$                  1,996,931$             
04 E4C50 22795015201 06/01/01 QTR4 00/01 1 3 180 182 150 32 0 0 2 0 1,569,131$             50,000$                  1,519,131$             
04 E4C70 40973315201 10/16/01 QTR2 01/02 1 3 260 285 250 35 0 0 25 0 10,977,000$           105,000$                10,872,000$           
04 E4C71 23165815201 10/26/01 QTR2 01/02 1 1 549 561 479 82 0 0 12 0 5,033,504$             115,000$                4,918,504$             
04 E4D11 22985915201 04/18/02 QTR4 01/02 2 1 410 437 437 0 0 0 27 0 9,144,400$             100,000$                9,044,400$             
04 E4D13 22823815201 03/22/02 QTR3 01/02 1 1 295 344 344 0 0 0 9 40 4,871,000$             80,000$                  4,791,000$             
04 E4D53 40484715201 07/26/02 QTR1 02/03 1 1 210 213 143 70 0 0 3 0 395,365$                13,200$                  382,165$                
04 E4D64 41126815201 12/18/02 QTR2 02/03 1 1 410 410 157 253 0 0 0 0 2,145,000$             -$                        2,145,000$             
04 E4D75 23029815201 02/07/03 QTR3 02/03 1 0 120 123 102 21 0 0 3 0 1,478,512$             50,000$                  1,428,512$             
04 E4D78 41285615201 04/18/03 QTR4 02/03 1 0 130 130 125 5 0 0 0 0 759,342$                60,000$                  699,342$                
04 E4D79 41336215201 11/01/02 QTR2 02/03 1 1 100 103 87 16 0 0 3 0 218,752$                11,600$                  207,152$                
04 E4D90 40473535201 04/04/03 QTR4 02/03 1 0 190 191 190 1 0 0 1 0 299,999$                18,500$                  281,499$                
04 E4G02 41368415201 04/04/03 QTR4 02/03 1 0 130 131 130 1 0 0 1 0 275,162$                15,000$                  260,162$                
04 E4G17 41133815201 05/09/03 QTR4 02/03 1 2 130 132 127 5 0 0 2 0 553,792$                15,500$                  538,292$                
04 E4G32 22881925201 06/24/03 QTR4 02/03 1 0 90 90 66 24 0 0 0 0 77,241$                  4,000$                    73,241$                  

35 4465 5030 4462 568 0 0 311 254 50,546,489$           890,800$                49,655,689$           

277 17933 23067 21930 1137 68 47 3619 1515 258,954,566$         3,008,100$             255,946,466$         

05 20719 23925515201 09/29/99 QTR1 99/00 4 18 930 1125 1013 112 0 0 131 64 19,764,565$           150,000$                19,614,565$           
05 21023 40410915201 08/30/00 QTR1 00/01 1 0 75 154 154 0 0 0 64 15 980,765$                48,000$                  932,765$                
05 21044 40517015201 09/27/00 QTR1 00/01 2 1 180 226 226 0 0 0 35 11 922,526$                43,000$                  879,526$                
05 21161 23835815201 02/28/01 QTR3 00/01 5 8 660 805 805 0 0 0 90 55 10,225,767$           163,800$                10,061,967$           
05 21251 23773415201 05/23/01 QTR4 00/01 1 2 195 417 417 0 0 0 32 190 3,018,909$             50,000$                  2,968,909$             
05 21307 23970815201 07/25/01 QTR1 01/02 2 12 590 666 578 88 0 0 76 0 16,543,210$           173,000$                16,370,210$           
05 21421 23841125201 12/05/01 QTR2 01/02 1 0 200 200 200 0 0 0 0 0 1,629,233$             50,000$                  1,579,233$             

Dist 04 Central Let Contracts SubTotal

Dist 04 District Let Contracts SubTotal

District 04 Totals
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04 21127 23680715201
04 21155 22788215201
04 21156 22822115201
04 21159 23197615201
04 21186 23029515201
04 21210 22860315201
04 21213 23164915201
04 21238 22860415201
04 21301 22817615201
04 21303 23072215201
04 21337 23123515201
04 21382 22860715201
04 21417 22975615201
04 21418 22975815201
04 21481 22862415201
04 21501 40652615201
04 21520 22860515201
04 21558 22827615201
04 21564 40361415201
04 21614 22807215201
04 21630 40613015201
04 21685 40673215201
04 T4009 40483615201

04 E4C28 22821515201
04 E4C29 22977215201
04 E4C30 22813715201
04 E4C40 40667915201
04 E4C42 40635215201
04 E4C48 22824915201
04 E4C50 22795015201
04 E4C70 40973315201
04 E4C71 23165815201
04 E4D11 22985915201
04 E4D13 22823815201
04 E4D53 40484715201
04 E4D64 41126815201
04 E4D75 23029815201
04 E4D78 41285615201
04 E4D79 41336215201
04 E4D90 40473535201
04 E4G02 41368415201
04 E4G17 41133815201
04 E4G32 22881925201

05 20719 23925515201
05 21023 40410915201
05 21044 40517015201
05 21161 23835815201
05 21251 23773415201
05 21307 23970815201
05 21421 23841125201

Dist 04 Central Let Contracts SubTotal

Dist 04 District Let Contracts SubTotal

District 04 Totals

Time Ext 
Days SA Days  SA Amount  Premium Cost 

 Amount Paid 
After CRS 

 SA Allocated 
Amount (From 

CRS) 

 Weather 
Days 

Changed Conditions Work Orders CRS Innovative 
Contract 

Adjustments 

 Total CRS 
Adjustments 

 Total CRS 
Amount Paid to 

Contractor 

Actual Expenditure 
(Does Not Include 

Innovative 
Charges) 

Actual Expenditure 
(Included 
Innovative 
Charges) 

 CRS Present 
Contract Amount 

 Regular Work To 
Date (From CRS) 

 Total CRS 
Contract

Adjustments 

11,136,098$           10,924,176$           (800)$                   -$                          (800)$               10,923,376$      10,923,376$            10,923,376$            -$                     3,086,872$             14 0 5 2,166,200$          -$                  
11,500,566$           11,639,633$           -$                     500,000$                  500,000$         12,139,633$      12,139,633$            11,639,633$            (500,000)$            536,227$                15 0 0 104,678$             -$                  
4,516,001$             4,089,446$             -$                     239,000$                  239,000$         4,328,446$        4,403,608$              4,164,608$              (159,657)$            201,882$                31 195 0 123,411$             -$                  

10,917,938$           10,836,809$           (73,186)$              -$                          (73,186)$          10,763,623$      10,771,632$            10,771,632$            3,602$                 906,631$                58 21 6 326,752$             5,024$              
7,913,726$             7,961,467$             -$                     -$                          -$                 7,961,467$        7,961,467$              7,961,467$              -$                     521,194$                41 42 7 162,204$             2,777$              
4,491,733$             4,483,179$             (31,590)$              -$                          (31,590)$          4,451,589$        4,451,589$              4,451,589$              -$                     206,529$                23 8 87 260,928$             -$                  
2,799,986$             2,761,997$             (3,000)$                50,000$                    47,000$           2,808,997$        2,760,421$              2,710,421$              (50,000)$              111,179$                23 37 0 35,600$               -$                  
3,833,004$             3,850,469$             -$                     300,000$                  300,000$         4,150,469$        4,150,469$              3,850,469$              (299,900)$            33,872$                  19 0 0 5,746$                 -$                  
1,439,335$             1,473,374$             -$                     80,000$                    80,000$           1,553,374$        1,553,374$              1,473,374$              (80,001)$              49,362$                  0 0 0 -$                    -$                  
1,210,229$             1,169,652$             -$                     -$                          -$                 1,169,652$        1,241,986$              1,241,986$              72,335$               50,000$                  12 0 0 -$                    -$                  
1,330,522$             1,244,364$             -$                     -$                          -$                 1,244,364$        1,244,364$              1,244,364$              -$                     213,650$                14 0 0 33,364$               4,428$              
2,201,134$             2,236,190$             -$                     -$                          -$                 2,236,190$        2,241,598$              2,241,598$              5,407$                 3,690$                    31 0 0 3,690$                 -$                  
2,626,594$             2,439,937$             -$                     -$                          -$                 2,439,937$        2,536,573$              2,536,573$              96,636$               50,000$                  7 28 0 25,192$               -$                  
2,603,183$             2,463,574$             -$                     -$                          -$                 2,463,574$        2,463,574$              2,463,574$              -$                     150,000$                16 0 0 -$                    -$                  
1,264,367$             1,264,340$             -$                     -$                          -$                 1,264,340$        1,266,487$              1,266,487$              2,147$                 (32,819)$                 3 52 0 -$                    -$                  

465,638$                448,506$                -$                     50,000$                    50,000$           498,506$           498,506$                 448,506$                 (49,343)$              -$                        1 0 0 -$                    -$                  
2,875,678$             2,757,399$             -$                     -$                          -$                 2,757,399$        2,805,853$              2,805,853$              48,454$               125,950$                6 0 0 1,396$                 -$                  

556,359$                479,240$                -$                     -$                          -$                 479,240$           479,240$                 479,240$                 -$                     (42,009)$                 0 0 0 (42,009)$             -$                  
4,929,553$             4,893,688$             -$                     160,000$                  160,000$         5,053,688$        5,135,331$              4,975,331$              (78,357)$              (185,607)$               25 0 0 28,293$               -$                  
3,549,122$             3,578,685$             -$                     -$                          -$                 3,578,685$        3,585,890$              3,585,890$              7,205$                 218,932$                33 0 0 13,310$               -$                  
3,759,007$             3,627,416$             -$                     -$                          -$                 3,627,416$        3,645,904$              3,645,904$              18,488$               66,323$                  11 0 0 -$                    -$                  
7,626,053$             7,960,625$             -$                     400,000$                  400,000$         8,360,625$        8,360,693$              7,960,693$              (399,932)$            542,269$                2 0 0 492,004$             -$                  
1,954,012$             1,902,160$             -$                     100,000$                  100,000$         2,002,160$        2,001,965$              1,901,965$              (100,195)$            131,000$                11 0 0 -$                    -$                  

251,877,616$         249,336,515$         (466,446)$            2,388,000$               1,921,554$      251,258,069$    252,031,217$          249,643,217$          (1,407,364)$         43,469,561$           907 461 224 7,960,092$          147,121$          

772,260$                729,318$                -$                     38,000$                    38,000$           767,318$           767,318$                 729,318$                 (38,000)$              20,638$                  0 0 0 -$                    -$                  
3,265,259$             3,445,194$             -$                     -$                          -$                 3,445,194$        3,445,194$              3,445,194$              -$                     136,262$                17 0 40 65,076$               68,032$            
5,579,225$             5,593,018$             -$                     67,500$                    67,500$           5,660,518$        5,660,436$              5,592,936$              (67,257)$              781,634$                14 0 21 618,620$             -$                  

587,823$                525,172$                -$                     -$                          -$                 525,172$           525,172$                 525,172$                 -$                     223,654$                8 0 77 212,246$             -$                  
1,854,579$             1,849,674$             -$                     41,000$                    41,000$           1,890,674$        1,890,674$              1,849,674$              (41,000)$              195,600$                50 0 0 -$                    -$                  
2,046,931$             1,883,641$             -$                     -$                          -$                 1,883,641$        1,887,126$              1,887,126$              3,485$                 -$                        2 0 0 -$                    -$                  
1,722,939$             1,704,459$             34,433$               75,000$                    109,433$         1,813,892$        1,818,945$              1,743,945$              (69,947)$              153,808$                2 0 0 -$                    -$                  

11,381,203$           11,377,720$           -$                     -$                          -$                 11,377,720$      11,377,720$            11,377,720$            -$                     404,203$                11 0 0 143,631$             130,915$          
5,663,524$             5,438,726$             -$                     -$                          -$                 5,438,726$        5,438,726$              5,438,726$              -$                     630,020$                12 0 0 -$                    -$                  
9,137,400$             9,054,848$             164,356$             -$                          164,356$         9,219,204$        9,519,552$              9,519,552$              300,347$             (7,001)$                   27 0 0 (7,001)$               -$                  
5,005,558$             4,978,474$             -$                     -$                          -$                 4,978,474$        5,386,424$              5,386,424$              30,646$               134,558$                0 0 40 134,558$             -$                  

427,540$                406,322$                -$                     -$                          -$                 406,322$           406,322$                 406,322$                 -$                     32,175$                  3 0 0 32,175$               -$                  
2,195,000$             2,172,988$             -$                     -$                          -$                 2,172,988$        2,172,988$              2,172,988$              15,000$               50,000$                  0 0 0 -$                    -$                  
1,478,512$             1,392,918$             (921)$                   90,000$                    89,079$           1,481,997$        1,468,827$              1,378,827$              (103,170)$            -$                        3 0 0 -$                    -$                  

759,342$                667,290$                -$                     -$                          -$                 667,290$           668,130$                 668,130$                 840$                    -$                        0 0 0 -$                    -$                  
248,752$                254,204$                -$                     -$                          -$                 254,204$           254,204$                 254,204$                 -$                     30,000$                  3 0 0 24,519$               -$                  
299,999$                281,561$                -$                     -$                          -$                 281,561$           281,561$                 281,561$                 -$                     -$                        1 0 0 -$                    -$                  
275,162$                257,271$                -$                     -$                          -$                 257,271$           257,271$                 257,271$                 -$                     -$                        1 0 0 -$                    -$                  
608,111$                515,685$                -$                     -$                          -$                 515,685$           515,685$                 515,685$                 -$                     54,319$                  2 0 0 1,978$                 -$                  
77,241$                  75,700$                  -$                     -$                          -$                 75,700$             75,700$                   75,700$                   -$                     -$                        0 0 0 3,883$                 -$                  

53,386,360$           52,604,183$           197,868$             311,500$                  509,368$         53,113,551$      53,817,974$            53,506,474$            30,944$               2,839,870$             156 0 178 1,229,685$          198,947$          

305,263,976$         301,940,698$         (268,578)$            2,699,500$               2,430,922$      304,371,620$    305,849,191$          303,149,691$          (1,376,420)$         46,309,431$           1063 461 402 9,189,777$          346,068$          

20,532,533$           20,475,125$           -$                     392,000$                  392,000$         20,867,125$      20,867,125$            20,475,125$            (392,000)$            767,968$                110 7 24 383,803$             -$                  
980,765$                745,500$                -$                     -$                          -$                 745,500$           745,619$                 745,619$                 119$                    -$                        64 0 15 11,000$               -$                  
937,526$                921,690$                -$                     -$                          -$                 921,690$           921,690$                 921,690$                 732$                    15,000$                  34 0 0 -$                    -$                  

10,617,638$           10,698,157$           -$                     -$                          -$                 10,698,157$      10,698,157$            10,698,157$            -$                     391,871$                90 0 5 323,359$             5,103$              
3,129,098$             3,279,594$             -$                     -$                          -$                 3,279,594$        3,279,594$              3,279,594$              -$                     110,189$                32 0 23 30,151$               -$                  

17,334,809$           17,664,021$           -$                     -$                          -$                 17,664,021$      17,664,021$            17,664,021$            -$                     791,599$                41 0 0 422,432$             -$                  
1,629,233$             1,597,492$             -$                     -$                          -$                 1,597,492$        1,597,492$              1,597,492$              -$                     -$                        0 0 0 -$                    -$                  
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04 21127 23680715201
04 21155 22788215201
04 21156 22822115201
04 21159 23197615201
04 21186 23029515201
04 21210 22860315201
04 21213 23164915201
04 21238 22860415201
04 21301 22817615201
04 21303 23072215201
04 21337 23123515201
04 21382 22860715201
04 21417 22975615201
04 21418 22975815201
04 21481 22862415201
04 21501 40652615201
04 21520 22860515201
04 21558 22827615201
04 21564 40361415201
04 21614 22807215201
04 21630 40613015201
04 21685 40673215201
04 T4009 40483615201

04 E4C28 22821515201
04 E4C29 22977215201
04 E4C30 22813715201
04 E4C40 40667915201
04 E4C42 40635215201
04 E4C48 22824915201
04 E4C50 22795015201
04 E4C70 40973315201
04 E4C71 23165815201
04 E4D11 22985915201
04 E4D13 22823815201
04 E4D53 40484715201
04 E4D64 41126815201
04 E4D75 23029815201
04 E4D78 41285615201
04 E4D79 41336215201
04 E4D90 40473535201
04 E4G02 41368415201
04 E4G17 41133815201
04 E4G32 22881925201

05 20719 23925515201
05 21023 40410915201
05 21044 40517015201
05 21161 23835815201
05 21251 23773415201
05 21307 23970815201
05 21421 23841125201

Dist 04 Central Let Contracts SubTotal

Dist 04 District Let Contracts SubTotal

District 04 Totals

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Plans Modifications Work Orders Specification Modification Work Orders Value Engineering Work Orders Partnering Work Orders

10 167 1,000,889$          41,595$            0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 374,311$             28,378$            0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 118,090$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 (6,000)$               -$                  

64 7 259,001$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
61 5 415,099$             44,765$            0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 1,317$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 86,722$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 61,341$               17,810$            0 0 -$                    -$                  0 0 -$                    -$                  0 0 3,000$                 -$                  
0 0 44,826$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

11 0 50,000$               19,037$            0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 154,929$             28,714$            0 0 -$                    -$                  0 0 -$                    -$                  0 0 3,800$                 -$                  

148 0 29,128$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
40 0 50,297$               34,351$            0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
32 0 130,531$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
78 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 129,751$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 246,471$             7,442$              0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 157,253$             10,400$            0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 77,601$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 60,000$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

993 1037 32,784,082$        3,885,676$       0 0 11,346$               -$                  0 0 (204,103)$           -$                  0 0 800$                    -$                  

0 0 20,638$               20,638$            0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 35,954$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 11 63,014$               3,744$              0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 30,317$               18,908$            0 0 -$                    -$                  0 0 -$                    -$                  0 0 9,600$                 -$                  

132 60 197,730$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 153,808$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

14 0 110,572$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 630,020$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 55,475$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
9 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 566$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 32,341$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

155 71 1,330,435$          43,290$            0 0 -$                    -$                  0 0 -$                    -$                  0 0 9,600$                 -$                  

1148 1108 34,114,517$        3,928,966$       0 0 11,346$               -$                  0 0 (204,103)$           -$                  0 0 10,400$               -$                  

14 3 287,983$             -$                  0 0 -$                    -$                  0 5 (316,989)$           -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 7 18,778$               18,778$            0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 5 143,856$             27,412$            0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 19,608$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 178,477$             37,562$            0 0 -$                    -$                  0 0 108,915$             -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
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04 21127 23680715201
04 21155 22788215201
04 21156 22822115201
04 21159 23197615201
04 21186 23029515201
04 21210 22860315201
04 21213 23164915201
04 21238 22860415201
04 21301 22817615201
04 21303 23072215201
04 21337 23123515201
04 21382 22860715201
04 21417 22975615201
04 21418 22975815201
04 21481 22862415201
04 21501 40652615201
04 21520 22860515201
04 21558 22827615201
04 21564 40361415201
04 21614 22807215201
04 21630 40613015201
04 21685 40673215201
04 T4009 40483615201

04 E4C28 22821515201
04 E4C29 22977215201
04 E4C30 22813715201
04 E4C40 40667915201
04 E4C42 40635215201
04 E4C48 22824915201
04 E4C50 22795015201
04 E4C70 40973315201
04 E4C71 23165815201
04 E4D11 22985915201
04 E4D13 22823815201
04 E4D53 40484715201
04 E4D64 41126815201
04 E4D75 23029815201
04 E4D78 41285615201
04 E4D79 41336215201
04 E4D90 40473535201
04 E4G02 41368415201
04 E4G17 41133815201
04 E4G32 22881925201

05 20719 23925515201
05 21023 40410915201
05 21044 40517015201
05 21161 23835815201
05 21251 23773415201
05 21307 23970815201
05 21421 23841125201

Dist 04 Central Let Contracts SubTotal

Dist 04 District Let Contracts SubTotal

District 04 Totals

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

CEI Action/InAction Work Orders Minor Changes Work Orders Defective Materials Work Orders Weather Related Damage Work Orders

0 0 42,084$               16,074$            0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

30 0 7,635$                 -$                  0 0 461,703$             -$                  0 0 -$                    -$                  0 0 286$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  6 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 (32,819)$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 (213,899)$           -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 4,080$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 (90,930)$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 26,238$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

941 0 (149,578)$           23,214$            0 0 3,067,371$          1,712$              6 0 -$                    -$                  0 0 255,718$             -$                  

0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 466$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 (46,000)$             -$                  0 0 -$                    -$                  
0 5 7,445$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

0 5 7,445$                 -$                  0 0 -$                    -$                  0 0 (46,000)$             -$                  0 0 466$                    -$                  

941 5 (142,133)$           23,214$            0 0 3,067,371$          1,712$              6 0 (46,000)$             -$                  0 0 256,184$             -$                  

0 29 321,061$             556$                 0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
1 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 4 3,903$                 -$                  
0 0 (10,626)$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 1,812$                 -$                  
0 167 11,924$               -$                  0 0 88,651$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  

35 0 58,346$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 15,241$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
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04 21127 23680715201
04 21155 22788215201
04 21156 22822115201
04 21159 23197615201
04 21186 23029515201
04 21210 22860315201
04 21213 23164915201
04 21238 22860415201
04 21301 22817615201
04 21303 23072215201
04 21337 23123515201
04 21382 22860715201
04 21417 22975615201
04 21418 22975815201
04 21481 22862415201
04 21501 40652615201
04 21520 22860515201
04 21558 22827615201
04 21564 40361415201
04 21614 22807215201
04 21630 40613015201
04 21685 40673215201
04 T4009 40483615201

04 E4C28 22821515201
04 E4C29 22977215201
04 E4C30 22813715201
04 E4C40 40667915201
04 E4C42 40635215201
04 E4C48 22824915201
04 E4C50 22795015201
04 E4C70 40973315201
04 E4C71 23165815201
04 E4D11 22985915201
04 E4D13 22823815201
04 E4D53 40484715201
04 E4D64 41126815201
04 E4D75 23029815201
04 E4D78 41285615201
04 E4D79 41336215201
04 E4D90 40473535201
04 E4G02 41368415201
04 E4G17 41133815201
04 E4G32 22881925201

05 20719 23925515201
05 21023 40410915201
05 21044 40517015201
05 21161 23835815201
05 21251 23773415201
05 21307 23970815201
05 21421 23841125201

Dist 04 Central Let Contracts SubTotal

Dist 04 District Let Contracts SubTotal

District 04 Totals

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Claims Work Orders Utility Delays Work Orders Invalid Reason Codes Work Orders Totals Work Orders

0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  10 172 3,209,173$          57,669$            
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 478,989$             28,378$            
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  195 0 235,501$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  115 13 1,055,377$          5,024$              
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  103 12 577,303$             47,542$            
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  8 87 262,245$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  43 0 122,322$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 70,087$               17,810$            
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 44,826$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  11 0 50,000$               19,037$            
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 192,093$             33,142$            
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  148 0 32,818$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  68 0 75,489$               34,351$            
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  32 0 130,531$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  130 0 (32,819)$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 131,147$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 (42,009)$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 (185,606)$           -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 263,861$             7,442$              
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 66,323$               10,400$            
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 595,843$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 60,000$               -$                  

0 0 13,048$               13,048$            0 0 40,899$               29,920$            0 0 97,756$               -$                  2401 1261 43,877,431$        4,100,691$       

0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 20,638$               20,638$            
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 40 101,496$             68,032$            
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 32 681,634$             3,744$              
0 0 -$                    -$                  0 0 -$                    -$                  0 0 27,092$               27,092$            0 77 233,255$             46,000$            
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  132 65 205,175$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 153,808$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 110,572$             -$                  14 0 364,775$             130,915$          
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 630,020$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 48,474$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  9 40 134,558$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 32,175$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 566$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 24,519$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 34,319$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 3,883$                 -$                  

0 0 -$                    -$                  0 0 -$                    -$                  0 0 137,664$             27,092$            155 254 2,669,295$          269,329$          

0 0 13,048$               13,048$            0 0 40,899$               29,920$            0 0 235,420$             27,092$            2556 1515 46,546,726$        4,370,020$       

0 0 30,046$               -$                  0 3 34,525$               11,090$            0 0 -$                    -$                  21 64 740,429$             11,646$            
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 15 11,000$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  1 11 22,681$               18,778$            
0 45 968$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 55 459,369$             32,515$            
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 190 150,334$             -$                  
0 0 91,508$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  35 0 859,678$             37,562$            
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 15,241$               -$                  
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 Adjusted Original 
Amount 

 Time 
Extension  SA Days  CRS Original 

Contract Amount 

 Amount Included 
in Original for 

Contingency Pay 
Item 

 Days 
Used 

 Unused 
Days 

Delinquent 
Days 

 Days 
Suspended 

Number 
Projects

Number 
of SAs

 Original 
Contract 

Days 

 Present 
Contract 

Days 
Let Date Quarter 

Let Year Let

05 21423 24081115201 12/05/01 QTR2 01/02 4 4 610 688 688 0 0 0 83 -5 12,225,413$           146,000$                12,079,413$           
05 21466 40412515201 02/27/02 QTR3 01/02 3 1 170 268 268 0 0 0 54 44 1,274,835$             63,000$                  1,211,835$             
05 21489 24085515201 03/27/02 QTR3 01/02 2 3 366 403 341 62 0 0 19 18 2,877,626$             50,000$                  2,827,626$             
05 21504 40715115201 03/27/02 QTR3 01/02 1 0 110 117 117 0 0 0 7 0 1,023,700$             50,000$                  973,700$                
05 21531 40413415201 04/24/02 QTR4 01/02 1 0 75 116 117 -1 1 0 41 0 918,281$                50,000$                  868,281$                
05 21533 40517615201 04/24/02 QTR4 01/02 1 0 110 141 267 -126 126 0 14 17 509,000$                24,000$                  485,000$                
05 21567 40413215201 05/22/02 QTR4 01/02 2 0 100 111 131 -20 20 0 11 0 1,682,858$             78,000$                  1,604,858$             
05 21618 23771115201 07/31/02 QTR1 02/03 1 4 300 319 313 6 0 0 19 0 4,024,290$             50,000$                  3,974,290$             
05 21621 40387515201 07/31/02 QTR1 02/03 1 1 50 180 180 0 0 0 7 123 359,000$                16,000$                  343,000$                
05 21625 40431215201 07/31/02 QTR1 02/03 3 2 320 324 315 9 0 0 29 -25 3,208,125$             123,000$                3,085,125$             
05 21632 40823115201 07/31/02 QTR1 02/03 1 1 180 275 275 0 0 0 10 85 1,671,610$             50,000$                  1,621,610$             
05 21651 40903515201 08/28/02 QTR1 02/03 1 0 60 68 65 3 0 0 8 0 395,777$                20,000$                  375,777$                
05 21653 40916215201 08/28/02 QTR1 02/03 1 2 110 163 162 1 0 0 18 35 1,919,760$             50,000$                  1,869,760$             
05 21654 41000215201 08/28/02 QTR1 02/03 1 0 170 181 172 9 0 0 11 0 594,426$                41,000$                  553,426$                
05 T5001 40412915201 10/30/02 QTR2 02/03 1 0 110 128 128 0 0 0 18 0 1,775,847$             50,000$                  1,725,847$             
05 T5003 40841115201 12/04/02 QTR2 02/03 1 0 90 104 104 0 0 0 14 0 2,286,111$             50,000$                  2,236,111$             
05 T5004 40916815201 12/04/02 QTR2 02/03 1 0 65 67 61 6 0 0 2 0 1,458,008$             50,000$                  1,408,008$             
05 T5005 40731515201 01/29/03 QTR3 02/03 1 0 55 66 56 10 0 0 11 0 977,273$                50,000$                  927,273$                
05 T5008 40393715201 01/29/03 QTR3 02/03 1 1 90 102 102 0 0 0 12 0 1,369,419$             50,000$                  1,319,419$             
05 T5010 40710115201 02/26/03 QTR3 02/03 1 0 185 200 199 1 0 0 15 0 1,035,719$             46,000$                  989,719$                
05 T5011 40716415201 02/26/03 QTR3 02/03 2 0 65 92 89 3 0 0 24 3 1,152,770$             60,000$                  1,092,770$             
05 T5013 40917015201 02/26/03 QTR3 02/03 1 1 90 108 100 8 0 0 10 8 1,892,929$             50,000$                  1,842,929$             
05 T5014 40715515201 02/26/03 QTR3 02/03 1 0 60 64 63 1 0 0 4 0 672,623$                43,000$                  629,623$                
05 T5017 40917215201 03/26/03 QTR3 02/03 1 0 85 88 88 0 0 0 3 0 1,257,258$             50,000$                  1,207,258$             
05 T5021 40916315201 04/30/03 QTR4 02/03 1 0 106 120 108 12 0 0 14 0 2,246,921$             50,000$                  2,196,921$             
05 T5022 40716215201 04/30/03 QTR4 02/03 2 0 180 218 218 0 0 0 11 27 2,799,339$             78,000$                  2,721,339$             

61 6742 8304 8120 184 147 0 897 665 104,693,893$         2,115,800$             102,578,093$         

05 E5E25 40435615201 12/15/00 QTR2 00/01 1 1 30 35 27 8 0 0 5 0 61,730$                  3,000$                    58,730$                  
05 E5F06 40551515201 05/30/01 QTR4 00/01 1 3 400 490 501 -11 11 0 90 0 13,960,000$           -$                        13,960,000$           
05 E5F35 41188215201 03/07/02 QTR3 01/02 1 3 230 361 367 -6 6 0 131 0 2,162,387$             -$                        2,162,387$             
05 E5F39 24258225201 06/10/02 QTR4 01/02 1 1 310 349 349 0 0 0 19 20 2,990,013$             -$                        2,990,013$             
05 E5F47 40709915201 08/06/02 QTR1 02/03 1 0 150 159 166 -7 7 0 9 0 175,100$                9,500$                    165,600$                
05 E5F55 41008615201 11/05/02 QTR2 02/03 1 0 40 41 41 0 0 0 1 0 96,950$                  5,500$                    91,450$                  
05 E5F56 41105325201 03/04/03 QTR3 02/03 1 0 84 109 109 0 0 0 4 21 460,000$                12,000$                  448,000$                
05 E5F57 41028615201 02/04/03 QTR3 02/03 1 0 30 32 30 2 0 0 2 0 446,987$                22,000$                  424,987$                
05 E5F58 41307415201 03/04/03 QTR3 02/03 1 0 40 44 43 1 0 0 4 0 142,707$                9,500$                    133,207$                
05 E5F59 41111615201 02/20/03 QTR3 02/03 1 2 345 354 348 6 0 0 9 0 1,749,000$             -$                        1,749,000$             
05 E5F60 41376615201 03/04/03 QTR3 02/03 1 0 100 107 103 4 0 0 7 0 87,399$                  5,000$                    82,399$                  
05 E5F61 41156615201 05/06/03 QTR4 02/03 1 0 30 42 37 5 0 0 12 0 165,000$                5,000$                    160,000$                
05 E5F62 40438715201 04/08/03 QTR4 02/03 1 0 240 243 155 88 0 0 3 0 624,500$                32,500$                  592,000$                
05 E5F63 41155615201 04/08/03 QTR4 02/03 1 1 30 33 32 1 0 0 3 0 138,401$                5,500$                    132,901$                
05 E5F64 41152715201 05/06/03 QTR4 02/03 1 0 30 37 33 4 0 0 7 0 99,680$                  6,250$                    93,430$                  
05 E5F69 41380515201 08/13/03 QTR1 03/04 1 0 300 302 179 123 0 0 2 0 2,834,000$             50,000$                  2,784,000$             
05 E5F86 23800215254 08/05/03 QTR1 03/04 1 0 90 94 93 1 0 0 4 0 272,275$                -$                        272,275$                
05 E5F87 40709015201 12/16/03 QTR2 03/04 1 0 70 72 58 14 0 0 2 0 128,800$                11,000$                  117,800$                
05 E5F99 40708915201 08/05/03 QTR1 03/04 1 0 30 30 20 10 0 0 0 0 93,170$                  4,750$                    88,420$                  

11 2579 2934 2691 243 24 0 314 41 26,688,099$           181,500$                26,506,599$           

72 9321 11238 10811 427 171 0 1211 706 131,381,992$         2,297,300$             129,084,692$         

06 20958 25116815201 06/21/00 QTR4 99/00 1 13 730 755 709 46 0 0 25 0 43,533,420$           150,000$                43,383,420$           
06 21167 24983915201 02/28/01 QTR3 00/01 4 7 600 600 532 68 0 0 20 -20 13,720,361$           150,000$                13,570,361$           
06 21269 24983925201 06/20/01 QTR4 00/01 4 8 700 686 610 76 0 0 6 -20 18,193,454$           150,000$                18,043,454$           
06 21270 25023815201 06/20/01 QTR4 00/01 1 4 471 492 375 117 0 0 21 0 5,144,000$             150,000$                4,994,000$             
06 21364 40565515201 09/26/01 QTR1 01/02 1 0 220 242 242 0 0 0 22 0 2,636,115$             50,000$                  2,586,115$             

Dist 05 Central Let Contracts SubTotal

Dist 05 District Let Contracts SubTotal

District 05 Totals
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05 21423 24081115201
05 21466 40412515201
05 21489 24085515201
05 21504 40715115201
05 21531 40413415201
05 21533 40517615201
05 21567 40413215201
05 21618 23771115201
05 21621 40387515201
05 21625 40431215201
05 21632 40823115201
05 21651 40903515201
05 21653 40916215201
05 21654 41000215201
05 T5001 40412915201
05 T5003 40841115201
05 T5004 40916815201
05 T5005 40731515201
05 T5008 40393715201
05 T5010 40710115201
05 T5011 40716415201
05 T5013 40917015201
05 T5014 40715515201
05 T5017 40917215201
05 T5021 40916315201
05 T5022 40716215201

05 E5E25 40435615201
05 E5F06 40551515201
05 E5F35 41188215201
05 E5F39 24258225201
05 E5F47 40709915201
05 E5F55 41008615201
05 E5F56 41105325201
05 E5F57 41028615201
05 E5F58 41307415201
05 E5F59 41111615201
05 E5F60 41376615201
05 E5F61 41156615201
05 E5F62 40438715201
05 E5F63 41155615201
05 E5F64 41152715201
05 E5F69 41380515201
05 E5F86 23800215254
05 E5F87 40709015201
05 E5F99 40708915201

06 20958 25116815201
06 21167 24983915201
06 21269 24983925201
06 21270 25023815201
06 21364 40565515201

Dist 05 Central Let Contracts SubTotal

Dist 05 District Let Contracts SubTotal

District 05 Totals

Time Ext 
Days SA Days  SA Amount  Premium Cost 

 Amount Paid 
After CRS 

 SA Allocated 
Amount (From 

CRS) 

 Weather 
Days 

Changed Conditions Work Orders CRS Innovative 
Contract 

Adjustments 

 Total CRS 
Adjustments 

 Total CRS 
Amount Paid to 

Contractor 

Actual Expenditure 
(Does Not Include 

Innovative 
Charges) 

Actual Expenditure 
(Included 
Innovative 
Charges) 

 CRS Present 
Contract Amount 

 Regular Work To 
Date (From CRS) 

 Total CRS 
Contract

Adjustments 

12,370,488$           12,478,168$           -$                     -$                          -$                 12,478,168$      12,480,326$            12,480,326$            2,159$                 145,075$                83 0 4 110,108$             -$                  
1,293,323$             1,247,149$             -$                     -$                          -$                 1,247,149$        1,247,149$              1,247,149$              -$                     18,487$                  46 8 4 841$                    -$                  
3,017,973$             2,904,264$             -$                     -$                          -$                 2,904,264$        2,904,264$              2,904,264$              -$                     140,347$                19 0 18 127,758$             -$                  
1,023,700$             1,061,387$             -$                     -$                          -$                 1,061,387$        1,062,384$              1,062,384$              997$                    -$                        7 0 0 -$                    -$                  

918,281$                876,800$                -$                     -$                          -$                 876,800$           885,522$                 885,522$                 8,722$                 -$                        4 0 0 -$                    -$                  
509,000$                492,304$                (50,901)$              -$                          (50,901)$          441,403$           448,003$                 448,003$                 6,600$                 -$                        12 0 1 825$                    -$                  

1,682,858$             1,542,784$             -$                     -$                          -$                 1,542,784$        1,554,770$              1,554,770$              11,986$               -$                        11 0 0 -$                    -$                  
4,498,742$             4,729,395$             -$                     -$                          -$                 4,729,395$        4,729,395$              4,729,395$              -$                     474,452$                19 0 0 49,034$               -$                  

373,186$                357,186$                -$                     -$                          -$                 357,186$           357,186$                 357,186$                 -$                     14,186$                  7 0 0 -$                    -$                  
3,287,386$             3,026,812$             -$                     -$                          -$                 3,026,812$        3,026,812$              3,026,812$              -$                     79,261$                  29 0 0 2,734$                 -$                  
1,671,610$             1,683,516$             -$                     -$                          -$                 1,683,516$        1,683,530$              1,683,530$              135$                    -$                        10 0 5 4,363$                 -$                  

395,777$                375,777$                -$                     -$                          -$                 375,777$           375,777$                 375,777$                 -$                     -$                        8 0 0 -$                    -$                  
2,009,007$             2,135,775$             -$                     -$                          -$                 2,135,775$        2,135,775$              2,135,775$              -$                     89,248$                  18 0 40 52,347$               -$                  

594,426$                553,426$                -$                     -$                          -$                 553,426$           553,426$                 553,426$                 -$                     -$                        11 0 0 -$                    -$                  
1,775,847$             1,749,606$             -$                     -$                          -$                 1,749,606$        1,778,806$              1,778,806$              29,200$               -$                        18 0 0 1,322$                 -$                  
2,286,111$             2,259,344$             -$                     -$                          -$                 2,259,344$        2,319,246$              2,319,246$              59,901$               -$                        14 0 0 -$                    -$                  
1,458,008$             1,410,485$             -$                     -$                          -$                 1,410,485$        1,441,579$              1,441,579$              31,094$               -$                        2 0 0 -$                    -$                  

977,273$                961,235$                -$                     -$                          -$                 961,235$           970,442$                 970,442$                 9,207$                 -$                        11 0 0 -$                    -$                  
1,385,846$             1,337,719$             -$                     -$                          -$                 1,337,719$        1,346,236$              1,346,236$              8,518$                 16,427$                  12 0 0 -$                    -$                  
1,035,719$             947,382$                -$                     -$                          -$                 947,382$           978,272$                 978,272$                 30,891$               -$                        15 0 0 -$                    -$                  
1,152,770$             1,076,144$             -$                     -$                          -$                 1,076,144$        1,074,747$              1,074,747$              (1,397)$                -$                        24 0 1 16,753$               -$                  
2,037,929$             1,979,075$             -$                     -$                          -$                 1,979,075$        1,974,375$              1,974,375$              (4,700)$                145,000$                10 0 0 5,191$                 -$                  

672,623$                627,597$                -$                     -$                          -$                 627,597$           628,005$                 628,005$                 408$                    -$                        4 0 0 -$                    -$                  
1,257,258$             1,129,088$             -$                     -$                          -$                 1,129,088$        1,120,086$              1,120,086$              (9,002)$                -$                        3 0 0 -$                    -$                  
2,246,921$             2,298,615$             -$                     -$                          -$                 2,298,615$        2,246,442$              2,246,442$              (52,172)$              -$                        14 0 0 -$                    -$                  
2,799,339$             2,356,805$             -$                     -$                          -$                 2,356,805$        2,359,236$              2,359,236$              2,431$                 -$                        11 0 0 5,190$                 -$                  

107,893,003$         106,979,417$         (50,901)$              392,000$                  341,099$         107,320,516$    107,455,489$          107,063,489$          (256,171)$            3,199,110$             793 15 140 1,547,211$          5,103$              

64,530$                  59,684$                  -$                     -$                          -$                 59,684$             59,684$                   59,684$                   -$                     2,800$                    4 1 0 -$                    -$                  
14,086,193$           14,002,616$           (42,441)$              -$                          (42,441)$          13,960,175$      13,977,681$            13,977,681$            17,507$               126,193$                90 0 0 96,233$               -$                  
2,232,659$             2,212,139$             (7,728)$                -$                          (7,728)$            2,204,411$        2,224,931$              2,224,931$              20,521$               70,272$                  103 28 0 87,275$               -$                  
2,990,013$             2,990,013$             -$                     -$                          -$                 2,990,013$        2,990,013$              2,990,013$              -$                     -$                        19 0 11 -$                    -$                  

175,100$                165,600$                -$                     -$                          -$                 165,600$           160,868$                 160,868$                 (4,732)$                -$                        9 0 0 -$                    -$                  
96,950$                  92,285$                  -$                     -$                          -$                 92,285$             92,285$                   92,285$                   -$                     -$                        1 0 0 277$                    -$                  

460,000$                459,928$                -$                     -$                          -$                 459,928$           459,928$                 459,928$                 -$                     -$                        4 0 21 11,928$               -$                  
446,987$                424,987$                -$                     -$                          -$                 424,987$           424,987$                 424,987$                 -$                     -$                        2 0 0 -$                    -$                  
142,707$                142,274$                -$                     -$                          -$                 142,274$           142,274$                 142,274$                 -$                     -$                        4 0 0 -$                    -$                  

1,762,070$             1,757,733$             -$                     -$                          -$                 1,757,733$        1,761,079$              1,761,079$              3,345$                 13,070$                  9 0 0 -$                    -$                  
87,399$                  85,099$                  -$                     -$                          -$                 85,099$             85,099$                   85,099$                   -$                     -$                        7 0 0 2,700$                 -$                  

165,000$                160,000$                -$                     -$                          -$                 160,000$           160,000$                 160,000$                 -$                     -$                        12 0 0 -$                    -$                  
624,500$                602,316$                -$                     -$                          -$                 602,316$           602,316$                 602,316$                 -$                     -$                        3 0 0 2,933$                 -$                  
141,900$                119,647$                -$                     -$                          -$                 119,647$           119,647$                 119,647$                 -$                     3,500$                    3 0 0 -$                    -$                  
99,680$                  93,430$                  -$                     -$                          -$                 93,430$             93,430$                   93,430$                   -$                     -$                        5 0 0 -$                    -$                  

2,834,000$             2,784,866$             -$                     -$                          -$                 2,784,866$        2,784,866$              2,784,866$              -$                     -$                        2 0 0 -$                    -$                  
272,275$                279,769$                -$                     -$                          -$                 279,769$           279,769$                 279,769$                 -$                     -$                        4 0 0 -$                    -$                  
128,800$                117,800$                -$                     -$                          -$                 117,800$           117,800$                 117,800$                 -$                     -$                        2 0 0 -$                    -$                  
93,170$                  88,420$                  -$                     -$                          -$                 88,420$             88,420$                   88,420$                   -$                     -$                        0 0 0 -$                    -$                  

26,903,933$           26,638,606$           (50,169)$              -$                          (50,169)$          26,588,437$      26,625,077$            26,625,077$            36,641$               215,835$                283 29 32 201,346$             -$                  

134,796,936$         133,618,023$         (101,070)$            392,000$                  290,930$         133,908,953$    134,080,566$          133,688,566$          (219,530)$            3,414,945$             1076 44 172 1,748,557$          5,103$              

44,555,802$           45,081,248$           -$                     2,100,000$               2,100,000$      47,181,248$      47,181,248$            45,081,248$            (2,100,000)$         1,022,383$             24 1 0 46,725$               -$                  
13,870,254$           13,401,207$           -$                     1,270,000$               1,270,000$      14,671,207$      14,671,207$            13,401,207$            (1,270,000)$         149,893$                20 0 0 18,000$               -$                  
18,473,132$           18,482,633$           -$                     2,170,000$               2,170,000$      20,652,633$      20,652,633$            18,482,633$            (2,169,651)$         279,678$                6 0 0 248,068$             -$                  
5,799,305$             5,799,305$             -$                     500,000$                  500,000$         6,299,305$        6,299,305$              5,799,305$              (500,000)$            655,305$                21 0 0 365,488$             -$                  
2,636,115$             2,429,278$             -$                     -$                          -$                 2,429,278$        2,473,484$              2,473,484$              10,140$               -$                        8 0 0 -$                    -$                  
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District Contract 
Number

Financial 
Project ID

05 21423 24081115201
05 21466 40412515201
05 21489 24085515201
05 21504 40715115201
05 21531 40413415201
05 21533 40517615201
05 21567 40413215201
05 21618 23771115201
05 21621 40387515201
05 21625 40431215201
05 21632 40823115201
05 21651 40903515201
05 21653 40916215201
05 21654 41000215201
05 T5001 40412915201
05 T5003 40841115201
05 T5004 40916815201
05 T5005 40731515201
05 T5008 40393715201
05 T5010 40710115201
05 T5011 40716415201
05 T5013 40917015201
05 T5014 40715515201
05 T5017 40917215201
05 T5021 40916315201
05 T5022 40716215201

05 E5E25 40435615201
05 E5F06 40551515201
05 E5F35 41188215201
05 E5F39 24258225201
05 E5F47 40709915201
05 E5F55 41008615201
05 E5F56 41105325201
05 E5F57 41028615201
05 E5F58 41307415201
05 E5F59 41111615201
05 E5F60 41376615201
05 E5F61 41156615201
05 E5F62 40438715201
05 E5F63 41155615201
05 E5F64 41152715201
05 E5F69 41380515201
05 E5F86 23800215254
05 E5F87 40709015201
05 E5F99 40708915201

06 20958 25116815201
06 21167 24983915201
06 21269 24983925201
06 21270 25023815201
06 21364 40565515201

Dist 05 Central Let Contracts SubTotal

Dist 05 District Let Contracts SubTotal

District 05 Totals

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Plans Modifications Work Orders Specification Modification Work Orders Value Engineering Work Orders Partnering Work Orders

0 3 71,842$               16,726$            0 0 -$                    -$                  0 (10) (24,883)$             -$                  0 0 -$                    -$                  
0 19 15,536$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 4,510$                 -$                  0 0 -$                    -$                  0 0 23,326$               -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 9,294$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
2 14 4,638$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 2,755$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 (25) 142,306$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 76 20,052$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 11,632$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 10,298$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 23,244$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 19,431$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 2 6,965$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 8 166,260$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 1,650$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 5,738$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 2,880$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 2,659$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

16 112 1,170,392$          100,478$          0 0 -$                    -$                  0 (5) (209,631)$           -$                  0 0 -$                    -$                  

0 0 1,500$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 9 50,543$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 558$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 9,067$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 13,070$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 7,383$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 3,500$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

0 9 85,621$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

16 121 1,256,013$          100,478$          0 0 -$                    -$                  0 (5) (209,631)$           -$                  0 0 -$                    -$                  

0 0 1,091,232$          3,232$              0 0 -$                    -$                  0 0 (35,918)$             -$                  0 0 -$                    -$                  
0 0 (5,710)$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 (20) (290,413)$           -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 430,599$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 2,795$                 -$                  

14 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
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District Contract 
Number

Financial 
Project ID

05 21423 24081115201
05 21466 40412515201
05 21489 24085515201
05 21504 40715115201
05 21531 40413415201
05 21533 40517615201
05 21567 40413215201
05 21618 23771115201
05 21621 40387515201
05 21625 40431215201
05 21632 40823115201
05 21651 40903515201
05 21653 40916215201
05 21654 41000215201
05 T5001 40412915201
05 T5003 40841115201
05 T5004 40916815201
05 T5005 40731515201
05 T5008 40393715201
05 T5010 40710115201
05 T5011 40716415201
05 T5013 40917015201
05 T5014 40715515201
05 T5017 40917215201
05 T5021 40916315201
05 T5022 40716215201

05 E5E25 40435615201
05 E5F06 40551515201
05 E5F35 41188215201
05 E5F39 24258225201
05 E5F47 40709915201
05 E5F55 41008615201
05 E5F56 41105325201
05 E5F57 41028615201
05 E5F58 41307415201
05 E5F59 41111615201
05 E5F60 41376615201
05 E5F61 41156615201
05 E5F62 40438715201
05 E5F63 41155615201
05 E5F64 41152715201
05 E5F69 41380515201
05 E5F86 23800215254
05 E5F87 40709015201
05 E5F99 40708915201

06 20958 25116815201
06 21167 24983915201
06 21269 24983925201
06 21270 25023815201
06 21364 40565515201

Dist 05 Central Let Contracts SubTotal

Dist 05 District Let Contracts SubTotal

District 05 Totals

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

CEI Action/InAction Work Orders Minor Changes Work Orders Defective Materials Work Orders Weather Related Damage Work Orders

0 (5) 70,898$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 3 11,608$               -$                  
0 0 -$                    -$                  0 21 13,700$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 12,517$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 2 1,842$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 94,506$               -$                  0 0 328,157$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 (32,697)$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 6,029$                 -$                  
0 0 1,330$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 (5) (2,302)$               -$                  0 0 39,248$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 14,272$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 8,685$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 832$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 2,905$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 27 9,479$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

36 215 578,213$             556$                 0 21 469,756$             -$                  0 0 -$                    -$                  0 7 23,352$               -$                  

0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 29,960$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 (17,003)$             -$                  0 0 -$                    -$                  
0 0 (50,543)$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
2 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

2 0 (20,583)$             -$                  0 0 -$                    -$                  0 0 (17,003)$             -$                  0 0 -$                    -$                  

38 215 557,630$             556$                 0 21 469,756$             -$                  0 0 (17,003)$             -$                  0 7 23,352$               -$                  

0 0 14,317$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 (20) (12,397)$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 41,151$               -$                  0 0 336,752$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
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District Contract 
Number

Financial 
Project ID

05 21423 24081115201
05 21466 40412515201
05 21489 24085515201
05 21504 40715115201
05 21531 40413415201
05 21533 40517615201
05 21567 40413215201
05 21618 23771115201
05 21621 40387515201
05 21625 40431215201
05 21632 40823115201
05 21651 40903515201
05 21653 40916215201
05 21654 41000215201
05 T5001 40412915201
05 T5003 40841115201
05 T5004 40916815201
05 T5005 40731515201
05 T5008 40393715201
05 T5010 40710115201
05 T5011 40716415201
05 T5013 40917015201
05 T5014 40715515201
05 T5017 40917215201
05 T5021 40916315201
05 T5022 40716215201

05 E5E25 40435615201
05 E5F06 40551515201
05 E5F35 41188215201
05 E5F39 24258225201
05 E5F47 40709915201
05 E5F55 41008615201
05 E5F56 41105325201
05 E5F57 41028615201
05 E5F58 41307415201
05 E5F59 41111615201
05 E5F60 41376615201
05 E5F61 41156615201
05 E5F62 40438715201
05 E5F63 41155615201
05 E5F64 41152715201
05 E5F69 41380515201
05 E5F86 23800215254
05 E5F87 40709015201
05 E5F99 40708915201

06 20958 25116815201
06 21167 24983915201
06 21269 24983925201
06 21270 25023815201
06 21364 40565515201

Dist 05 Central Let Contracts SubTotal

Dist 05 District Let Contracts SubTotal

District 05 Totals

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Claims Work Orders Utility Delays Work Orders Invalid Reason Codes Work Orders Totals Work Orders

0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 (5) 239,573$             16,726$            
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  8 44 30,077$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 18 168,111$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  37 0 -$                    -$                  0 0 -$                    -$                  37 0 9,294$                 -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  2 17 7,305$                 -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 474,452$             -$                  
0 0 -$                    -$                  0 123 14,186$               14,186$            0 0 -$                    -$                  0 123 14,186$               14,186$            
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 (25) 118,372$             -$                  
0 4 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 85 25,745$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 35 100,925$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 11,620$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 14,272$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 31,929$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 20,263$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 3 23,718$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 8 174,356$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 1,650$                 -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 5,738$                 -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 2,880$                 -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 27 17,328$               -$                  

0 49 122,522$             -$                  37 126 48,711$               25,276$            0 0 -$                    -$                  104 665 3,750,526$          131,413$          

0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  1 0 1,500$                 -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 126,193$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  28 0 70,272$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 20 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 835$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 21 11,928$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 9,067$                 -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 13,070$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 2,700$                 -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 10,316$               -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 3,500$                 -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  2 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  

0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  31 41 249,381$             -$                  

0 49 122,522$             -$                  37 126 48,711$               25,276$            0 0 -$                    -$                  135 706 3,999,907$          131,413$          

0 0 30,000$               30,000$            0 0 -$                    -$                  0 0 -$                    -$                  1 0 1,146,356$          33,232$            
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 (20) (107)$                  -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 (20) 335,558$             -$                  
0 0 -$                    -$                  0 0 6,422$                 -$                  0 0 -$                    -$                  0 0 805,304$             -$                  
0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  14 0 -$                    -$                  
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 Adjusted Original 
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Contract Amount 

 Regular Work To 
Date (From CRS) 

 Total CRS 
Contract

Adjustments 

 Time 
Extension  SA Days  CRS Original 

Contract Amount 

 Amount Included 
in Original for 

Contingency Pay 
Item 

 Days 
Used 

 Unused 
Days 

 Delinquent 
Days 

 Days 
Suspended 

Number 
Projects

Number 
of SAs

 Original 
Contract 

Days 

 Present 
Contract 

Days 
Let Date Quarter 

Let Year Let

06 21424 24977125201 12/05/01 QTR2 01/02 1 0 400 403 320 83 0 0 3 0 2,705,074$             50,000$                  2,655,074$             2,705,074$             2,593,248$             -$                     
06 21425 25022915201 12/05/01 QTR2 01/02 1 1 300 306 239 67 0 0 6 0 2,756,485$             50,000$                  2,706,485$             2,844,895$             2,774,100$             -$                     
06 21460 24970425201 02/27/02 QTR3 01/02 1 4 550 570 451 119 0 0 20 0 6,528,349$             72,000$                  6,456,349$             6,241,834$             5,956,565$             -$                     
06 21500 40558415201 03/27/02 QTR3 01/02 1 4 500 523 410 113 0 0 23 0 4,845,780$             50,000$                  4,795,780$             4,981,570$             4,881,094$             -$                     
06 21535 40564815201 04/24/02 QTR4 01/02 2 0 398 435 350 85 0 0 37 0 6,998,396$             225,000$                6,773,396$             6,998,396$             6,502,700$             -$                     
06 21573 41067815201 05/22/02 QTR4 01/02 1 2 240 267 222 45 0 0 27 0 1,976,732$             50,000$                  1,926,732$             2,083,065$             1,945,886$             -$                     
06 21590 25162615201 06/19/02 QTR4 01/02 2 3 390 422 287 135 0 0 32 0 2,284,662$             75,000$                  2,209,662$             2,473,887$             2,334,455$             -$                     
06 21628 40565915201 07/31/02 QTR1 02/03 1 0 150 152 108 44 0 0 2 0 1,009,643$             35,000$                  974,643$                1,009,643$             876,696$                -$                     
06 21655 41086915201 08/28/02 QTR1 02/03 1 0 120 120 78 42 0 0 0 0 1,685,716$             50,000$                  1,635,716$             1,685,716$             1,322,419$             -$                     
06 21687 41076615201 09/25/02 QTR1 02/03 1 0 350 358 279 79 0 0 8 0 2,042,600$             50,000$                  1,992,600$             2,042,600$             1,935,630$             -$                     
06 T6002 40758815201 10/30/02 QTR2 02/03 1 0 120 131 127 4 0 0 11 0 572,714$                25,000$                  547,714$                572,714$                525,802$                -$                     
06 T6004 41074715201 10/30/02 QTR2 02/03 1 0 120 128 108 20 0 0 8 0 719,184$                30,000$                  689,184$                719,184$                651,706$                -$                     
06 T6005 41074915201 10/30/02 QTR2 02/03 1 1 120 152 152 0 0 0 32 0 637,608$                28,000$                  609,608$                640,800$                612,352$                -$                     
06 T6007 41106515201 12/04/02 QTR2 02/03 1 0 209 229 229 0 0 0 20 0 1,163,768$             50,000$                  1,113,768$             1,163,768$             1,156,603$             -$                     
06 T6008 40760615201 12/04/02 QTR2 02/03 1 0 200 212 170 42 0 0 12 0 2,140,910$             100,000$                2,040,910$             2,140,910$             1,954,971$             -$                     
06 T6009 40771215201 12/04/02 QTR2 02/03 1 0 150 158 158 0 0 0 8 0 1,201,567$             50,000$                  1,151,567$             1,201,567$             1,120,856$             -$                     
06 T6011 40565825201 03/26/03 QTR3 02/03 2 0 140 148 148 0 0 0 8 0 2,575,406$             75,000$                  2,500,406$             2,575,406$             2,433,763$             -$                     
06 T6026 41180115201 09/24/03 QTR1 03/04 1 0 80 81 75 6 0 0 1 0 202,108$                5,000$                    197,108$                202,108$                199,608$                -$                     
06 T6029 41275715201 10/29/03 QTR2 03/04 1 0 75 77 30 47 0 0 2 0 425,240$                30,000$                  395,240$                425,240$                434,818$                -$                     

47 7333 7647 6409 1238 0 0 354 -40 125,699,292$         1,750,000$             123,949,292$         128,042,985$         125,406,943$         -$                     

06 E6964 40926815201 04/25/02 QTR4 01/02 1 0 120 121 121 0 0 0 1 0 147,225$                7,500$                    139,725$                147,225$                140,089$                -$                     
06 E6A13 41067915201 05/30/02 QTR4 01/02 1 1 300 308 276 32 0 0 8 0 1,270,933$             22,500$                  1,248,433$             1,431,745$             1,408,553$             -$                     
06 E6A22 41017815201 04/11/02 QTR4 01/02 1 1 120 122 90 32 0 0 2 0 265,000$                12,500$                  252,500$                279,996$                223,309$                -$                     
06 E6A34 41265715201 06/20/02 QTR4 01/02 1 0 300 300 290 10 0 0 0 0 2,604,123$             50,000$                  2,554,123$             2,604,123$             2,568,510$             -$                     
06 E6A52 40776015201 02/28/02 QTR3 01/02 1 0 160 165 94 71 0 0 5 0 556,906$                20,000$                  536,906$                556,906$                529,609$                -$                     
06 E6A54 40564515201 04/24/03 QTR4 02/03 1 0 90 94 50 44 0 0 4 0 984,391$                50,000$                  934,391$                984,391$                948,161$                -$                     
06 E6A58 41067925201 10/24/02 QTR2 02/03 1 0 300 306 302 4 0 0 6 0 872,760$                45,000$                  827,760$                872,760$                861,802$                -$                     
06 E6A60 40564615201 06/26/03 QTR4 02/03 1 0 120 125 99 26 0 0 5 0 1,280,339$             50,000$                  1,230,339$             1,280,339$             1,168,654$             -$                     
06 E6A78 41122115201 07/25/02 QTR1 02/03 1 0 120 122 72 50 0 0 2 0 183,530$                7,500$                    176,030$                183,530$                133,205$                -$                     
06 E6A83 40566415201 01/30/03 QTR3 02/03 1 2 280 287 250 37 0 0 7 0 2,901,295$             50,000$                  2,851,295$             2,999,612$             3,030,746$             -$                     
06 E6A84 41318015201 01/30/03 QTR3 02/03 1 1 70 70 54 16 0 0 0 0 293,249$                15,000$                  278,249$                327,117$                302,236$                -$                     
06 E6A85 40548545201 06/26/03 QTR4 02/03 1 0 50 50 26 24 0 0 0 0 242,371$                8,250$                    234,121$                242,371$                248,653$                -$                     
06 E6A86 41322515201 06/26/03 QTR4 02/03 1 0 70 70 83 -13 13 0 0 0 93,734$                  5,750$                    87,984$                  93,734$                  87,984$                  -$                     
06 E6A99 41120215201 11/21/02 QTR2 02/03 1 0 100 103 78 25 0 0 3 0 256,551$                11,500$                  245,051$                256,551$                239,504$                -$                     
06 E6B21 25022515201 12/19/02 QTR2 02/03 1 0 100 135 135 0 0 0 35 0 1,013,422$             50,000$                  963,422$                1,013,422$             875,372$                -$                     
06 E6B22 41275515201 12/19/02 QTR2 02/03 1 0 120 130 102 28 0 0 10 0 466,398$                35,000$                  431,398$                466,398$                413,283$                -$                     

5 2420 2508 2122 386 13 0 88 0 13,432,227$           440,500$                12,991,727$           13,740,220$           13,179,670$           -$                     

52 9753 10155 8531 1624 13 0 442 -40 139,131,519$         2,190,500$             136,941,019$         141,783,205$         138,586,613$         -$                     

07 20489 25886115201 03/31/99 QTR3 98/99 1 7 600 696 695 1 0 31 59 37 7,431,431$             -$                        7,431,431$             8,140,992$             8,250,371$             -$                     
07 20573 25841015201 05/26/99 QTR4 98/99 2 13 910 1105 1101 4 0 0 76 119 20,907,656$           -$                        20,907,656$           22,239,427$           21,950,361$           -$                     
07 20857 25709515201 03/29/00 QTR3 99/00 1 3 375 435 442 -7 7 0 23 37 5,250,168$             50,000$                  5,200,168$             5,329,400$             5,278,524$             (22,526)$              
07 20889 25848715201 04/26/00 QTR4 99/00 1 12 300 414 683 -269 269 0 38 76 2,938,766$             50,000$                  2,888,766$             3,118,747$             3,114,882$             (228,399)$            
07 20925 25888115201 05/24/00 QTR4 99/00 1 2 365 456 456 0 0 0 91 0 5,763,916$             60,000$                  5,703,916$             6,777,640$             6,816,665$             -$                     
07 21132 25585415201 01/24/01 QTR3 00/01 1 2 200 277 277 0 0 0 36 41 4,485,456$             50,000$                  4,435,456$             4,648,698$             4,382,515$             -$                     
07 21169 25642015201 02/28/01 QTR3 00/01 1 2 100 154 153 1 0 0 31 23 1,642,864$             50,000$                  1,592,864$             1,731,258$             1,719,730$             -$                     
07 21276 25708815201 06/20/01 QTR4 00/01 6 14 440 633 633 0 0 0 102 91 6,066,738$             50,000$                  6,016,738$             6,866,707$             6,769,421$             -$                     
07 21387 25780725201 10/31/01 QTR2 01/02 1 2 120 124 124 0 0 0 11 -7 607,744$                30,000$                  577,744$                614,770$                590,036$                -$                     
07 21388 40373815201 10/31/01 QTR2 01/02 1 1 165 203 187 16 0 0 38 0 2,748,045$             50,000$                  2,698,045$             2,876,221$             2,903,377$             (15,000)$              
07 21427 25714015201 12/05/01 QTR2 01/02 1 1 75 97 99 -2 2 0 22 0 499,786$                14,286$                  485,500$                504,022$                489,609$                (1,988)$                
07 21429 40377115201 12/05/01 QTR2 01/02 2 7 245 425 425 0 0 0 66 114 5,990,045$             100,000$                5,890,045$             6,169,128$             6,371,022$             -$                     
07 21463 25712615201 02/27/02 QTR3 01/02 2 3 500 508 287 221 0 0 8 0 11,684,502$           113,729$                11,570,774$           10,993,514$           11,304,344$           -$                     
07 21464 40385915201 02/27/02 QTR3 01/02 1 0 65 222 227 -5 5 0 51 106 809,140$                31,147$                  777,994$                809,140$                812,961$                (6,440)$                
07 21494 40375415201 03/27/02 QTR3 01/02 1 0 35 50 53 -3 3 0 15 0 51,930$                  3,882$                    48,048$                  51,930$                  48,048$                  (1,662)$                

Dist 06 District Let Contracts SubTotal

District 06 Totals

Dist 06 Central Let Contracts SubTotal
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06 21424 24977125201
06 21425 25022915201
06 21460 24970425201
06 21500 40558415201
06 21535 40564815201
06 21573 41067815201
06 21590 25162615201
06 21628 40565915201
06 21655 41086915201
06 21687 41076615201
06 T6002 40758815201
06 T6004 41074715201
06 T6005 41074915201
06 T6007 41106515201
06 T6008 40760615201
06 T6009 40771215201
06 T6011 40565825201
06 T6026 41180115201
06 T6029 41275715201

06 E6964 40926815201
06 E6A13 41067915201
06 E6A22 41017815201
06 E6A34 41265715201
06 E6A52 40776015201
06 E6A54 40564515201
06 E6A58 41067925201
06 E6A60 40564615201
06 E6A78 41122115201
06 E6A83 40566415201
06 E6A84 41318015201
06 E6A85 40548545201
06 E6A86 41322515201
06 E6A99 41120215201
06 E6B21 25022515201
06 E6B22 41275515201

07 20489 25886115201
07 20573 25841015201
07 20857 25709515201
07 20889 25848715201
07 20925 25888115201
07 21132 25585415201
07 21169 25642015201
07 21276 25708815201
07 21387 25780725201
07 21388 40373815201
07 21427 25714015201
07 21429 40377115201
07 21463 25712615201
07 21464 40385915201
07 21494 40375415201

Dist 06 District Let Contracts SubTotal

District 06 Totals

Dist 06 Central Let Contracts SubTotal

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days

Plans Modifications Work Orders Sp Amount Paid 
After CRS 

 SA Allocated 
Amount (From 

CRS) 

 Weather 
Days 

Changed Conditions Work Orders CRS Innovative 
Contract 

Adjustments 

 Total CRS 
Adjustments 

 Total CRS 
Amount Paid to 

Contractor 

 Actual Expenditure 
(Does Not Include 

Innovative 
Charges) 

Actual Expenditure 
(Included 
Innovative 
Charges) 

170,000$                  170,000$         2,763,248$        2,807,872$              2,637,872$              (128,718)$            -$                        3 0 0 -$                    -$                  0 0 35,686$               -$                  0
150,000$                  150,000$         2,924,100$        2,964,444$              2,814,444$              (109,656)$            88,410$                  6 0 0 9,778$                 -$                  0 0 108,036$             -$                  0
536,000$                  536,000$         6,492,565$        6,585,510$              6,049,510$              (443,055)$            (286,515)$               20 0 0 39,776$               -$                  0 0 (290,453)$           -$                  0
320,000$                  320,000$         5,201,094$        5,247,444$              4,927,444$              (273,650)$            135,790$                23 0 0 81,722$               -$                  0 0 97,099$               19,021$            0
400,000$                  400,000$         6,902,700$        6,928,465$              6,528,465$              (374,236)$            -$                        37 0 0 37,175$               -$                  0 0 7,184$                 -$                  0
34,000$                    34,000$           1,979,886$        1,979,886$              1,945,886$              (34,000)$              106,333$                27 0 0 156,165$             -$                  0 0 -$                    -$                  0

103,000$                  103,000$         2,437,455$        2,437,472$              2,334,472$              (102,984)$            189,225$                32 0 0 200,139$             -$                  0 0 -$                    -$                  0
42,000$                    42,000$           918,696$           921,448$                 879,448$                 (39,248)$              -$                        2 0 0 -$                    -$                  0 0 -$                    -$                  0

100,000$                  100,000$         1,422,419$        1,457,724$              1,357,724$              (64,696)$              -$                        0 0 0 -$                    -$                  0 0 -$                    -$                  0
70,000$                    70,000$           2,005,630$        2,006,000$              1,936,000$              (69,629)$              -$                        8 0 0 -$                    -$                  0 0 -$                    -$                  0
3,600$                      3,600$             529,402$           529,192$                 525,592$                 (3,810)$                -$                        11 0 0 -$                    -$                  0 0 -$                    -$                  0

12,000$                    12,000$           663,706$           663,610$                 651,610$                 (12,096)$              -$                        8 0 0 -$                    -$                  0 0 14,539$               -$                  0
-$                          -$                 612,352$           612,199$                 612,199$                 (153)$                   3,191$                    8 0 0 5,504$                 -$                  0 0 6,600$                 -$                  0
-$                          -$                 1,156,603$        1,156,603$              1,156,603$              -$                     -$                        20 0 0 33,608$               -$                  0 0 15,953$               -$                  0

45,000$                    45,000$           1,999,971$        2,001,880$              1,956,880$              (43,092)$              -$                        12 0 0 -$                    -$                  0 0 -$                    -$                  0
-$                          -$                 1,120,856$        1,121,342$              1,121,342$              487$                    -$                        8 0 0 -$                    -$                  0 0 4,317$                 -$                  0
-$                          -$                 2,433,763$        2,352,053$              2,352,053$              (81,710)$              -$                        8 0 0 -$                    -$                  0 0 -$                    -$                  0

3,000$                      3,000$             202,608$           202,608$                 199,608$                 (3,000)$                -$                        1 0 0 2,500$                 -$                  0 0 -$                    -$                  0
47,000$                    47,000$           481,818$           481,818$                 434,818$                 (47,000)$              -$                        2 0 0 -$                    -$                  0 0 5,715$                 -$                  0

8,075,600$               8,075,600$      133,482,543$    133,735,447$          125,659,847$          (7,859,757)$         2,343,693$             315 1 0 1,244,648$          -$                  14 (20) 1,230,384$          22,253$            0

-$                          -$                 140,089$           140,089$                 140,089$                 -$                     -$                        1 0 0 -$                    -$                  0 0 -$                    -$                  0
-$                          -$                 1,408,553$        1,408,553$              1,408,553$              -$                     160,812$                8 0 0 -$                    -$                  0 0 160,812$             -$                  0

18,000$                    18,000$           241,309$           241,309$                 223,309$                 (18,000)$              14,996$                  2 0 0 -$                    -$                  0 0 20,043$               -$                  0
-$                          -$                 2,568,510$        2,568,510$              2,568,510$              -$                     -$                        0 0 0 -$                    -$                  0 0 17,250$               -$                  0

25,000$                    25,000$           554,609$           557,049$                 532,049$                 (22,560)$              -$                        5 0 0 1,142$                 -$                  0 0 7,860$                 -$                  0
50,000$                    50,000$           998,161$           991,833$                 941,833$                 (56,329)$              -$                        4 0 0 -$                    -$                  0 0 -$                    -$                  0

-$                          -$                 861,802$           861,803$                 861,803$                 1$                        -$                        6 0 0 -$                    -$                  0 0 -$                    -$                  0
21,000$                    21,000$           1,189,654$        1,188,216$              1,167,216$              (22,437)$              -$                        5 0 0 1,435$                 -$                  0 0 15,119$               -$                  0
12,000$                    12,000$           145,205$           145,205$                 133,205$                 (12,000)$              -$                        2 0 0 -$                    -$                  0 0 231$                    -$                  0

240,000$                  240,000$         3,270,746$        3,270,853$              3,030,853$              (239,893)$            98,317$                  7 0 0 79,019$               -$                  0 0 6,556$                 -$                  0
-$                          -$                 302,236$           302,236$                 302,236$                 -$                     33,868$                  0 0 0 -$                    -$                  0 0 33,868$               5,135$              0

12,000$                    12,000$           260,653$           260,653$                 248,653$                 (12,000)$              -$                        0 0 0 2,367$                 -$                  0 0 5,817$                 -$                  0
(6,500)$                     (6,500)$            81,484$             74,412$                   80,912$                   (7,072)$                -$                        0 0 0 -$                    -$                  0 0 -$                    -$                  0
13,200$                    13,200$           252,704$           252,704$                 239,504$                 (13,200)$              -$                        3 0 0 -$                    -$                  0 0 -$                    -$                  0

-$                          -$                 875,372$           875,820$                 875,820$                 449$                    -$                        35 0 0 17,588$               -$                  0 0 14,197$               -$                  0
10,800$                    10,800$           424,083$           424,216$                 413,416$                 (10,666)$              -$                        10 0 0 2,368$                 -$                  0 0 -$                    -$                  0

395,500$                  395,500$         13,575,170$      13,563,461$            13,167,961$            (413,707)$            307,993$                88 0 0 103,919$             -$                  0 0 281,753$             5,135$              0

8,471,100$               8,471,100$      147,057,713$    147,298,908$          138,827,808$          (8,273,464)$         2,651,686$             403 1 0 1,348,567$          -$                  14 (20) 1,512,137$          27,388$            0

-$                          -$                 8,250,371$        8,250,371$              8,250,371$              42,324$               709,561$                51 8 0 231,644$             -$                  0 37 426,804$             80,187$            0
-$                          -$                 21,950,361$      21,950,361$            21,950,361$            90,592$               1,331,771$             68 8 0 163,244$             4,200$              0 119 1,090,984$          122,389$          0
-$                          (22,526)$          5,255,998$        5,255,998$              5,255,998$              -$                     79,232$                  18 0 0 -$                    -$                  5 5 7,135$                 -$                  0
-$                          (228,399)$        2,886,483$        2,886,483$              2,886,483$              -$                     179,981$                37 1 7 61,600$               4,278$              0 62 88,786$               40,068$            0
-$                          -$                 6,816,665$        6,881,554$              6,881,554$              12,116$               1,013,724$             42 0 0 48,724$               -$                  0 0 -$                    -$                  0
-$                          -$                 4,382,515$        4,382,515$              4,382,515$              -$                     163,242$                32 4 33 127,918$             5,735$              0 7 61,951$               3,439$              0
-$                          -$                 1,719,730$        1,719,730$              1,719,730$              (420)$                   88,394$                  20 11 0 -$                    -$                  0 23 135,927$             -$                  0
-$                          -$                 6,769,421$        6,769,421$              6,769,421$              427$                    799,969$                60 40 54 750,089$             43,877$            2 32 61,988$               17,085$            0
-$                          -$                 590,036$           594,197$                 594,197$                 -$                     7,026$                    11 0 0 -$                    -$                  0 3 32,110$               -$                  0
-$                          (15,000)$          2,888,377$        2,888,377$              2,888,377$              -$                     128,176$                24 0 0 128,176$             -$                  0 0 -$                    -$                  0
-$                          (1,988)$            487,621$           487,748$                 487,748$                 -$                     4,236$                    6 0 0 4,236$                 -$                  16 0 -$                    -$                  0
-$                          -$                 6,371,022$        6,371,022$              6,371,022$              1,710$                 179,082$                29 0 16 26,372$               -$                  0 93 230,351$             26,551$            0

1,330,000$               1,330,000$      12,634,344$      12,657,268$            11,327,268$            (1,330,000)$         (690,988)$               8 0 0 11,833$               11,833$            0 0 40,601$               -$                  0
-$                          (6,440)$            806,521$           806,521$                 806,521$                 -$                     -$                        33 0 106 -$                    -$                  0 0 -$                    -$                  0
-$                          (1,662)$            46,386$             46,386$                   46,386$                   -$                     -$                        0 0 0 -$                    -$                  0 0 -$                    -$                  0
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06 21424 24977125201
06 21425 25022915201
06 21460 24970425201
06 21500 40558415201
06 21535 40564815201
06 21573 41067815201
06 21590 25162615201
06 21628 40565915201
06 21655 41086915201
06 21687 41076615201
06 T6002 40758815201
06 T6004 41074715201
06 T6005 41074915201
06 T6007 41106515201
06 T6008 40760615201
06 T6009 40771215201
06 T6011 40565825201
06 T6026 41180115201
06 T6029 41275715201

06 E6964 40926815201
06 E6A13 41067915201
06 E6A22 41017815201
06 E6A34 41265715201
06 E6A52 40776015201
06 E6A54 40564515201
06 E6A58 41067925201
06 E6A60 40564615201
06 E6A78 41122115201
06 E6A83 40566415201
06 E6A84 41318015201
06 E6A85 40548545201
06 E6A86 41322515201
06 E6A99 41120215201
06 E6B21 25022515201
06 E6B22 41275515201

07 20489 25886115201
07 20573 25841015201
07 20857 25709515201
07 20889 25848715201
07 20925 25888115201
07 21132 25585415201
07 21169 25642015201
07 21276 25708815201
07 21387 25780725201
07 21388 40373815201
07 21427 25714015201
07 21429 40377115201
07 21463 25712615201
07 21464 40385915201
07 21494 40375415201

Dist 06 District Let Contracts SubTotal

District 06 Totals

Dist 06 Central Let Contracts SubTotal

SA Days  SA Amount  Premium Cost 
Time Ext 

Days SA Days  SA Amount  Premium Cost 
Time Ext 

Days SA Days  SA Amount  Premium Cost 
Time Ext 

Days SA Days  SA Amount  Premium Cost 
Time Ext 

Days SA Days  SA Amount 

CEI Action/InAction Work Orders Minor Changes Work Orderpecification Modification Work Orders Value Engineering Work Orders Partnering Work Orders

0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 10,100$               -$                  0 0 -$                    
0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 7,535$                 
0 -$                    -$                  0 0 (35,837)$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    
0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    
0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    
0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    
0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    
0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    
0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    
0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    
0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    
0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    
0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  24 0 -$                    -$                  0 0 -$                    
0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    
0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    
0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    
0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    
0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    
0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 20,674$               

0 -$                    -$                  0 0 (71,755)$             -$                  0 0 2,795$                 -$                  24 (20) 53,171$               -$                  0 0 364,961$             

0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    
0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    
0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 1,650$                 -$                  0 0 -$                    
0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    
0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 2,650$                 -$                  0 0 -$                    
0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    
0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    
0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    
0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 418$                    -$                  0 0 -$                    
0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 45,494$               -$                  0 0 -$                    
0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    
0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    
0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    
0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    
0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    
0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    

0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 50,212$               -$                  0 0 -$                    

0 -$                    -$                  0 0 (71,755)$             -$                  0 0 2,795$                 -$                  24 (20) 103,383$             -$                  0 0 364,961$             

0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 43,218$               -$                  0 0 -$                    
0 -$                    -$                  0 0 (59,198)$             -$                  0 0 -$                    -$                  0 0 19,185$               19,880$            0 0 -$                    
0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 2 17,182$               -$                  0 9 16,878$               
0 -$                    -$                  0 0 (10,940)$             -$                  0 0 -$                    -$                  0 7 36,886$               9,075$              0 0 -$                    
0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  6 0 -$                    -$                  43 0 965,000$             
0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    
0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    
0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 3 20,606$               -$                  0 0 -$                    
0 -$                    -$                  0 (10) (25,084)$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    
0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  14 0 1,524$                 -$                  0 0 -$                    
0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    
0 -$                    -$                  0 0 (21,390)$             -$                  0 0 -$                    -$                  3 5 7,500$                 -$                  0 0 -$                    
0 -$                    -$                  0 0 (584,940)$           -$                  0 0 -$                    -$                  0 0 (112,717)$           -$                  0 0 -$                    
0 -$                    -$                  0 0 -$                    -$                  0 0 3,000$                 -$                  0 0 -$                    -$                  0 0 -$                    
0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  15 0 -$                    -$                  0 0 -$                    
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District Contract 
Number

Financial 
Project ID

06 21424 24977125201
06 21425 25022915201
06 21460 24970425201
06 21500 40558415201
06 21535 40564815201
06 21573 41067815201
06 21590 25162615201
06 21628 40565915201
06 21655 41086915201
06 21687 41076615201
06 T6002 40758815201
06 T6004 41074715201
06 T6005 41074915201
06 T6007 41106515201
06 T6008 40760615201
06 T6009 40771215201
06 T6011 40565825201
06 T6026 41180115201
06 T6029 41275715201

06 E6964 40926815201
06 E6A13 41067915201
06 E6A22 41017815201
06 E6A34 41265715201
06 E6A52 40776015201
06 E6A54 40564515201
06 E6A58 41067925201
06 E6A60 40564615201
06 E6A78 41122115201
06 E6A83 40566415201
06 E6A84 41318015201
06 E6A85 40548545201
06 E6A86 41322515201
06 E6A99 41120215201
06 E6B21 25022515201
06 E6B22 41275515201

07 20489 25886115201
07 20573 25841015201
07 20857 25709515201
07 20889 25848715201
07 20925 25888115201
07 21132 25585415201
07 21169 25642015201
07 21276 25708815201
07 21387 25780725201
07 21388 40373815201
07 21427 25714015201
07 21429 40377115201
07 21463 25712615201
07 21464 40385915201
07 21494 40375415201

Dist 06 District Let Contracts SubTotal

District 06 Totals

Dist 06 Central Let Contracts SubTotal

 Premium Cost 
Time Ext 

Days SA Days  SA Amount  Premium Cost 
Time Ext 

Days SA Days  SA Amount  Premium Cost 
Time Ext 

Days SA Days  SA Amount  Premium Cost 
Time Ext 

Days SA Days  SA Amount  Premium Cost 
Time Ext 

Days

Claims Work Orders Utility Delays Work Ordersrs Defective Materials Work Orders Weather Related Damage Work Orders

-$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0
-$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0
-$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0
-$                  0 0 -$                    -$                  0 0 890$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0
-$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0
-$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0
-$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 14,212$               -$                  0
-$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0
-$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0
-$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0
-$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0
-$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0
-$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0
-$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0
-$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0
-$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0
-$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0
-$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0
-$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0

-$                  0 0 -$                    -$                  0 0 890$                    -$                  0 0 30,000$               30,000$            0 0 20,634$               -$                  0

-$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0
-$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0
-$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0
-$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0
-$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0
-$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0
-$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0
-$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0
-$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0
-$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0
-$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0
-$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0
-$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0
-$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0
-$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0
-$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0

-$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0

-$                  0 0 -$                    -$                  0 0 890$                    -$                  0 0 30,000$               30,000$            0 0 20,634$               -$                  0

-$                  0 0 -$                    -$                  0 0 3,472$                 2,418$              0 0 -$                    -$                  0 0 -$                    -$                  0
-$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0
-$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0
-$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0
-$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0
-$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 3,588$                 3,588$              0 1 858$                    -$                  0
-$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0
-$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 2 3,967$                 -$                  0
-$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0
-$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0
-$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0
-$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  34 0 30,897$               -$                  0
-$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0
-$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  18 0 -$                    -$                  0
-$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0
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District Contract 
Number

Financial 
Project ID

06 21424 24977125201
06 21425 25022915201
06 21460 24970425201
06 21500 40558415201
06 21535 40564815201
06 21573 41067815201
06 21590 25162615201
06 21628 40565915201
06 21655 41086915201
06 21687 41076615201
06 T6002 40758815201
06 T6004 41074715201
06 T6005 41074915201
06 T6007 41106515201
06 T6008 40760615201
06 T6009 40771215201
06 T6011 40565825201
06 T6026 41180115201
06 T6029 41275715201

06 E6964 40926815201
06 E6A13 41067915201
06 E6A22 41017815201
06 E6A34 41265715201
06 E6A52 40776015201
06 E6A54 40564515201
06 E6A58 41067925201
06 E6A60 40564615201
06 E6A78 41122115201
06 E6A83 40566415201
06 E6A84 41318015201
06 E6A85 40548545201
06 E6A86 41322515201
06 E6A99 41120215201
06 E6B21 25022515201
06 E6B22 41275515201

07 20489 25886115201
07 20573 25841015201
07 20857 25709515201
07 20889 25848715201
07 20925 25888115201
07 21132 25585415201
07 21169 25642015201
07 21276 25708815201
07 21387 25780725201
07 21388 40373815201
07 21427 25714015201
07 21429 40377115201
07 21463 25712615201
07 21464 40385915201
07 21494 40375415201

Dist 06 District Let Contracts SubTotal

District 06 Totals

Dist 06 Central Let Contracts SubTotal

SA Days  SA Amount  Premium Cost 
Time Ext 

Days SA Days  SA Amount  Premium Cost 

Invalid Reason Codes Work Orders Totals Work Orders

0 -$                    -$                  0 0 45,786$               -$                  
0 -$                    -$                  0 0 125,349$             -$                  
0 -$                    -$                  0 0 (286,514)$           -$                  
0 -$                    -$                  0 0 179,711$             19,021$            
0 -$                    -$                  0 0 44,359$               -$                  
0 -$                    -$                  0 0 156,165$             -$                  
0 -$                    -$                  0 0 214,351$             -$                  
0 -$                    -$                  0 0 -$                    -$                  
0 -$                    -$                  0 0 -$                    -$                  
0 -$                    -$                  0 0 -$                    -$                  
0 -$                    -$                  0 0 -$                    -$                  
0 -$                    -$                  0 0 14,539$               -$                  
0 -$                    -$                  24 0 12,104$               -$                  
0 -$                    -$                  0 0 49,561$               -$                  
0 -$                    -$                  0 0 -$                    -$                  
0 -$                    -$                  0 0 4,317$                 -$                  
0 -$                    -$                  0 0 -$                    -$                  
0 -$                    -$                  0 0 2,500$                 -$                  
0 -$                    -$                  0 0 26,389$               -$                  

0 -$                    -$                  39 (40) 2,875,728$          52,253$            

0 -$                    -$                  0 0 -$                    -$                  
0 -$                    -$                  0 0 160,812$             -$                  
0 -$                    -$                  0 0 21,693$               -$                  
0 -$                    -$                  0 0 17,250$               -$                  
0 -$                    -$                  0 0 11,652$               -$                  
0 -$                    -$                  0 0 -$                    -$                  
0 -$                    -$                  0 0 -$                    -$                  
0 -$                    -$                  0 0 16,554$               -$                  
0 -$                    -$                  0 0 649$                    -$                  
0 -$                    -$                  0 0 131,069$             -$                  
0 -$                    -$                  0 0 33,868$               5,135$              
0 -$                    -$                  0 0 8,184$                 -$                  
0 -$                    -$                  0 0 -$                    -$                  
0 -$                    -$                  0 0 -$                    -$                  
0 -$                    -$                  0 0 31,785$               -$                  
0 -$                    -$                  0 0 2,368$                 -$                  

0 -$                    -$                  0 0 435,884$             5,135$              

0 -$                    -$                  39 (40) 3,311,612$          57,388$            

0 -$                    -$                  8 37 705,138$             82,605$            
0 -$                    -$                  8 119 1,214,215$          146,469$          

21 38,038$               -$                  5 37 79,233$               -$                  
0 -$                    -$                  1 76 176,332$             53,421$            
0 -$                    -$                  49 0 1,013,724$          -$                  
0 -$                    -$                  4 41 194,315$             12,762$            
0 -$                    -$                  11 23 135,927$             -$                  
0 -$                    -$                  42 91 836,650$             60,962$            
0 -$                    -$                  0 (7) 7,026$                 -$                  
0 -$                    -$                  14 0 129,700$             -$                  
0 -$                    -$                  16 0 4,236$                 -$                  
0 -$                    -$                  37 114 273,730$             26,551$            
0 -$                    -$                  0 0 (645,223)$           11,833$            
0 -$                    -$                  18 106 3,000$                 -$                  
0 -$                    -$                  15 0 -$                    -$                  
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District Contract 
Number

Financial 
Project ID

 Adjusted Original 
Amount 

 CRS Present 
Contract Amount 

 Regular Work To 
Date (From CRS) 

 Total CRS 
Contract

Adjustments 

 Time 
Extension  SA Days  CRS Original 

Contract Amount 

 Amount Included 
in Original for 

Contingency Pay 
Item 

 Days 
Used 

 Unused 
Days 

 Delinquent 
Days 

 Days 
Suspended 

Number 
Projects

Number 
of SAs

 Original 
Contract 

Days 

 Present 
Contract 

Days 
Let Date Quarter 

Let Year Let

07 21539 40837515201 04/24/02 QTR4 01/02 1 2 255 268 268 0 0 0 13 0 2,283,379$             50,000$                  2,233,379$             2,289,660$             2,277,053$             -$                     
07 21570 40620115201 05/22/02 QTR4 01/02 1 1 55 55 55 0 0 0 0 0 127,000$                7,500$                    119,500$                130,355$                126,501$                -$                     
07 21593 40377415201 06/19/02 QTR4 01/02 1 1 35 59 59 0 0 0 0 24 69,951$                  6,500$                    63,451$                  73,637$                  67,137$                  -$                     
07 21641 25568215201 08/28/02 QTR1 02/03 1 1 60 151 143 8 0 0 6 85 240,823$                12,857$                  227,966$                253,085$                236,812$                -$                     
07 21642 25576815201 08/28/02 QTR1 02/03 1 0 115 142 153 -11 11 0 23 4 5,286,272$             50,594$                  5,235,678$             5,286,272$             5,259,327$             (51,030)$              
07 21648 40625415201 08/28/02 QTR1 02/03 1 2 65 68 68 0 0 0 2 1 413,478$                17,317$                  396,162$                362,732$                314,322$                -$                     
07 21672 40371215201 09/25/02 QTR1 02/03 1 3 45 60 60 0 0 0 15 0 383,186$                20,500$                  362,686$                437,811$                416,067$                -$                     
07 21673 40371415201 09/25/02 QTR1 02/03 1 1 55 66 66 0 0 0 6 5 876,592$                47,500$                  829,092$                966,592$                938,474$                -$                     
07 21674 40371815201 09/25/02 QTR1 02/03 1 2 65 86 86 0 0 0 18 3 908,750$                45,750$                  863,000$                930,694$                889,701$                -$                     
07 21675 40374015201 09/25/02 QTR1 02/03 1 0 80 85 86 -1 1 0 5 0 1,789,411$             50,000$                  1,739,411$             1,789,411$             1,832,434$             (1,288)$                
07 T7003 40606915201 10/30/02 QTR2 02/03 3 2 90 90 81 9 0 0 0 0 139,542$                8,400$                    131,142$                146,550$                138,131$                20$                      
07 T7007 40875315201 01/29/03 QTR3 02/03 1 1 33 33 31 2 0 0 0 0 79,630$                  6,591$                    73,039$                  80,281$                  74,650$                  -$                     
07 T7008 40654015201 02/26/03 QTR3 02/03 2 0 115 127 170 -43 43 0 7 5 2,696,711$             82,750$                  2,613,961$             2,696,711$             936,945$                -$                     
07 T7013 40820215201 04/30/03 QTR4 02/03 1 0 65 78 38 40 0 0 13 0 110,455$                3,471$                    106,984$                110,455$                107,822$                -$                     
07 T7026 40605915201 07/30/03 QTR1 03/04 2 0 50 51 51 0 0 0 1 0 334,000$                15,000$                  319,000$                334,000$                319,000$                -$                     

85 5678 7218 7257 -39 341 31 776 764 92,617,367$           1,077,774$             91,539,596$           96,759,840$           94,736,242$           (328,313)$            

07 E7998 41053115201 08/08/01 QTR1 01/02 1 4 240 519 524 -5 5 0 269 10 4,925,280$             -$                        4,925,280$             5,377,756$             5,316,836$             -$                     
07 E7999 40846025201 08/08/01 QTR1 01/02 1 2 240 275 275 0 0 0 23 12 2,126,447$             -$                        2,126,447$             2,248,784$             2,246,792$             -$                     
07 E7A11 40665615201 05/08/02 QTR4 01/02 2 1 135 150 150 0 0 0 15 0 423,000$                -$                        423,000$                446,094$                446,094$                -$                     
07 E7A29 25466015201 02/13/02 QTR3 01/02 1 1 150 234 233 1 0 0 84 0 432,637$                -$                        432,637$                454,269$                439,096$                17,752$               
07 E7A34 40556315201 05/22/02 QTR4 01/02 1 1 180 281 281 0 0 0 101 0 1,220,544$             -$                        1,220,544$             1,270,494$             1,220,544$             -$                     
07 E7A57 40574715201 03/08/02 QTR3 01/02 1 4 365 365 365 0 0 0 0 0 483,435$                4,500$                    478,935$                831,820$                691,618$                -$                     
07 E7A99 40575415201 01/08/03 QTR3 02/03 1 1 100 132 127 5 0 0 21 11 132,201$                7,866$                    124,334$                159,345$                146,107$                -$                     
07 E7B03 40827315201 12/11/02 QTR2 02/03 1 0 45 45 45 0 0 0 0 0 274,704$                15,826$                  258,878$                274,704$                182,460$                -$                     
07 E7B29 40560015234 06/23/03 QTR4 02/03 1 0 250 278 181 97 0 0 28 0 116,667$                -$                        116,667$                116,667$                116,667$                -$                     
07 E7B36 40560015236 08/01/03 QTR1 03/04 1 0 60 60 52 8 0 0 0 0 118,000$                -$                        118,000$                118,000$                118,000$                -$                     

14 1765 2339 2233 106 5 0 541 33 10,252,915$           28,192$                  10,224,722$           11,297,933$           10,924,214$           

99 7443 9557 9490 67 346 31 1317 797 102,870,282$         1,105,966$             101,764,318$         108,057,773$         105,660,456$         (328,313)$            

08 19727 25186415201 01/29/97 QTR3 96/97 1 16 1369 1431 1385 46 0 0 0 62 26,835,390$           -$                        26,835,390$           27,975,951$           27,318,212$           -$                     
08 20186 25895415201 05/20/98 QTR4 97/98 4 11 815 841 1075 -234 234 0 3 23 37,565,788$           -$                        37,565,788$           38,782,020$           39,628,716$           150,000$             
08 20226 25894015201 06/17/98 QTR4 97/98 4 17 731 740 963 -223 223 0 9 0 37,609,192$           -$                        37,609,192$           37,286,954$           37,268,558$           -$                     
08 20472 23253215201 03/31/99 QTR3 98/99 1 22 784 1093 1093 0 0 25 174 135 16,883,522$           -$                        16,883,522$           19,537,637$           20,238,652$           -$                     
08 20611 24025825201 06/23/99 QTR4 98/99 2 17 1053 1066 1066 0 0 0 58 -45 29,329,407$           150,000$                29,179,407$           30,537,031$           30,649,165$           -$                     
08 21166 24301335201 02/28/01 QTR3 00/01 1 5 201 261 261 0 0 0 6 54 2,035,948$             50,000$                  1,985,948$             2,165,849$             2,156,690$             -$                     
08 21214 23256715201 04/25/01 QTR4 00/01 1 6 291 420 420 0 0 0 84 45 2,595,031$             50,000$                  2,545,031$             2,844,745$             2,786,568$             -$                     
08 21250 40671015201 05/23/01 QTR4 00/01 1 5 422 469 469 0 0 0 47 0 2,430,983$             50,000$                  2,380,983$             2,521,748$             2,541,629$             -$                     
08 21441 40794815201 12/05/01 QTR2 01/02 1 2 155 166 166 0 0 0 11 0 2,698,949$             50,000$                  2,648,949$             2,599,732$             2,643,067$             -$                     
08 21449 40794515201 01/23/02 QTR3 01/02 1 1 175 296 294 2 0 0 64 57 4,461,116$             76,400$                  4,384,716$             4,726,435$             4,774,082$             -$                     
08 21571 40794615201 05/22/02 QTR4 01/02 2 1 236 240 222 18 0 0 4 0 3,721,761$             115,000$                3,606,761$             3,771,761$             3,876,553$             -$                     
08 T8001 40928915201 12/04/02 QTR2 02/03 1 4 152 268 278 -10 10 0 63 53 3,607,477$             56,000$                  3,551,477$             3,742,177$             3,733,613$             -$                     

107 6384 7291 7692 -401 467 25 523 384 169,774,564$         597,400$                169,177,164$         176,492,040$         177,615,505$         150,000$             

08 E8C82 40610115201 10/09/01 QTR2 01/02 1 3 223 396 407 -11 11 0 106 67 1,010,668$             35,000$                  975,668$                1,075,998$             1,036,480$             -$                     
08 E8D22 41142715201 01/22/02 QTR3 01/02 1 1 170 174 174 0 0 0 4 0 1,064,042$             65,000$                  999,042$                1,082,201$             1,000,523$             -$                     
08 E8D34 40914515201 10/29/02 QTR2 02/03 1 1 70 143 147 -4 4 0 47 26 1,359,120$             59,000$                  1,300,120$             1,519,686$             1,533,336$             -$                     
08 E8D50 41142515201 08/20/02 QTR1 02/03 1 0 45 50 50 0 0 0 2 3 396,825$                18,250$                  378,575$                396,825$                376,485$                -$                     
08 E8D55 23225415201 06/18/02 QTR4 01/02 2 6 254 285 285 0 0 0 1 30 5,870,823$             156,000$                5,714,823$             6,523,365$             6,345,338$             -$                     
08 E8D57 41155155201 08/20/02 QTR1 02/03 3 0 80 111 111 0 0 0 31 0 200,060$                14,250$                  185,810$                200,060$                189,437$                -$                     
08 E8D78 40932615201 10/29/02 QTR2 02/03 2 0 136 138 134 4 0 0 2 0 2,117,480$             92,630$                  2,024,850$             2,117,480$             2,185,766$             -$                     
08 E8D87 41228415201 01/28/03 QTR3 02/03 8 1 254 262 262 0 0 0 8 0 4,774,510$             203,510$                4,571,000$             4,824,510$             4,688,569$             -$                     
08 E8E01 41227915205 01/28/03 QTR3 02/03 2 1 190 197 191 6 0 0 7 0 1,036,918$             41,550$                  995,368$                1,031,928$             999,229$                -$                     

District 07 Totals

Dist 08 Central Let Contracts SubTotal

Dist 07 Central Let Contracts SubTotal

Dist 07 District Let Contracts SubTotal
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07 21539 40837515201
07 21570 40620115201
07 21593 40377415201
07 21641 25568215201
07 21642 25576815201
07 21648 40625415201
07 21672 40371215201
07 21673 40371415201
07 21674 40371815201
07 21675 40374015201
07 T7003 40606915201
07 T7007 40875315201
07 T7008 40654015201
07 T7013 40820215201
07 T7026 40605915201

07 E7998 41053115201
07 E7999 40846025201
07 E7A11 40665615201
07 E7A29 25466015201
07 E7A34 40556315201
07 E7A57 40574715201
07 E7A99 40575415201
07 E7B03 40827315201
07 E7B29 40560015234
07 E7B36 40560015236

08 19727 25186415201
08 20186 25895415201
08 20226 25894015201
08 20472 23253215201
08 20611 24025825201
08 21166 24301335201
08 21214 23256715201
08 21250 40671015201
08 21441 40794815201
08 21449 40794515201
08 21571 40794615201
08 T8001 40928915201

08 E8C82 40610115201
08 E8D22 41142715201
08 E8D34 40914515201
08 E8D50 41142515201
08 E8D55 23225415201
08 E8D57 41155155201
08 E8D78 40932615201
08 E8D87 41228415201
08 E8E01 41227915205

District 07 Totals

Dist 08 Central Let Contracts SubTotal

Dist 07 Central Let Contracts SubTotal

Dist 07 District Let Contracts SubTotal

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days

Plans Modifications Work Orders Sp Amount Paid 
After CRS 

 SA Allocated 
Amount (From 

CRS) 

 Weather 
Days 

Changed Conditions Work Orders CRS Innovative 
Contract 

Adjustments 

 Total CRS 
Adjustments 

 Total CRS 
Amount Paid to 

Contractor 

 Actual Expenditure 
(Does Not Include 

Innovative 
Charges) 

Actual Expenditure 
(Included 
Innovative 
Charges) 

-$                          -$                 2,277,053$        2,277,647$              2,277,647$              594$                    6,281$                    13 0 0 14,330$               3,422$              0 0 3,665$                 -$                  0
-$                          -$                 126,501$           126,501$                 126,501$                 -$                     3,355$                    0 0 0 1,347$                 -$                  0 0 5,810$                 -$                  0
-$                          -$                 67,137$             67,137$                   67,137$                   -$                     3,686$                    0 0 23 -$                    -$                  0 1 3,686$                 3,686$              0
-$                          -$                 236,812$           236,812$                 236,812$                 -$                     12,262$                  6 0 0 -$                    -$                  0 7 (4,677)$               -$                  0

(60,000)$                   (111,030)$        5,148,297$        5,187,600$              5,247,600$              39,303$               -$                        19 0 0 -$                    -$                  4 4 1,333$                 -$                  0
-$                          -$                 314,322$           467,064$                 467,064$                 1,485$                 (50,746)$                 2 0 0 (53,956)$             -$                  0 1 3,210$                 1,709$              0
-$                          -$                 416,067$           416,067$                 416,067$                 -$                     54,625$                  4 0 0 -$                    -$                  11 0 15,889$               5,299$              0
-$                          -$                 938,474$           938,474$                 938,474$                 -$                     90,000$                  6 0 5 90,000$               -$                  0 0 22,856$               -$                  0
-$                          -$                 889,701$           889,701$                 889,701$                 -$                     21,944$                  18 0 0 2,763$                 -$                  0 0 3,068$                 -$                  0

(22,500)$                   (23,788)$          1,808,646$        1,808,646$              1,831,146$              -$                     -$                        5 0 0 29,229$               -$                  0 0 -$                    -$                  0
-$                          20$                  138,150$           138,150$                 138,150$                 -$                     7,008$                    0 0 0 -$                    -$                  0 0 8,123$                 -$                  0
-$                          -$                 74,650$             74,650$                   74,650$                   -$                     651$                       0 0 0 -$                    -$                  0 0 1,611$                 -$                  0
-$                          -$                 936,945$           936,945$                 936,945$                 -$                     -$                        7 0 2 12,114$               -$                  0 3 19,196$               -$                  0
-$                          -$                 107,822$           107,822$                 107,822$                 -$                     -$                        13 0 0 -$                    -$                  0 0 837$                    -$                  0
-$                          -$                 319,000$           319,000$                 319,000$                 -$                     -$                        1 0 0 -$                    -$                  0 0 -$                    -$                  0

1,247,500$               919,187$         95,655,428$      95,940,168$            94,692,668$            (1,141,869)$         4,142,472$             533 72 246 1,649,663$          73,345$            38 397 2,261,244$          300,413$          0

-$                          -$                 5,316,836$        5,414,306$              5,414,306$              (1,037)$                452,476$                119 34 10 22,180$               22,180$            116 0 380,296$             -$                  0
-$                          -$                 2,246,792$        2,246,792$              2,246,792$              -$                     122,337$                23 0 4 87,303$               -$                  0 8 35,035$               -$                  0
-$                          -$                 446,094$           446,094$                 446,094$                 -$                     23,094$                  5 0 0 -$                    -$                  10 0 23,094$               -$                  0
-$                          17,752$           456,848$           439,096$                 439,096$                 (17,752)$              21,632$                  4 0 0 -$                    -$                  80 0 17,540$               -$                  0
-$                          -$                 1,220,544$        1,220,544$              1,220,544$              -$                     49,950$                  14 87 0 -$                    -$                  0 0 50,000$               -$                  0
-$                          -$                 691,618$           691,618$                 691,618$                 239$                    348,385$                0 0 0 300,000$             -$                  0 0 52,885$               -$                  0
-$                          -$                 146,107$           146,107$                 146,107$                 -$                     27,144$                  21 0 0 -$                    -$                  0 0 -$                    -$                  0
-$                          -$                 182,460$           182,460$                 182,460$                 -$                     -$                        0 0 0 -$                    -$                  0 0 -$                    -$                  0
-$                          -$                 116,667$           116,667$                 116,667$                 -$                     -$                        28 0 0 -$                    -$                  0 0 -$                    -$                  0
-$                          -$                 118,000$           118,000$                 118,000$                 -$                     -$                        0 0 0 -$                    -$                  0 0 -$                    -$                  0

10,941,966$      11,021,683$            11,021,683$            (18,550)$              1,045,018$             214 121 14 409,483$             22,180$            206 8 558,850$             -$                  0

1,247,500$               919,187$         106,597,394$    106,961,851$          105,714,351$          (1,160,419)$         5,187,490$             747 193 260 2,059,146$          95,525$            244 405 2,820,094$          300,413$          0

1,500,000$               1,500,000$      28,818,212$      28,818,212$            27,318,212$            (1,312,591)$         1,140,561$             0 0 0 (10,080)$             -$                  0 60 1,018,859$          19,171$            0
-$                          150,000$         39,778,716$      38,597,599$            38,597,599$            (706,117)$            1,216,233$             3 0 0 71,412$               -$                  0 23 414,522$             3,937$              0

50,000$                    50,000$           37,318,558$      36,132,685$            36,082,685$            2,514,127$          (322,238)$               2 0 0 (131,221)$           -$                  0 0 90,115$               3,262$              0
-$                          -$                 20,238,652$      20,239,667$            20,239,667$            46,228$               2,654,115$             158 0 135 1,673,719$          218,497$          0 0 645,884$             224,720$          0
-$                          -$                 30,649,165$      30,644,961$            30,644,961$            4,346$                 1,207,624$             58 0 0 617,851$             -$                  0 0 548,029$             -$                  0
-$                          -$                 2,156,690$        2,156,690$              2,156,690$              -$                     129,901$                6 0 54 105,914$             72,722$            0 0 1,883$                 -$                  0
-$                          -$                 2,786,568$        2,786,568$              2,786,568$              33,653$               249,713$                84 0 0 52,066$               -$                  0 45 125,243$             -$                  0
-$                          -$                 2,541,629$        2,541,629$              2,541,629$              -$                     90,764$                  47 0 0 130,562$             -$                  0 0 -$                    -$                  0
-$                          -$                 2,643,067$        2,661,656$              2,661,656$              18,589$               (99,216)$                 11 0 0 -$                    -$                  0 0 8,337$                 -$                  0
-$                          -$                 4,774,082$        4,774,082$              4,774,082$              -$                     265,319$                57 7 47 270,033$             -$                  0 10 52,575$               -$                  0

75,000$                    75,000$           3,951,553$        3,981,009$              3,906,009$              (45,544)$              50,000$                  4 0 0 105,613$             -$                  0 0 5,403$                 -$                  0
-$                          -$                 3,733,613$        3,708,913$              3,708,913$              (11,344)$              134,700$                54 0 6 20,035$               -$                  0 47 153,408$             6,873$              0

1,625,000$               1,775,000$      179,390,505$    177,043,670$          175,418,670$          (3,971,835)$         6,717,476$             484 7 242 2,905,904$          291,219$          0 185 3,064,258$          257,963$          0

-$                          -$                 1,036,480$        1,036,624$              1,036,624$              144$                    65,330$                  0 77 0 -$                    -$                  0 0 -$                    -$                  0
-$                          -$                 1,000,523$        1,005,763$              1,005,763$              5,240$                 18,159$                  4 0 0 18,159$               -$                  0 0 -$                    -$                  0

(6,000)$                     (6,000)$            1,527,336$        1,530,989$              1,536,989$              3,653$                 160,567$                25 0 0 6,357$                 -$                  0 26 172,741$             -$                  0
-$                          -$                 376,485$           376,485$                 376,485$                 -$                     -$                        2 0 0 -$                    -$                  0 0 6,000$                 -$                  0

80,000$                    80,000$           6,425,338$        6,431,985$              6,351,985$              (73,353)$              652,541$                1 0 0 49,324$               17,246$            0 2 285,692$             52,101$            0
-$                          -$                 189,437$           189,437$                 189,437$                 -$                     -$                        29 0 0 -$                    -$                  2 0 -$                    -$                  0

200,000$                  200,000$         2,385,766$        2,385,937$              2,185,937$              (199,829)$            -$                        2 0 0 -$                    -$                  0 0 69,255$               -$                  0
-$                          -$                 4,688,569$        4,688,569$              4,688,569$              -$                     50,000$                  8 0 0 -$                    -$                  0 0 -$                    -$                  0
-$                          -$                 999,229$           999,229$                 999,229$                 -$                     (4,990)$                   7 0 0 -$                    -$                  0 0 8,038$                 -$                  0
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07 21539 40837515201
07 21570 40620115201
07 21593 40377415201
07 21641 25568215201
07 21642 25576815201
07 21648 40625415201
07 21672 40371215201
07 21673 40371415201
07 21674 40371815201
07 21675 40374015201
07 T7003 40606915201
07 T7007 40875315201
07 T7008 40654015201
07 T7013 40820215201
07 T7026 40605915201

07 E7998 41053115201
07 E7999 40846025201
07 E7A11 40665615201
07 E7A29 25466015201
07 E7A34 40556315201
07 E7A57 40574715201
07 E7A99 40575415201
07 E7B03 40827315201
07 E7B29 40560015234
07 E7B36 40560015236

08 19727 25186415201
08 20186 25895415201
08 20226 25894015201
08 20472 23253215201
08 20611 24025825201
08 21166 24301335201
08 21214 23256715201
08 21250 40671015201
08 21441 40794815201
08 21449 40794515201
08 21571 40794615201
08 T8001 40928915201

08 E8C82 40610115201
08 E8D22 41142715201
08 E8D34 40914515201
08 E8D50 41142515201
08 E8D55 23225415201
08 E8D57 41155155201
08 E8D78 40932615201
08 E8D87 41228415201
08 E8E01 41227915205

District 07 Totals

Dist 08 Central Let Contracts SubTotal

Dist 07 Central Let Contracts SubTotal

Dist 07 District Let Contracts SubTotal

SA Days  SA Amount  Premium Cost 
Time Ext 

Days SA Days  SA Amount  Premium Cost 
Time Ext 

Days SA Days  SA Amount  Premium Cost 
Time Ext 

Days SA Days  SA Amount  Premium Cost 
Time Ext 

Days SA Days  SA Amount 

CEI Action/InAction Work Orders Minor Changes Work Orderpecification Modification Work Orders Value Engineering Work Orders Partnering Work Orders

0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 3,266$                 -$                  0 0 -$                    
0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    
0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    
0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 1 1,261$                 -$                  0 0 -$                    
0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    
0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    
0 46,543$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    
0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    
3 6,243$                 1,708$              0 0 -$                    -$                  0 0 6,300$                 -$                  0 0 -$                    -$                  0 0 -$                    
0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    
0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 (1,115)$               -$                  0 0 -$                    
0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    
0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    
0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    
0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    

3 52,786$               1,708$              0 (10) (701,552)$           -$                  0 0 9,300$                 -$                  38 18 36,796$               28,955$            43 9 981,878$             

0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    
0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    
0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    
0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    
0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    
0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    
0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    
0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    
0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    
0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    

0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    

3 52,786$               1,708$              0 (10) (701,552)$           -$                  0 0 9,300$                 -$                  38 18 36,796$               28,955$            43 9 981,878$             

0 -$                    -$                  0 0 (150,000)$           -$                  0 0 43,248$               -$                  0 0 48,954$               4,871$              0 0 35,770$               
0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 518,744$             -$                  0 0 3,200$                 
0 -$                    -$                  0 0 (371,306)$           -$                  0 0 -$                    -$                  7 0 6,654$                 805$                 0 0 -$                    
0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  16 0 75,704$               -$                  0 0 -$                    
0 5,222$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 (45) 65,475$               -$                  0 0 -$                    
0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 23,096$               -$                  0 0 -$                    
0 42,840$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 57,899$               -$                  0 0 -$                    
0 -$                    -$                  0 0 (48,201)$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    
0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 (80,442)$             -$                  0 0 -$                    
0 -$                    -$                  0 0 -$                    -$                  0 0 3,000$                 -$                  0 0 -$                    -$                  0 0 -$                    
0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 7,013$                 -$                  0 0 -$                    
0 -$                    -$                  0 0 -$                    -$                  0 0 6,600$                 -$                  9 0 2,093$                 -$                  0 0 -$                    

0 48,062$               -$                  0 0 (569,507)$           -$                  0 0 52,848$               -$                  32 (45) 725,190$             5,676$              0 0 38,970$               

0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  29 67 30,330$               -$                  0 0 -$                    
0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    
0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 25,658$               -$                  0 0 -$                    
0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 3 -$                    -$                  0 0 -$                    
0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 126,864$             -$                  0 0 134,501$             
0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    
0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 15,200$               -$                  0 0 -$                    
0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 77,399$               -$                  0 0 -$                    
0 (603)$                  -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 (4,387)$               -$                  0 0 -$                    
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07 21539 40837515201
07 21570 40620115201
07 21593 40377415201
07 21641 25568215201
07 21642 25576815201
07 21648 40625415201
07 21672 40371215201
07 21673 40371415201
07 21674 40371815201
07 21675 40374015201
07 T7003 40606915201
07 T7007 40875315201
07 T7008 40654015201
07 T7013 40820215201
07 T7026 40605915201

07 E7998 41053115201
07 E7999 40846025201
07 E7A11 40665615201
07 E7A29 25466015201
07 E7A34 40556315201
07 E7A57 40574715201
07 E7A99 40575415201
07 E7B03 40827315201
07 E7B29 40560015234
07 E7B36 40560015236

08 19727 25186415201
08 20186 25895415201
08 20226 25894015201
08 20472 23253215201
08 20611 24025825201
08 21166 24301335201
08 21214 23256715201
08 21250 40671015201
08 21441 40794815201
08 21449 40794515201
08 21571 40794615201
08 T8001 40928915201

08 E8C82 40610115201
08 E8D22 41142715201
08 E8D34 40914515201
08 E8D50 41142515201
08 E8D55 23225415201
08 E8D57 41155155201
08 E8D78 40932615201
08 E8D87 41228415201
08 E8E01 41227915205

District 07 Totals

Dist 08 Central Let Contracts SubTotal

Dist 07 Central Let Contracts SubTotal

Dist 07 District Let Contracts SubTotal

 Premium Cost 
Time Ext 

Days SA Days  SA Amount  Premium Cost 
Time Ext 

Days SA Days  SA Amount  Premium Cost 
Time Ext 

Days SA Days  SA Amount  Premium Cost 
Time Ext 

Days SA Days  SA Amount  Premium Cost 
Time Ext 

Days

Claims Work Orders Utility Delays Work Ordersrs Defective Materials Work Orders Weather Related Damage Work Orders

-$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 2,859$                 2,859$              0 0 -$                    -$                  0
-$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0
-$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0
-$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 77 12,262$               -$                  0
-$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0
-$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0
-$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 30$                      30$                   0 0 2,754$                 2,754$              0
-$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0
-$                  0 0 -$                    -$                  0 0 9,871$                 -$                  0 0 -$                    -$                  0 0 -$                    -$                  0
-$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0
-$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0
-$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0
-$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0
-$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0
-$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0

-$                  0 0 -$                    -$                  0 0 13,343$               2,418$              0 0 6,477$                 6,477$              52 80 50,738$               2,754$              0

-$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0
-$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0
-$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0
-$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0
-$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0
-$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0
-$                  0 0 -$                    -$                  0 11 27,144$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0
-$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0
-$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0
-$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0

-$                  0 0 -$                    -$                  0 11 27,144$               -$                  0 0 -$                    -$                  0 0 -$                    -$                  0

-$                  0 0 -$                    -$                  0 11 40,487$               2,418$              0 0 6,477$                 6,477$              52 80 50,738$               2,754$              0

-$                  0 0 -$                    -$                  0 2 -$                    -$                  0 0 -$                    -$                  0 0 16,000$               11,067$            0
-$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 3,005$                 -$                  0
-$                  0 0 -$                    -$                  0 0 30,173$               5,254$              0 0 -$                    -$                  0 0 -$                    -$                  0
-$                  0 0 -$                    -$                  0 0 212,680$             -$                  0 0 -$                    -$                  0 0 15,389$               14,496$            0
-$                  0 0 -$                    -$                  0 0 114,726$             -$                  0 0 -$                    -$                  0 0 -$                    -$                  0
-$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 891$                    891$                 0 0 -$                    -$                  0
-$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0
-$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0
-$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0
-$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0
-$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0
-$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0

-$                  0 0 -$                    -$                  0 2 357,579$             5,254$              0 0 891$                    891$                 0 0 34,394$               25,563$            0

-$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0
-$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0
-$                  0 0 -$                    -$                  22 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0
-$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0
-$                  0 0 -$                    -$                  0 0 -$                    -$                  0 28 161,847$             -$                  0 0 -$                    -$                  0
-$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0
-$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0
-$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0
-$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0
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District Contract 
Number

Financial 
Project ID

07 21539 40837515201
07 21570 40620115201
07 21593 40377415201
07 21641 25568215201
07 21642 25576815201
07 21648 40625415201
07 21672 40371215201
07 21673 40371415201
07 21674 40371815201
07 21675 40374015201
07 T7003 40606915201
07 T7007 40875315201
07 T7008 40654015201
07 T7013 40820215201
07 T7026 40605915201

07 E7998 41053115201
07 E7999 40846025201
07 E7A11 40665615201
07 E7A29 25466015201
07 E7A34 40556315201
07 E7A57 40574715201
07 E7A99 40575415201
07 E7B03 40827315201
07 E7B29 40560015234
07 E7B36 40560015236

08 19727 25186415201
08 20186 25895415201
08 20226 25894015201
08 20472 23253215201
08 20611 24025825201
08 21166 24301335201
08 21214 23256715201
08 21250 40671015201
08 21441 40794815201
08 21449 40794515201
08 21571 40794615201
08 T8001 40928915201

08 E8C82 40610115201
08 E8D22 41142715201
08 E8D34 40914515201
08 E8D50 41142515201
08 E8D55 23225415201
08 E8D57 41155155201
08 E8D78 40932615201
08 E8D87 41228415201
08 E8E01 41227915205

District 07 Totals

Dist 08 Central Let Contracts SubTotal

Dist 07 Central Let Contracts SubTotal

Dist 07 District Let Contracts SubTotal

SA Days  SA Amount  Premium Cost 
Time Ext 

Days SA Days  SA Amount  Premium Cost 

Invalid Reason Codes Work Orders Totals Work Orders

0 -$                    -$                  0 0 24,120$               6,281$              
0 -$                    -$                  0 0 7,157$                 -$                  
0 -$                    -$                  0 24 3,686$                 3,686$              
0 -$                    -$                  0 85 8,846$                 -$                  
0 -$                    -$                  4 4 1,333$                 -$                  
0 -$                    -$                  0 1 (50,746)$             1,709$              
0 -$                    -$                  11 0 65,216$               8,083$              
0 -$                    -$                  0 5 112,856$             -$                  
0 -$                    -$                  0 3 28,245$               1,708$              
0 -$                    -$                  0 0 29,229$               -$                  
0 -$                    -$                  0 0 7,008$                 -$                  
0 -$                    -$                  0 0 1,611$                 -$                  
0 -$                    -$                  0 5 31,310$               -$                  
0 -$                    -$                  0 0 837$                    -$                  
0 -$                    -$                  0 0 -$                    -$                  

21 38,038$               -$                  243 764 4,398,711$          416,070$          

0 -$                    -$                  150 10 402,476$             22,180$            
0 -$                    -$                  0 12 122,338$             -$                  
0 -$                    -$                  10 0 23,094$               -$                  
0 -$                    -$                  80 0 17,540$               -$                  
0 -$                    -$                  87 0 50,000$               -$                  
0 -$                    -$                  0 0 352,885$             -$                  
0 -$                    -$                  0 11 27,144$               -$                  
0 -$                    -$                  0 0 -$                    -$                  
0 -$                    -$                  0 0 -$                    -$                  
0 -$                    -$                  0 0 -$                    -$                  

0 -$                    -$                  327 33 995,477$             22,180$            

21 38,038$               -$                  570 797 5,394,188$          438,250$          

0 135,643$             35,724$            0 62 1,138,394$          70,833$            
0 -$                    -$                  0 23 1,010,883$          3,937$              
0 -$                    -$                  7 0 (375,585)$           9,321$              
0 12,870$               -$                  16 135 2,636,246$          457,713$          
0 -$                    -$                  0 (45) 1,351,303$          -$                  
0 -$                    -$                  0 54 131,784$             73,613$            
0 -$                    -$                  0 45 278,048$             -$                  
0 -$                    -$                  0 0 82,361$               -$                  
0 -$                    -$                  0 0 (72,105)$             -$                  
0 -$                    -$                  7 57 325,608$             -$                  
0 -$                    -$                  0 0 118,029$             -$                  
0 -$                    -$                  9 53 182,136$             6,873$              

0 148,513$             35,724$            39 384 6,807,102$          622,290$          

0 -$                    -$                  106 67 30,330$               -$                  
0 -$                    -$                  0 0 18,159$               -$                  
0 -$                    -$                  44 26 204,756$             -$                  
0 -$                    -$                  0 3 6,000$                 -$                  
0 -$                    -$                  0 30 758,228$             69,347$            
0 -$                    -$                  2 0 -$                    -$                  
0 -$                    -$                  0 0 84,455$               -$                  
0 -$                    -$                  0 0 77,399$               -$                  
0 -$                    -$                  0 0 3,048$                 -$                  
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District Contract 
Number

Financial 
Project ID

 Adjusted Original 
Amount 

 CRS Present 
Contract Amount 

 Regular Work To 
Date (From CRS) 

 Total CRS 
Contract

Adjustments 

 Time 
Extension  SA Days  CRS Original 

Contract Amount 

 Amount Included 
in Original for 

Contingency Pay 
Item 

 Days 
Used 

 Unused 
Days 

 Delinquent 
Days 

 Days 
Suspended 

Number 
Projects

Number 
of SAs

 Original 
Contract 

Days 

 Present 
Contract 

Days 
Let Date Quarter 

Let Year Let

08 E8E24 40932815201 05/27/03 QTR4 02/03 1 0 172 180 136 44 0 0 8 0 597,000$                59,000$                  538,000$                597,000$                547,440$                -$                     
08 E8E28 41163615201 07/22/03 QTR1 03/04 1 0 65 67 64 3 0 0 2 0 91,739$                  11,320$                  80,419$                  91,739$                  76,199$                  -$                     
08 E8E35 41228615201 04/29/03 QTR4 02/03 1 0 35 35 19 16 0 0 0 0 61,100$                  10,650$                  50,450$                  61,100$                  50,450$                  -$                     
08 E8E36 41176615201 07/22/03 QTR1 03/04 1 0 88 88 47 41 0 0 0 0 148,746$                56,000$                  92,746$                  148,746$                92,746$                  -$                     

13 1782 2126 2027 99 15 0 218 126 18,729,031$           822,160$                17,906,871$           19,670,638$           19,121,998$           -$                     

120 8166 9417 9719 -302 482 25 741 510 188,503,595$         1,419,560$             187,084,035$         196,162,678$         196,737,503$         150,000$             

1004 76598 97447 95251 2196 2405 658 14375 6474 1,245,294,131$      14,369,524$           1,230,924,610$      1,342,971,365$      1,333,809,281$      398,882$             

113 18475 21545 19456 2089 87 0 2280 790 159,452,169$         3,404,358$             156,047,810$         166,427,402$         162,011,913$         123,353$             

1117 95073 118992 114707 4285 2492 658 16655 7264 1,404,746,300$      17,773,882$           1,386,972,420$      1,509,398,767$      1,495,821,194$      522,235$             

Statewide Central Let Contracts SubTota

Statewide District Let Contracts SubTota

Statewide Totals

Dist 08 District Let Contracts SubTotal

District 08 Totals
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District Contract 
Number

Financial 
Project ID

08 E8E24 40932815201
08 E8E28 41163615201
08 E8E35 41228615201
08 E8E36 41176615201

Statewide Central Let Contracts SubTota

Statewide District Let Contracts SubTota

Statewide Totals

Dist 08 District Let Contracts SubTotal

District 08 Totals

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days SA Days  SA Amount  Premium Cost 

Time Ext 
Days

Plans Modifications Work Orders Sp Amount Paid 
After CRS 

 SA Allocated 
Amount (From 

CRS) 

 Weather 
Days 

Changed Conditions Work Orders CRS Innovative 
Contract 

Adjustments 

 Total CRS 
Adjustments 

 Total CRS 
Amount Paid to 

Contractor 

 Actual Expenditure 
(Does Not Include 

Innovative 
Charges) 

Actual Expenditure 
(Included 
Innovative 
Charges) 

-$                          -$                 547,440$           547,440$                 547,440$                 -$                     -$                        8 0 0 9,444$                 -$                  0 0 -$                    -$                  0
-$                          -$                 76,199$             76,199$                   76,199$                   -$                     -$                        2 0 0 -$                    -$                  0 0 -$                    -$                  0
-$                          -$                 50,450$             50,450$                   50,450$                   -$                     -$                        0 0 0 -$                    -$                  0 0 -$                    -$                  0
-$                          -$                 92,746$             92,746$                   92,746$                   -$                     -$                        0 0 0 -$                    -$                  0 0 -$                    -$                  0

274,000$                  274,000$         19,395,998$      19,411,853$            19,137,853$            (264,145)$            941,607$                88 77 0 83,284$               17,246$            2 28 541,726$             52,101$            0

1,899,000$               2,049,000$      198,786,503$    196,455,522$          194,556,522$          (4,235,980)$         7,659,083$             572 84 242 2,989,188$          308,465$          2 213 3,605,984$          310,064$          0
-$

16,918,626$             17,317,508$    1,351,126,791$ 1,353,304,146$       1,336,385,520$       (14,182,062)$       97,339,780$           10085 1008 1939 26,750,367$        610,047$          1560 3092 52,793,191$        5,214,829$       9
-$

1,031,000$               1,154,353$      163,184,018$    165,173,826$          164,142,826$          486,066$             6,975,234$             1406 263 365 2,469,145$          238,373$          380 200 3,083,763$          100,526$          0
-$

17,949,626$             18,471,861$    1,514,310,809$ 1,518,477,972$       1,500,528,346$       (13,695,996)$       104,315,014$         11491 1271 2304 29,219,512$        848,420$          1940 3292 55,876,954$        5,315,355$       9
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District Contract 
Number

Financial 
Project ID

08 E8E24 40932815201
08 E8E28 41163615201
08 E8E35 41228615201
08 E8E36 41176615201

Statewide Central Let Contracts SubTota

Statewide District Let Contracts SubTota

Statewide Totals

Dist 08 District Let Contracts SubTotal

District 08 Totals

SA Days  SA Amount  Premium Cost 
Time Ext 

Days SA Days  SA Amount  Premium Cost 
Time Ext 

Days SA Days  SA Amount  Premium Cost 
Time Ext 

Days SA Days  SA Amount  Premium Cost 
Time Ext 

Days SA Days  SA Amount 

CEI Action/InAction Work Orders Minor Changes Work Orderpecification Modification Work Orders Value Engineering Work Orders Partnering Work Orders

0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    
0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    
0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    
0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    

0 (603)$                  -$                  0 0 -$                    -$                  0 0 -$                    -$                  29 70 271,064$             -$                  0 0 134,501$             

0 47,459$               -$                  0 0 (569,507)$           -$                  0 0 52,848$               -$                  61 25 996,254$             5,676$              0 0 173,471$             

169 120,877$             1,708$              0 (122) (2,119,914)$        -$                  0 0 96,471$               -$                  1510 777 9,067,556$          79,479$            58 106 10,642,174$        

0 1,574$                 -$                  0 0 -$                    -$                  0 0 9,600$                 -$                  187 179 933,010$             -$                  0 0 609,055$             

169 122,451$             1,708$              0 (122) (2,119,914)$        -$                  0 0 106,071$             -$                  1697 956 10,000,566$        79,479$            58 106 11,251,229$        
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District Contract 
Number

Financial 
Project ID

08 E8E24 40932815201
08 E8E28 41163615201
08 E8E35 41228615201
08 E8E36 41176615201

Statewide Central Let Contracts SubTota

Statewide District Let Contracts SubTota

Statewide Totals

Dist 08 District Let Contracts SubTotal

District 08 Totals

 Premium Cost 
Time Ext 

Days SA Days  SA Amount  Premium Cost 
Time Ext 

Days SA Days  SA Amount  Premium Cost 
Time Ext 

Days SA Days  SA Amount  Premium Cost 
Time Ext 

Days SA Days  SA Amount  Premium Cost 
Time Ext 

Days

Claims Work Orders Utility Delays Work Ordersrs Defective Materials Work Orders Weather Related Damage Work Orders

-$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0
-$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0
-$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0
-$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0 0 -$                    -$                  0

-$                  0 0 -$                    -$                  22 0 -$                    -$                  0 28 161,847$             -$                  0 0 -$                    -$                  0

-$                  0 0 -$                    -$                  22 2 357,579$             5,254$              0 28 162,738$             891$                 0 0 34,394$               25,563$            0

1,712$              6 0 (4,293)$               -$                  15 45 1,330,657$          51,602$            4 60 494,651$             99,263$            120 370 400,232$             157,724$          0

-$                  0 0 (63,003)$             -$                  33 18 101,313$             -$                  0 28 161,847$             -$                  11 0 -$                    -$                  0

1,712$              6 0 (67,296)$             -$                  48 63 1,431,970$          51,602$            4 88 656,498$             99,263$            131 370 400,232$             157,724$          0
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District Contract 
Number

Financial 
Project ID

08 E8E24 40932815201
08 E8E28 41163615201
08 E8E35 41228615201
08 E8E36 41176615201

Statewide Central Let Contracts SubTota

Statewide District Let Contracts SubTota

Statewide Totals

Dist 08 District Let Contracts SubTotal

District 08 Totals

SA Days  SA Amount  Premium Cost 
Time Ext 

Days SA Days  SA Amount  Premium Cost 

Invalid Reason Codes Work Orders Totals Work Orders

0 -$                    -$                  0 0 9,444$                 -$                  
0 -$                    -$                  0 0 -$                    -$                  
0 -$                    -$                  0 0 -$                    -$                  
0 -$                    -$                  0 0 -$                    -$                  

0 -$                    -$                  152 126 1,191,819$          69,347$            

0 148,513$             35,724$            191 510 7,998,921$          691,637$          

38 475,491$             87,348$            4305 6474 100,047,460$      6,303,712$       

0 137,664$             27,092$            907 790 7,443,968$          365,991$          

38 613,155$             114,440$          5212 7264 107,491,428$      6,669,703$       


